

Grantee: Louisiana

Grant: P-21-LA-22-LDZ1

January 1, 2025 thru March 31, 2025 Performance

Grant Number: P-21-LA-22-LDZ1	Obligation Date:	Award Date:
Grantee Name: Louisiana	Contract End Date:	Review by HUD: Original - In Progress
Grant Award Amount: \$3,154,115,000.00	Grant Status: Active	QPR Contact: No QPR Contact Found
LOCCS Authorized Amount: \$0.00	Estimated PI/RL Funds: \$0.00	

Total Budget:
\$3,154,115,000.00

Disasters:

Declaration Number

FEMA-4606-LA
FEMA-4570-LA
FEMA-4559-LA
FEMA-4611-LA

Overall	This Report Period	To Date
Total Projected Budget from All Sources	\$113,937,513.94	\$2,530,084,050.98
B-21-DF-22-0001	\$27,186,281.52	\$1,084,223,060.24
B-21-DZ-22-0001	\$13,818,233.00	\$876,740,916.56
B-22-DF-22-0001	\$72,932,999.42	\$569,120,074.18
Total Budget	\$113,937,513.94	\$2,530,084,050.98
B-21-DF-22-0001	\$27,186,281.52	\$1,084,223,060.24
B-21-DZ-22-0001	\$13,818,233.00	\$876,740,916.56
B-22-DF-22-0001	\$72,932,999.42	\$569,120,074.18
Total Obligated	\$113,937,513.94	\$2,508,168,446.98
B-21-DF-22-0001	\$27,186,281.52	\$1,080,423,060.24
B-21-DZ-22-0001	\$13,818,233.00	\$861,564,312.56
B-22-DF-22-0001	\$72,932,999.42	\$566,181,074.18
Total Funds Drawdown	\$221,692,986.68	\$1,046,804,604.64
B-21-DF-22-0001	\$29,858,389.95	\$449,566,224.71
B-21-DZ-22-0001	\$91,736,059.30	\$389,143,675.21
B-22-DF-22-0001	\$100,098,537.43	\$208,094,704.72
Program Funds Drawdown	\$221,692,986.68	\$1,046,804,604.64
B-21-DF-22-0001	\$29,858,389.95	\$449,566,224.71
B-21-DZ-22-0001	\$91,736,059.30	\$389,143,675.21
B-22-DF-22-0001	\$100,098,537.43	\$208,094,704.72
Program Income Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00



B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Expended	\$221,692,986.68	\$1,046,804,604.64
B-21-DF-22-0001	\$29,858,389.95	\$449,566,224.71
B-21-DZ-22-0001	\$91,736,059.30	\$389,143,675.21
B-22-DF-22-0001	\$100,098,537.43	\$208,094,704.72
HUD Identified Most Impacted and Distressed	\$170,854,517.22	\$767,024,948.06
B-21-DF-22-0001	\$25,929,153.99	\$335,431,166.36
B-21-DZ-22-0001	\$77,861,139.25	\$255,464,224.20
B-22-DF-22-0001	\$67,064,223.98	\$176,129,557.50
Other Funds	\$ 0.00	\$ 0.00
Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00

Funds Expended

Overall	This Period	To Date
Beauregard Parish Police Jury	\$ 0.00	\$ 50,799.40
North Delta Regional Planning & Development District	\$ 0.00	\$ 6,218.37
Office of Community Development (OCD), Disaster	\$ 1,846,279.18	\$ 7,507,559.88
Office of Community Development - Disaster Recovery Unit	\$ 194,402,855.55	\$ 928,698,318.99
Plaquemines Parish Government	\$ 64,611.00	\$ 96,711.00
Regional Loan Corp.	\$ 0.00	\$ 4,342,893.74
South Central Planning & Development Commission	\$ 10,484,037.21	\$ 70,597,393.62
St. Charles Parish	\$ 4,454.33	\$ 70,965.00
St. James Parish	\$ 0.00	\$ 69,968.64
Tangipahoa Parish	\$ 22,573.93	\$ 33,670.25
Terrebonne Parish	\$ 204,175.50	\$ 778,986.75
Calcasieu Parish Police Jury	\$ 0.00	\$ 115,557.44
Washington Parish	\$ 42,000.00	\$ 42,000.00
City of Lake Charles	\$ 0.00	\$ 65,205.00
Jefferson Parish	\$ 0.00	\$ 428,620.45
Lafourche Parish Government	\$ 0.00	\$ 20,000.00
Livingston Parish Council	\$ 8,311.50	\$ 73,162.98
Louisiana Housing Corporation	\$ 7,084,107.78	\$ 14,857,723.67
Louisiana Office of Community Development	\$ 7,500,505.90	\$ 16,796,952.09
Newcorp, Inc	\$ 29,074.80	\$ 2,151,897.37

Progress Toward Required Numeric Targets

Requirement	Target	Projected	Actual
Overall Benefit Percentage			
B-21-DF-22-0001	70.00%	90.06%	30.55%
B-21-DZ-22-0001	70.00%	85.59%	33.48%
B-22-DF-22-0001	70.00%	61.58%	21.58%
Overall Benefit Amount			
B-21-DF-22-0001	\$843,375,710.10	\$915,624,764.95	\$368,131,529.98
B-21-DZ-22-0001	\$698,675,020.14	\$705,751,806.93	\$334,195,262.55
B-22-DF-22-0001	\$548,014,399.59	\$320,532,337.88	\$168,960,152.90
Limit on Public Services			
B-21-DF-22-0001	\$190,851,900.00	\$59,651,196.12	\$11,281,969.12
B-21-DZ-22-0001	\$157,540,050.00	\$26,639,406.56	\$1,605,523.87
B-22-DF-22-0001	\$124,725,300.00	\$5,325,887.60	\$1,806,160.10
Limit on Admin/Planning			



B-21-DF-22-0001	\$254,469,200.00	\$67,523,557.00	\$1,635,768.12
B-21-DZ-22-0001	\$210,053,400.00	\$52,159,828.37	\$7,864,723.12
B-22-DF-22-0001	\$166,300,400.00	\$48,624,286.30	\$42,000.00
Limit on Admin			
B-21-DF-22-0001	\$63,617,300.00	\$54,525,309.00	\$114,410.30
B-21-DZ-22-0001	\$52,513,350.00	\$46,059,828.37	\$7,633,161.28
B-22-DF-22-0001	\$41,575,100.00	\$41,575,100.00	\$0.00
Most Impacted and Distressed			
B-21-DF-22-0001	\$1,017,876,800.00	\$872,195,839.95	\$335,431,166.36
B-21-DZ-22-0001	\$840,213,600.00	\$688,089,252.75	\$255,464,224.20
B-22-DF-22-0001	\$665,201,600.00	\$445,912,378.78	\$176,129,557.50
Mitigation Set-aside			
B-21-DF-22-0001	\$165,958,000.00	\$96,130,832.92	\$1,526,019.07
B-21-DZ-22-0001	\$136,991,000.00	\$32,121,284.00	\$231,561.84
B-22-DF-22-0001	\$0.00	\$98,918,662.28	\$149,057.25

Overall Progress Narrative:

In 2025 Qtr 1, OCD continued making progress on the implementation of the following programs:

- FMA-SWIFT (Non-Federal Share Match Program)
- RLHP20 Flood Insurance Assistance Program;
- HMGP Global Match Program;
- Homeless and Housing Stability Development Program;
- Restore20 Louisiana Homeowner Program – Solution 4 (Housing Buyouts)
- RLHP20 Interim Housing Program;
- Middle-Market Loan Program;
- Nonfederal Share Match Program;
- Rapid Rehousing Program;
- Rental Restoration and Development;
- Resilient Communities Infrastructure Program;
- Resilient Mixed Income Gap Funding Program;
- Restore20 Louisiana Homeowner Program;
- Small Business Loan and Grant Program;
- Soft Second Mortgage Program;

Furthermore, OCD worked with its local, State, regional partners, and stakeholders to assess outstanding unmet recovery needs, as well as develop and amend programs to address those unmet needs. The progress on the individual programs comprising the Flood grant is as follows:

Restore20 Louisiana Homeowner Program

An additional 465 homeowners executed grant agreements with Restore for a total of 13,439 in obligated awards as of 03/31/2025. There have been 7,197 housing projects completed to date. Of which, 1,394 projects were completed in this quarter.

Restore20 Louisiana Homeowner Program – Solution 4 (Housing Buyouts)

The Restore Buyout Housing Buyout Program launched in Q1 2025. The application period ended March 31, 2025 with forty-eight applications submitted. The contractor is collecting applicant information and completing eligibility reviews.

RLHP20 Interim Housing Assistance Program

As of 03/31/2025, there have been a total of 931 grant agreements executed for interim housing of which 333 were during Quarter 1 2025.

RLHP20 Flood Insurance Assistance Program

As of 03/31/2025, there have been a total of 1,395 Flood insurance policies purchased for LMI applicants of which 347 were during Quarter 1 2025.

Soft Second Mortgage Program

As of 3/31/2025, funds were used to assist 48 households with down payment and closing cost assistance. Funds expended were also for administrative expenses.



Middle-Market Loan Program

As of 3/31/2025, funds expended this quarter were direct cost, program activity and admin for 4 new construction multi-family developments. Projects are in progress and in various stages of construction completion.

Rental Restoration and Development (RRDP)

As of 3/31/2025, LHC received environmental clearances for 60 applications, executed 29 closings and issued 19 Notice to Proceeds. To date, LHC has environmentally cleared 131 applications, executed 39 closings and issued 25 Notice to Proceeds. LHC is expected to award an estimated total of 145 applications 245 representing 245 affordable rental units.

Permanent Supportive Housing Program

The Permanent Supportive Housing Program (PSHP) model is a proven, evidenced-based best practice housing model that results in long-term improved outcomes for people whose disabilities would otherwise severely compromise their housing and economic security.

PSHP achieves these outcomes in two ways:

- Creates affordable rental housing units in a non-institutional setting linked with flexible community-based supportive services. This approach leads to reduced utilization of emergency room services and other high-cost health / social service interventions, and to cost savings that outweigh spending required to provide the supportive services.

- Creates a program network coordinated at the State level rather than at the provider level, systematizes access to a pipeline of affordable housing units, and opens up opportunities to leverage Medicaid funding and disaster recovery funds for long-term housing solutions.

This approach emphasizes the long-term resilience of both the individuals who benefit from supportive housing and the institutional networks that serve them.

Rapid Rehousing Program

As of 3/31/2025, LHC served 107 households. LHC continues to provide rental assistance to 39 eligible households.

Resilient Mixed Income Gap Funding Program (PRIME)

As of 3/31/2025, funds expended were direct cost, program activity and admin expenses for new construction multi-family developments. Projects are in progress and in various stages of construction completion.

Infrastructure Program (PA Match) Nonfederal Share Match Program

As of 3/31/2025, there were no payments made during the quarter.

HMGP Global Match Program

As of 3/31/2025, three (3) Grantees have been identified with five (5) proposed projects.

Nonfederal Share Match Program (FMA-SWIFT)

As of 3/31/2025, funds expended were for professional services.

Resilient Communities Infrastructure Program

As of 3/31/2025, Grantees continue with planning activities and moving individual projects toward approval.

Small Business Loan and Grant Program

As of 3/31/2025, the Restore Louisiana Small Business Program closed 51 loans and 11 ADC.

Project Summary

Project #, Project Title	This Report	To Date	
	Program Funds Drawdown	Project Funds Budgeted	Program Funds Drawdown
3120, State Administration and Planning	\$1,846,279.18	\$136,468,940.00	\$7,507,559.88
B-21-DF-22-0001	\$0.00	\$50,893,840.00	\$329.88
B-21-DZ-22-0001	\$1,846,279.18	\$43,000,000.00	\$7,507,230.00
B-22-DF-22-0001	\$0.00	\$42,575,100.00	\$0.00
3121, Rental Housing Assistance and Homelessness Prev	\$69,356,415.95	\$922,952,031.00	\$147,455,219.07
B-21-DF-22-0001	\$20,257,360.30	\$469,873,287.00	\$26,482,131.78



B-21-DZ-22-0001	\$49,098,963.15	\$420,078,744.00	\$120,912,096.04
B-22-DF-22-0001	\$92.50	\$33,000,000.00	\$60,991.25
3122, Restore 20 Louisiana Infrastructure and Public	\$5,163,618.16	\$803,116,415.00	\$6,663,138.81
B-21-DF-22-0001	\$4,470,028.29	\$307,883,641.00	\$5,737,987.10
B-21-DZ-22-0001	\$605,523.87	\$235,232,774.00	\$837,085.71
B-22-DF-22-0001	\$88,066.00	\$260,000,000.00	\$88,066.00
3123, Restore 20 LA Economic Recovery and Revitalization	\$10,607,422.51	\$96,150,714.00	\$77,645,372.10
B-21-DF-22-0001	\$3,072,121.26	\$45,695,232.00	\$40,441,893.08
B-21-DZ-22-0001	\$7,535,301.25	\$50,455,482.00	\$37,203,479.02
B-22-DF-22-0001	\$0.00	\$0.00	\$0.00
3125, Restore 20 Louisiana Homeowner	\$134,719,250.88	\$1,195,426,900.00	\$807,533,314.78
B-21-DF-22-0001	\$2,058,880.10	\$398,000,000.00	\$376,903,882.87
B-21-DZ-22-0001	\$32,649,991.85	\$301,500,000.00	\$222,683,784.44
B-22-DF-22-0001	\$100,010,378.93	\$495,926,900.00	\$207,945,647.47
9999, Restricted Balance	\$0.00	(\$450,136,000.00)	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	(\$1,050,267,000.00)	\$0.00
B-22-DF-22-0001	\$0.00	(\$831,502,000.00)	\$0.00

Grantee Program Summary

Local and Regional Watershed Projects and Programs

Grant	Proposed Budget		Proposed MID Threshold Budget HUD Identified		Proposed MID Threshold Budget Grantee Identified	
	This Period	To Date	This Period	To Date	This Period	To Date
P-21-LA-22-LDZ1	\$ 0.00	\$ 20,000,000.00	\$ 0.00	\$ 16,000,000.00	\$ 0.00	\$ 4,000,000.00
B-22-DF-22-0001	\$ 0.00	\$ 20,000,000.00	\$ 0.00	\$ 16,000,000.00	\$ 0.00	\$ 4,000,000.00
B-21-DZ-22-0001	\$ 0.00	\$ 0.00	\$ 0.00	\$ 0.00	\$ 0.00	\$ 0.00
B-21-DF-22-0001	\$ 0.00	\$ 0.00	\$ 0.00	\$ 0.00	\$ 0.00	\$ 0.00

FMA-SWIFT (Non-Federal Share Match)

Grant	Proposed Budget		Proposed MID Threshold Budget HUD Identified		Proposed MID Threshold Budget Grantee Identified	
	This Period	To Date	This Period	To Date	This Period	To Date
P-21-LA-22-LDZ1	\$ 0.00	\$ 3,000,000.00	\$ 0.00	\$ 3,000,000.00	\$ 0.00	\$ 0.00
B-22-DF-22-0001	\$ 0.00	\$ 3,000,000.00	\$ 0.00	\$ 3,000,000.00	\$ 0.00	\$ 0.00
B-21-DZ-22-0001	\$ 0.00	\$ 0.00	\$ 0.00	\$ 0.00	\$ 0.00	\$ 0.00
B-21-DF-22-0001	\$ 0.00	\$ 0.00	\$ 0.00	\$ 0.00	\$ 0.00	\$ 0.00

Narrative: As of 3/31/2025, funds expended were for professional services.

Housing Buyouts

Grant	Proposed Budget		Proposed MID Threshold Budget HUD Identified		Proposed MID Threshold Budget Grantee Identified	
	This Period	To Date	This Period	To Date	This Period	To Date
P-21-LA-22-LDZ1	\$ 0.00	\$ 0.00	\$ 0.00	\$ 0.00	\$ 0.00	\$ 0.00
B-22-DF-22-0001	\$ 0.00	\$ 0.00	\$ 0.00	\$ 0.00	\$ 0.00	\$ 0.00
B-21-DZ-22-0001	\$ 0.00	\$ 0.00	\$ 0.00	\$ 0.00	\$ 0.00	\$ 0.00
B-21-DF-22-0001	\$ 0.00	\$ 0.00	\$ 0.00	\$ 0.00	\$ 0.00	\$ 0.00

Narrative: The Restore Buyout Housing Buyout Program launched in Q1 2025. The application period ended March 31, 2025 with forty-eight applications submitted. The contractor is collecting applicant information and completing eligibility reviews.



Flood Insurance Program

Grant	Proposed Budget		Proposed MID Threshold Budget HUD Identified		Proposed MID Threshold Budget Grantee Identified	
	This Period	To Date	This Period	To Date	This Period	To Date
P-21-LA-22-LDZ1	\$ 0.00	\$ 4,750,000.00	\$ 0.00	\$ 3,800,000.00	\$ 0.00	\$ 950,000.00
B-22-DF-22-0001	\$ 0.00	\$ 0.00	\$ 0.00	\$ 0.00	\$ 0.00	\$ 0.00
B-21-DZ-22-0001	\$ 0.00	\$ 750,000.00	\$ 0.00	\$ 600,000.00	\$ 0.00	\$ 150,000.00
B-21-DF-22-0001	\$ 0.00	\$ 4,000,000.00	\$ 0.00	\$ 3,200,000.00	\$ 0.00	\$ 800,000.00

Narrative: As of 3/31/2025, there have been a total of 1,395 Flood insurance policies purchased for LMI applicants of which 347 were during Quarter 1 2025.

HMGP Global Match Program

Grant	Proposed Budget		Proposed MID Threshold Budget HUD Identified		Proposed MID Threshold Budget Grantee Identified	
	This Period	To Date	This Period	To Date	This Period	To Date
P-21-LA-22-LDZ1	\$ 0.00	\$ 113,370,439.00	\$ 0.00	\$ 113,370,439.00	\$ 0.00	\$ 0.00
B-22-DF-22-0001	\$ 0.00	\$ 0.00	\$ 0.00	\$ 0.00	\$ 0.00	\$ 0.00
B-21-DZ-22-0001	\$ 0.00	\$ 49,352,527.00	\$ 0.00	\$ 49,352,527.00	\$ 0.00	\$ 0.00
B-21-DF-22-0001	\$ 0.00	\$ 64,017,912.00	\$ 0.00	\$ 64,017,912.00	\$ 0.00	\$ 0.00

Narrative: As of 3/31/2025, three (3) Grantees have been identified with five (5) proposed projects.

Interim Housing Assistance

Grant	Proposed Budget		Proposed MID Threshold Budget HUD Identified		Proposed MID Threshold Budget Grantee Identified	
	This Period	To Date	This Period	To Date	This Period	To Date
P-21-LA-22-LDZ1	\$ 7,500,000.00	\$ 32,500,000.00	\$ 6,000,000.00	\$ 26,000,000.00	\$ 1,500,000.00	\$ 6,500,000.00
B-22-DF-22-0001	\$ 4,000,000.00	\$ 6,000,000.00	\$ 3,200,000.00	\$ 4,800,000.00	\$ 800,000.00	\$ 1,200,000.00
B-21-DZ-22-0001	\$ 1,500,000.00	\$ 7,500,000.00	\$ 1,200,000.00	\$ 6,000,000.00	\$ 300,000.00	\$ 1,500,000.00
B-21-DF-22-0001	\$ 2,000,000.00	\$ 19,000,000.00	\$ 1,600,000.00	\$ 15,200,000.00	\$ 400,000.00	\$ 3,800,000.00

Narrative: As of 3/31/2025, there have been a total of 931 grant agreements executed for interim housing of which 333 were during Quarter 1 2025.

Middle-Market Loan Program (MMLP)

Grant	Proposed Budget		Proposed MID Threshold Budget HUD Identified		Proposed MID Threshold Budget Grantee Identified	
	This Period	To Date	This Period	To Date	This Period	To Date
P-21-LA-22-LDZ1	\$ 0.00	\$ 51,039,129.00	\$ 0.00	\$ 51,039,129.00	\$ 0.00	\$ 0.00
B-22-DF-22-0001	\$ 0.00	\$ 0.00	\$ 0.00	\$ 0.00	\$ 0.00	\$ 0.00
B-21-DZ-22-0001	\$ 0.00	\$ 27,066,258.00	\$ 0.00	\$ 27,066,258.00	\$ 0.00	\$ 0.00
B-21-DF-22-0001	\$ 0.00	\$ 23,972,871.00	\$ 0.00	\$ 23,972,871.00	\$ 0.00	\$ 0.00

Narrative: As of 3/31/2025, funds expended this quarter were direct cost, program activity and admin for 4 new construction multi-family developments. Projects are in progress and in various stages of construction completion.

Rental Restoration and Development (RRDP)

Grant	Proposed Budget		Proposed MID Threshold Budget HUD Identified		Proposed MID Threshold Budget Grantee Identified	
	This Period	To Date	This Period	To Date	This Period	To Date
P-21-LA-22-LDZ1	\$ 0.00	\$ 41,100,000.00	\$ 0.00	\$ 32,880,000.00	\$ 0.00	\$ 8,220,000.00
B-22-DF-22-0001	\$ 0.00	\$ 0.00	\$ 0.00	\$ 0.00	\$ 0.00	\$ 0.00



B-21-DZ-22-0001	\$ 0.00	\$ 17,100,000.00	\$ 0.00	\$ 13,680,000.00	\$ 0.00	\$ 3,420,000.00
B-21-DF-22-0001	\$ 0.00	\$ 24,000,000.00	\$ 0.00	\$ 19,200,000.00	\$ 0.00	\$ 4,800,000.00

Narrative:

As of 3/31/2025, LHC received environmental clearances for 60 applications, executed 29 closings and issued 19 Notice to Proceeds. To date, LHC has environmentally cleared 131 applications, executed 39 closings and issued 25 Notice to Proceeds. LHC is expected to award an estimated total of 145 applications 245 representing 245 affordable rental units.

Resilient Mixed Income Gap Funding Program (PRIME)

Grant	Proposed Budget		Proposed MID Threshold Budget HUD Identified		Proposed MID Threshold Budget Grantee Identified	
	This Period	To Date	This Period	To Date	This Period	To Date
P-21-LA-22-LDZ1	-\$ 14,783,924.00	\$ 578,320,019.00	-\$ 14,783,924.00	\$ 578,320,019.00	\$ 0.00	\$ 0.00
B-22-DF-22-0001	\$ 0.00	\$ 0.00	\$ 0.00	\$ 0.00	\$ 0.00	\$ 0.00
B-21-DZ-22-0001	-\$ 14,783,924.00	\$ 330,446,732.00	-\$ 14,783,924.00	\$ 330,446,732.00	\$ 0.00	\$ 0.00
B-21-DF-22-0001	\$ 0.00	\$ 247,873,287.00	\$ 0.00	\$ 247,873,287.00	\$ 0.00	\$ 0.00

Narrative:

As of 3/31/2025, funds expended were direct cost, program activity and admin expenses for new construction multi-family developments. Projects are in progress and in various stages of construction completion.

Homeless and Housing Stability Development Program

Grant	Proposed Budget		Proposed MID Threshold Budget HUD Identified		Proposed MID Threshold Budget Grantee Identified	
	This Period	To Date	This Period	To Date	This Period	To Date
P-21-LA-22-LDZ1	\$ 0.00	\$ 26,000,000.00	\$ 0.00	\$ 20,800,000.00	\$ 0.00	\$ 5,200,000.00
B-22-DF-22-0001	\$ 0.00	\$ 0.00	\$ 0.00	\$ 0.00	\$ 0.00	\$ 0.00
B-21-DZ-22-0001	\$ 0.00	\$ 0.00	\$ 0.00	\$ 0.00	\$ 0.00	\$ 0.00
B-21-DF-22-0001	\$ 0.00	\$ 26,000,000.00	\$ 0.00	\$ 20,800,000.00	\$ 0.00	\$ 5,200,000.00

Permanent Supportive Housing Program (PSHP)

Grant	Proposed Budget		Proposed MID Threshold Budget HUD Identified		Proposed MID Threshold Budget Grantee Identified	
	This Period	To Date	This Period	To Date	This Period	To Date
P-21-LA-22-LDZ1	\$ 0.00	\$ 31,000,000.00	\$ 0.00	\$ 24,800,000.00	\$ 0.00	\$ 6,200,000.00
B-22-DF-22-0001	\$ 0.00	\$ 20,000,000.00	\$ 0.00	\$ 16,000,000.00	\$ 0.00	\$ 4,000,000.00
B-21-DZ-22-0001	\$ 0.00	\$ 5,000,000.00	\$ 0.00	\$ 4,000,000.00	\$ 0.00	\$ 1,000,000.00
B-21-DF-22-0001	\$ 0.00	\$ 6,000,000.00	\$ 0.00	\$ 4,800,000.00	\$ 0.00	\$ 1,200,000.00

Narrative:

The Permanent Supportive Housing Program (PSHP) model is a proven, evidenced-based best practice housing model that results in long-term improved outcomes for people whose disabilities would otherwise severely compromise their housing and economic security. PSHP achieves these outcomes in two ways:

- Creates affordable rental housing units in a non-institutional setting linked with flexible community-based supportive services. This approach leads to reduced utilization of emergency room services and other high-cost health / social service interventions, and to cost savings that outweigh spending required to provide the supportive services.
- Creates a program network coordinated at the State level rather than at the provider level, systematizes access to a pipeline of affordable housing units, and opens up opportunities to leverage Medicaid funding and disaster recovery funds for long-term housing solutions.

This approach emphasizes the long-term resilience of both the individuals who benefit from supportive housing and the institutional networks that serve them.

Rapid Rehousing Program



Grant	Proposed Budget		Proposed MID Threshold Budget HUD Identified		Proposed MID Threshold Budget Grantee Identified	
	This Period	To Date	This Period	To Date	This Period	To Date
P-21-LA-22-LDZ1	\$ 0.00	\$ 25,000,000.00	\$ 0.00	\$ 20,000,000.00	\$ 0.00	\$ 5,000,000.00
B-22-DF-22-0001	\$ 0.00	\$ 10,000,000.00	\$ 0.00	\$ 8,000,000.00	\$ 0.00	\$ 2,000,000.00
B-21-DZ-22-0001	\$ 0.00	\$ 5,000,000.00	\$ 0.00	\$ 4,000,000.00	\$ 0.00	\$ 1,000,000.00
B-21-DF-22-0001	\$ 0.00	\$ 10,000,000.00	\$ 0.00	\$ 8,000,000.00	\$ 0.00	\$ 2,000,000.00

Narrative: As of 3/31/2025, LHC served 107 households. LHC continues to provide rental assistance to 39 eligible households.

Resilient Communities Infrastructure Program

Grant	Proposed Budget		Proposed MID Threshold Budget HUD Identified		Proposed MID Threshold Budget Grantee Identified	
	This Period	To Date	This Period	To Date	This Period	To Date
P-21-LA-22-LDZ1	-\$ 4,650,000.00	\$ 465,000,000.00	-\$ 4,650,000.00	\$ 465,000,000.00	\$ 0.00	\$ 0.00
B-22-DF-22-0001	-\$ 2,400,000.00	\$ 240,000,000.00	-\$ 2,400,000.00	\$ 240,000,000.00	\$ 0.00	\$ 0.00
B-21-DZ-22-0001	-\$ 1,000,000.00	\$ 100,000,000.00	-\$ 1,000,000.00	\$ 100,000,000.00	\$ 0.00	\$ 0.00
B-21-DF-22-0001	-\$ 1,250,000.00	\$ 125,000,000.00	-\$ 1,250,000.00	\$ 125,000,000.00	\$ 0.00	\$ 0.00

Narrative: As of 3/31/2025, Grantees continue with planning activities and moving individual projects toward approval.

Soft Second Mortgage Program

Grant	Proposed Budget		Proposed MID Threshold Budget HUD Identified		Proposed MID Threshold Budget Grantee Identified	
	This Period	To Date	This Period	To Date	This Period	To Date
P-21-LA-22-LDZ1	\$ 0.00	\$ 15,000,000.00	\$ 0.00	\$ 12,000,000.00	\$ 0.00	\$ 3,000,000.00
B-22-DF-22-0001	\$ 0.00	\$ 0.00	\$ 0.00	\$ 0.00	\$ 0.00	\$ 0.00
B-21-DZ-22-0001	\$ 0.00	\$ 5,000,000.00	\$ 0.00	\$ 4,000,000.00	\$ 0.00	\$ 1,000,000.00
B-21-DF-22-0001	\$ 0.00	\$ 10,000,000.00	\$ 0.00	\$ 8,000,000.00	\$ 0.00	\$ 2,000,000.00

Narrative: As of 3/31/2025, funds were used to assist 48 households with down payment and closing cost assistance. Funds expended were also for administrative expenses.

Small Business Loan and Grant Program

Grant	Proposed Budget		Proposed MID Threshold Budget HUD Identified		Proposed MID Threshold Budget Grantee Identified	
	This Period	To Date	This Period	To Date	This Period	To Date
P-21-LA-22-LDZ1	\$ 0.00	\$ 111,150,714.00	\$ 0.00	\$ 88,920,572.00	\$ 0.00	\$ 22,230,142.00
B-22-DF-22-0001	\$ 0.00	\$ 0.00	\$ 0.00	\$ 0.00	\$ 0.00	\$ 0.00
B-21-DZ-22-0001	\$ 0.00	\$ 50,455,482.00	\$ 0.00	\$ 40,364,386.00	\$ 0.00	\$ 10,091,096.00
B-21-DF-22-0001	\$ 0.00	\$ 60,695,232.00	\$ 0.00	\$ 48,556,186.00	\$ 0.00	\$ 12,139,046.00

Narrative: As of 3/31/2025, the Restore Louisiana Small Business Program closed 51 loans and 11 ADC.

Nonfederal Share Match Program

Grant	Proposed Budget		Proposed MID Threshold Budget HUD Identified		Proposed MID Threshold Budget Grantee Identified	
	This Period	To Date	This Period	To Date	This Period	To Date
P-21-LA-22-LDZ1	-\$ 22,000,000.00	\$ 152,788,036.00	-\$ 17,600,000.00	\$ 122,230,429.00	-\$ 4,400,000.00	\$ 30,557,607.00
B-22-DF-22-0001	\$ 0.00	\$ 0.00	\$ 0.00	\$ 0.00	\$ 0.00	\$ 0.00
B-21-DZ-22-0001	-\$ 22,000,000.00	\$ 100,000,000.00	-\$ 17,600,000.00	\$ 80,000,000.00	-\$ 4,400,000.00	\$ 20,000,000.00
B-21-DF-22-0001	\$ 0.00	\$ 52,788,036.00	\$ 0.00	\$ 42,230,429.00	\$ 0.00	\$ 10,557,607.00



Narrative:

As of 3/31/2025, there were no payments made during the quarter.

Restore Louisiana Homeowner Program

Grant	Proposed Budget		Proposed MID Threshold Budget HUD Identified		Proposed MID Threshold Budget Grantee Identified	
	This Period	To Date	This Period	To Date	This Period	To Date
P-21-LA-22-LDZ1	\$ 42,033,924.00	\$ 1,352,627,723.00	\$ 33,624,739.00	\$ 1,082,102,179.00	\$ 8,409,185.00	\$ 270,525,544.00
B-22-DF-22-0001	-\$ 1,600,000.00	\$ 489,926,900.00	-\$ 1,282,400.00	\$ 391,941,520.00	-\$ 317,600.00	\$ 97,985,380.00
B-21-DZ-22-0001	\$ 42,383,924.00	\$ 314,596,001.00	\$ 33,907,139.00	\$ 251,676,801.00	\$ 8,476,785.00	\$ 62,919,200.00
B-21-DF-22-0001	\$ 1,250,000.00	\$ 548,104,822.00	\$ 1,000,000.00	\$ 438,483,858.00	\$ 250,000.00	\$ 109,620,964.00

Narrative:

An additional 465 homeowners executed grant agreements with Restore for a total of 13,439 in obligated awards as of 03/31/2025. There have been 7,197 housing projects completed to date. Of which, 1,394 projects were completed in this quarter.

Activities

Project # / 3120 / State Administration and Planning



Grantee Activity Number: 65LDAD4301

Activity Title: State Administration

Activity Type:

Administration

Project Number:

3120

Projected Start Date:

08/20/2020

Benefit Type:

N/A

National Objective:

N/A

Activity Status:

Under Way

Project Title:

State Administration and Planning

Projected End Date:

09/28/2028

Completed Activity Actual End Date:

Responsible Organization:

Office of Community Development (OCD), Disaster

Overall	Jan 1 thru Mar 31, 2025	To Date
Total Projected Budget from All Sources	\$0.00	\$133,368,940.00
B-21-DF-22-0001	\$0.00	\$49,893,840.00
B-21-DZ-22-0001	\$0.00	\$41,900,000.00
B-22-DF-22-0001	\$0.00	\$41,575,100.00
Total Budget	\$0.00	\$133,368,940.00
B-21-DF-22-0001	\$0.00	\$49,893,840.00
B-21-DZ-22-0001	\$0.00	\$41,900,000.00
B-22-DF-22-0001	\$0.00	\$41,575,100.00
Total Obligated	\$0.00	\$133,368,940.00
B-21-DF-22-0001	\$0.00	\$49,893,840.00
B-21-DZ-22-0001	\$0.00	\$41,900,000.00
B-22-DF-22-0001	\$0.00	\$41,575,100.00
Total Funds Drawdown	\$1,846,279.18	\$7,507,559.88
B-21-DF-22-0001	\$0.00	\$329.88
B-21-DZ-22-0001	\$1,846,279.18	\$7,507,230.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Funds Drawdown	\$1,846,279.18	\$7,507,559.88
B-21-DF-22-0001	\$0.00	\$329.88
B-21-DZ-22-0001	\$1,846,279.18	\$7,507,230.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Expended	\$1,846,279.18	\$7,507,559.88
Office of Community Development (OCD), Disaster	\$1,846,279.18	\$7,507,559.88
B-21-DF-22-0001	\$0.00	\$329.88
B-21-DZ-22-0001	\$1,846,279.18	\$7,507,230.00
B-22-DF-22-0001	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Other Funds	\$ 0.00	\$ 0.00



Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00

Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

Up to five percent of the overall grant will be used for administration of the grant. Funding has been allocated to administration to fund the necessary costs of setting up and managing the CDBG-DR recovery programs including application intake, compliance monitoring, performance tracking, management of the Disaster Recovery Grant Reporting system, and quarterly reports, as well as general administration.

Location Description:

East Baton Rouge Parish

Activity Progress Narrative:

4/7/2025: Funds expended were for administrative expenses. GM

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Project # / 3121 / Rental Housing Assistance and Homelessness Prev



Grantee Activity Number: 65LDMM6701

Activity Title: Middle Market Loan Program

Activity Type:
Rehabilitation/reconstruction of residential structures

Project Number:
3121

Projected Start Date:
08/30/2022

Benefit Type:
Direct Benefit (Households)

National Objective:
Low/Mod

Activity Status:
Under Way

Project Title:
Rental Housing Assistance and Homelessness Prev

Projected End Date:
09/30/2027

Completed Activity Actual End Date:

Responsible Organization:
Louisiana Housing Corporation

Grantee Program:
Middle-Market Loan Program (MMLP)

Overall	Jan 1 thru Mar 31, 2025	To Date
Total Projected Budget from All Sources	\$0.00	\$59,400,000.00
B-21-DF-22-0001	\$0.00	\$29,700,000.00
B-21-DZ-22-0001	\$0.00	\$29,700,000.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Budget	\$0.00	\$59,400,000.00
B-21-DF-22-0001	\$0.00	\$29,700,000.00
B-21-DZ-22-0001	\$0.00	\$29,700,000.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Obligated	\$0.00	\$59,400,000.00
B-21-DF-22-0001	\$0.00	\$29,700,000.00
B-21-DZ-22-0001	\$0.00	\$29,700,000.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Drawdown	\$3,764,592.45	\$4,031,720.10
B-21-DF-22-0001	\$33,110.06	\$161,677.48
B-21-DZ-22-0001	\$3,731,482.39	\$3,870,042.62
B-22-DF-22-0001	\$0.00	\$0.00
Program Funds Drawdown	\$3,764,592.45	\$4,031,720.10
B-21-DF-22-0001	\$33,110.06	\$161,677.48
B-21-DZ-22-0001	\$3,731,482.39	\$3,870,042.62
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Expended	\$3,764,592.45	\$4,031,720.10
Louisiana Housing Corporation	\$3,764,592.45	\$4,031,720.10
B-21-DF-22-0001	\$33,110.06	\$161,677.48
B-21-DZ-22-0001	\$3,731,482.39	\$3,870,042.62
B-22-DF-22-0001	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$3,764,592.45	\$3,992,603.76
B-21-DF-22-0001	\$33,110.06	\$141,236.14
B-21-DZ-22-0001	\$3,731,482.39	\$3,851,367.62
B-22-DF-22-0001	\$0.00	\$0.00
Other Funds	\$ 0.00	\$ 0.00



Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00

Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

The Middle-Market Loan Program will provide gap financing to support the rehab and/or construction of multi-family buildings that serve a range of household incomes, with the goal of using higher-cost units to generate deeper affordability for LMI renters. That range of “middle-market” rents also allows participants to embed units with deeper affordability into higher-income areas, which provides good, stable housing in high-opportunity areas to low-income families, and encourages socioeconomic integration in communities. Projects funded through MMLP will require OCD standards of safety, environmental sustainability, and resilience to storm hazards, which will not only ensure the longevity and quality of those projects, but will also positively influence design and building standards for Louisiana’s affordable housing industry.

Location Description:

Orleans Parish

Activity Progress Narrative:

4/15/2025: In the last quarter, MMLP has closed the 3rd of the 4 loans, the forth should close in May of 2025. GM

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Elevated Structures	0	0/0
# of Section 3 Labor Hours	0	0/0
# of Substantially Rehabilitated	0	0/0
# of Targeted Section 3 Labor	0	0/0
# of Total Labor Hours	3674	3674/0

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	0/250
# of Multifamily Units	0	0/250
# of Singlefamily Units	0	0/0

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	0	0	0	0/0	0/750	0/750	0
# Owner	0	0	0	0/0	0/0	0/0	0
# Renter	0	0	0	0/0	0/750	0/750	0

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found



Activity Supporting Documents:

None



Grantee Activity Number: 65LDMM6702

Activity Title: Admin - Middle Market Loan Program

Activity Type: Administration	Activity Status: Under Way
Project Number: 3121	Project Title: Rental Housing Assistance and Homelessness Prev
Projected Start Date: 08/30/2022	Projected End Date: 09/30/2027
Benefit Type: N/A	Completed Activity Actual End Date:
National Objective: N/A	Responsible Organization: Louisiana Housing Corporation

Overall	Jan 1 thru Mar 31, 2025	To Date
Total Projected Budget from All Sources	\$0.00	\$600,000.00
B-21-DF-22-0001	\$0.00	\$300,000.00
B-21-DZ-22-0001	\$0.00	\$300,000.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Budget	\$0.00	\$600,000.00
B-21-DF-22-0001	\$0.00	\$300,000.00
B-21-DZ-22-0001	\$0.00	\$300,000.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Obligated	\$0.00	\$600,000.00
B-21-DF-22-0001	\$0.00	\$300,000.00
B-21-DZ-22-0001	\$0.00	\$300,000.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Drawdown	\$6,234.95	\$13,047.24
B-21-DF-22-0001	\$3,076.15	\$6,790.10
B-21-DZ-22-0001	\$3,158.80	\$6,257.14
B-22-DF-22-0001	\$0.00	\$0.00
Program Funds Drawdown	\$6,234.95	\$13,047.24
B-21-DF-22-0001	\$3,076.15	\$6,790.10
B-21-DZ-22-0001	\$3,158.80	\$6,257.14
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Expended	\$6,234.95	\$13,047.24
Louisiana Housing Corporation	\$6,234.95	\$13,047.24
B-21-DF-22-0001	\$3,076.15	\$6,790.10
B-21-DZ-22-0001	\$3,158.80	\$6,257.14
B-22-DF-22-0001	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Other Funds	\$ 0.00	\$ 0.00



Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00

Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

Administrative budget to Louisiana Housing Corporation for the Middle Market Loan Program.

Location Description:

Orleans Parish

Activity Progress Narrative:

4/15/2025: Funds were spent on administrative expenses. GM

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None



Grantee Activity Number: 65LDRP4401

Activity Title: Resilient Mixed Income Gap Funding Program (PRIME)

Activity Type:

Affordable Rental Housing

Project Number:

3121

Projected Start Date:

08/30/2022

Benefit Type:

Direct Benefit (Households)

National Objective:

Low/Mod

Activity Status:

Under Way

Project Title:

Rental Housing Assistance and Homelessness Prev

Projected End Date:

09/30/2027

Completed Activity Actual End Date:

Responsible Organization:

Louisiana Housing Corporation

Grantee Program:

Resilient Mixed Income Gap Funding Program

Overall

Total Projected Budget from All Sources

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Total Budget

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Total Obligated

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Total Funds Drawdown

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Program Funds Drawdown

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Program Income Drawdown

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Program Income Received

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Total Funds Expended

Louisiana Housing Corporation

B-22-DF-22-0001

Office of Community Development - Disaster

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Most Impacted and Distressed Expended

B-21-DF-22-0001

B-21-DZ-22-0001

Jan 1 thru Mar 31, 2025 To Date

	Jan 1 thru Mar 31, 2025	To Date
Total Projected Budget from All Sources	\$0.00	\$715,751,952.00
B-21-DF-22-0001	\$0.00	\$364,215,568.00
B-21-DZ-22-0001	\$0.00	\$351,536,384.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Budget	\$0.00	\$715,751,952.00
B-21-DF-22-0001	\$0.00	\$364,215,568.00
B-21-DZ-22-0001	\$0.00	\$351,536,384.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Obligated	\$0.00	\$704,375,348.00
B-21-DF-22-0001	\$0.00	\$364,215,568.00
B-21-DZ-22-0001	\$0.00	\$340,159,780.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Drawdown	\$62,272,215.67	\$132,536,504.15
B-21-DF-22-0001	\$17,829,105.97	\$19,006,446.31
B-21-DZ-22-0001	\$44,443,109.70	\$113,530,057.84
B-22-DF-22-0001	\$0.00	\$0.00
Program Funds Drawdown	\$62,272,215.67	\$132,536,504.15
B-21-DF-22-0001	\$17,829,105.97	\$19,006,446.31
B-21-DZ-22-0001	\$44,443,109.70	\$113,530,057.84
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Expended	\$62,272,215.67	\$132,536,504.15
Louisiana Housing Corporation	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Office of Community Development - Disaster	\$62,272,215.67	\$132,536,504.15
B-21-DF-22-0001	\$17,829,105.97	\$19,006,446.31
B-21-DZ-22-0001	\$44,443,109.70	\$113,530,057.84
B-22-DF-22-0001	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$62,272,215.67	\$115,893,048.18
B-21-DF-22-0001	\$17,829,105.97	\$19,144,748.92
B-21-DZ-22-0001	\$44,443,109.70	\$96,748,299.26



B-22-DF-22-0001	\$0.00	\$0.00
Other Funds	\$ 0.00	\$ 0.00
Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00

Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

The Resilient and Mixed Income Piggyback Program (PRIME) provides funding for the construction of quality, affordable multifamily rental developments. PRIME requires that all new units incorporate disaster resilience measures to provide better outcomes in a major storm or rain event. The program’s policies have the stated goal of providing more social and physical security in the rental and housing market and encouraging innovation in building practices to lessen future storm impacts to property and residents. With the additional proposed resources from PRIME, the state can ensure that rental units created to address rental needs in impacted areas will also protect low-income rentals from future disasters. In addition to being required to meet the programmatic LIHTC requirements, applicants eligible for PRIME assistance are required to develop new, quality, affordable rental housing using higher standards and innovative practices in order to lower the risks from storm and hurricane-related impacts. The funding will provide developers with the opportunity to use workable approaches to resilient housing (such as, but not limited to elevated structures/mechanicals, building materials/technologies, power generation, topography and landscaping, retention/detention ponds, etc.) toward development of nearly two dozen properties, which are substantially more likely to fare better in major storms than existing properties in similar locations.

Location Description:

Caddo Parish, Calcasieu Parish, East Baton Rouge Parish, Iberville Parish, Jefferson Parish, Livingston Parish, Orleans Parish, Rapides, Parish St. John The Baptist Parish, St. Mary Parish, St. Tammany Parish, Tangipahoa Parish, Terrebone Parish, West Baton Rouge Parish

Activity Progress Narrative:

4/15/2025: In the last quarter, all but 2 developments for PRIME 2 have closed or under construction. In the next quarter, the aforementioned 2 developments should close. Prime 3 has two developments closed and under construction. A few more should close by June and the program closing deadline will move to 12/31/2025.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	0	0/0
# of Properties	-8	0/5197
# of Section 3 Labor Hours	6943	39649/893475
# of Targeted Section 3 Labor	2949	6566/178695
# of Total Labor Hours	159215	538398/35739

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	-8	0/5197
# of Multifamily Units	0	0/5197
# of Singlefamily Units	-8	0/0

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	-4	-4	-8	0/2079	0/3118	0/5197	0
# Renter	-4	-4	-8	0/2079	0/3118	0/5197	0



Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None



Grantee Activity Number: 65LDRP4402

Activity Title: Admin - Resilient Mixed Income Gap Funding Program (PRIME)

Activity Type:

Administration

Project Number:

3121

Projected Start Date:

08/30/2022

Benefit Type:

N/A

National Objective:

N/A

Activity Status:

Under Way

Project Title:

Rental Housing Assistance and Homelessness Prev

Projected End Date:

09/30/2027

Completed Activity Actual End Date:

Responsible Organization:

Louisiana Housing Corporation

Overall

Total Projected Budget from All Sources

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Total Budget

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Total Obligated

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Total Funds Drawdown

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Program Funds Drawdown

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Program Income Drawdown

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Program Income Received

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Total Funds Expended

Louisiana Housing Corporation

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Most Impacted and Distressed Expended

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Jan 1 thru Mar 31, 2025 To Date

	Jan 1 thru Mar 31, 2025	To Date
Total Projected Budget from All Sources	\$0.00	\$7,200,079.00
B-21-DF-22-0001	\$0.00	\$3,657,719.00
B-21-DZ-22-0001	\$0.00	\$3,542,360.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Budget	\$0.00	\$7,200,079.00
B-21-DF-22-0001	\$0.00	\$3,657,719.00
B-21-DZ-22-0001	\$0.00	\$3,542,360.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Obligated	\$0.00	\$7,200,079.00
B-21-DF-22-0001	\$0.00	\$3,657,719.00
B-21-DZ-22-0001	\$0.00	\$3,542,360.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Drawdown	\$15,118.23	\$50,516.23
B-21-DF-22-0001	\$4,783.00	\$33,657.53
B-21-DZ-22-0001	\$10,335.23	\$16,858.70
B-22-DF-22-0001	\$0.00	\$0.00
Program Funds Drawdown	\$15,118.23	\$50,516.23
B-21-DF-22-0001	\$4,783.00	\$33,657.53
B-21-DZ-22-0001	\$10,335.23	\$16,858.70
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Expended	\$15,118.23	\$50,516.23
Louisiana Housing Corporation	\$15,118.23	\$50,516.23
B-21-DF-22-0001	\$4,783.00	\$33,657.53
B-21-DZ-22-0001	\$10,335.23	\$16,858.70
B-22-DF-22-0001	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$13,163.79	\$13,163.79
B-21-DF-22-0001	\$4,783.00	\$4,783.00
B-21-DZ-22-0001	\$8,380.79	\$8,380.79
B-22-DF-22-0001	\$0.00	\$0.00



Other Funds	\$ 0.00	\$ 0.00
Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00

Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

Administrative budget to Louisiana Housing Corporation for the Resilient Mixed Income Gap Funding Program (PRIME).

Location Description:

Caddo Parish, Calcasieu Parish, East Baton Rouge Parish, Iberville Parish, Jefferson Parish, Livingston Parish, Orleans Parish, Rapides, Parish St. John The Baptist Parish, St. Mary Parish, St. Tammany Parish, Tangipahoa Parish, Terrebone Parish, West Baton Rouge Parish

Activity Progress Narrative:

4/15/2025: Funds spent on administrative expenditures. GM

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None



Grantee Activity Number: 65LDRR4401

Activity Title: Rapid Rehousing Program (RHP)

Activity Type:
Affordable Rental Housing

Project Number:
3121

Projected Start Date:
08/30/2022

Benefit Type:
Direct Benefit (Households)

National Objective:
Low/Mod

Activity Status:
Under Way

Project Title:
Rental Housing Assistance and Homelessness Prev

Projected End Date:
09/30/2027

Completed Activity Actual End Date:

Responsible Organization:
Louisiana Housing Corporation

Grantee Program:
Rapid Rehousing Program

Overall	Jan 1 thru Mar 31, 2025	To Date
Total Projected Budget from All Sources	\$0.00	\$24,750,000.00
B-21-DF-22-0001	\$0.00	\$9,900,000.00
B-21-DZ-22-0001	\$0.00	\$4,950,000.00
B-22-DF-22-0001	\$0.00	\$9,900,000.00
Total Budget	\$0.00	\$24,750,000.00
B-21-DF-22-0001	\$0.00	\$9,900,000.00
B-21-DZ-22-0001	\$0.00	\$4,950,000.00
B-22-DF-22-0001	\$0.00	\$9,900,000.00
Total Obligated	\$0.00	\$24,750,000.00
B-21-DF-22-0001	\$0.00	\$9,900,000.00
B-21-DZ-22-0001	\$0.00	\$4,950,000.00
B-22-DF-22-0001	\$0.00	\$9,900,000.00
Total Funds Drawdown	\$1,479,583.38	\$3,874,508.57
B-21-DF-22-0001	\$773,106.01	\$1,838,646.97
B-21-DZ-22-0001	\$706,477.37	\$2,035,861.60
B-22-DF-22-0001	\$0.00	\$0.00
Program Funds Drawdown	\$1,479,583.38	\$3,874,508.57
B-21-DF-22-0001	\$773,106.01	\$1,838,646.97
B-21-DZ-22-0001	\$706,477.37	\$2,035,861.60
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Expended	\$1,479,583.38	\$3,874,508.57
Louisiana Housing Corporation	\$1,479,583.38	\$3,874,508.57
B-21-DF-22-0001	\$773,106.01	\$1,838,646.97
B-21-DZ-22-0001	\$706,477.37	\$2,035,861.60
B-22-DF-22-0001	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$177,550.00	\$400,782.34
B-21-DF-22-0001	\$92,772.72	\$112,649.06
B-21-DZ-22-0001	\$84,777.28	\$288,133.28
B-22-DF-22-0001	\$0.00	\$0.00
Other Funds	\$ 0.00	\$ 0.00



Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00

Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

This funding is intended to assist households in obtaining housing quickly and provide time limited housing support and stabilization services combined with financial assistance if necessary.

Location Description:

Multiple Parish

Activity Progress Narrative:

4/15/2025: During this quarter LHC served 107 households. LHC continues to provide rental assistance to 39 eligible households. GM

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	91	365/150
# of Multifamily Units	0	0/0
# of Singlefamily Units	91	365/150

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	91	0	91	241/75	3/75	365/150	66.85
# Renter	91	0	91	241/75	3/75	365/150	66.85

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None



Grantee Activity Number: 65LDRR4402
Activity Title: Admin - Rapid Rehousing Program (RHP)

Activity Type: Administration	Activity Status: Under Way
Project Number: 3121	Project Title: Rental Housing Assistance and Homelessness Prev
Projected Start Date: 08/30/2022	Projected End Date: 09/30/2027
Benefit Type: N/A	Completed Activity Actual End Date:
National Objective: N/A	Responsible Organization: Louisiana Housing Corporation

Overall	Jan 1 thru Mar 31, 2025	To Date
Total Projected Budget from All Sources	\$0.00	\$150,000.00
B-21-DF-22-0001	\$0.00	\$100,000.00
B-21-DZ-22-0001	\$0.00	\$50,000.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Budget	\$0.00	\$150,000.00
B-21-DF-22-0001	\$0.00	\$100,000.00
B-21-DZ-22-0001	\$0.00	\$50,000.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Obligated	\$0.00	\$150,000.00
B-21-DF-22-0001	\$0.00	\$100,000.00
B-21-DZ-22-0001	\$0.00	\$50,000.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Drawdown	\$13,124.18	\$58,115.78
B-21-DF-22-0001	\$6,393.86	\$23,605.83
B-21-DZ-22-0001	\$6,730.32	\$34,509.95
B-22-DF-22-0001	\$0.00	\$0.00
Program Funds Drawdown	\$13,124.18	\$58,115.78
B-21-DF-22-0001	\$6,393.86	\$23,605.83
B-21-DZ-22-0001	\$6,730.32	\$34,509.95
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Expended	\$13,124.18	\$58,115.78
Louisiana Housing Corporation	\$13,124.18	\$58,115.78
B-21-DF-22-0001	\$6,393.86	\$23,605.83
B-21-DZ-22-0001	\$6,730.32	\$34,509.95
B-22-DF-22-0001	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Other Funds	\$ 0.00	\$ 0.00



Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00

Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

Administrative budget to Louisiana Housing Corporation for the Rapid Rehousing Program (RHP).

Location Description:

Multiple Parish

Activity Progress Narrative:

4/15/2025: Funds expended were for administrative expenses. GM

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None



Grantee Activity Number: 65LDSS5901

Activity Title: Soft Second Mortgage Program

Activity Type:
Homeownership Assistance to low- and moderate-income

Project Number:
3121

Projected Start Date:
11/30/2022

Benefit Type:
Direct Benefit (Households)

National Objective:
Low/Mod

Activity Status:
Under Way

Project Title:
Rental Housing Assistance and Homelessness Prev

Projected End Date:
06/30/2027

Completed Activity Actual End Date:

Responsible Organization:
Louisiana Housing Corporation

Grantee Program:
Soft Second Mortgage Program

Overall	Jan 1 thru Mar 31, 2025	To Date
Total Projected Budget from All Sources	\$0.00	\$14,850,000.00
B-21-DF-22-0001	\$0.00	\$9,900,000.00
B-21-DZ-22-0001	\$0.00	\$4,950,000.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Budget	\$0.00	\$14,850,000.00
B-21-DF-22-0001	\$0.00	\$9,900,000.00
B-21-DZ-22-0001	\$0.00	\$4,950,000.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Obligated	\$0.00	\$14,850,000.00
B-21-DF-22-0001	\$0.00	\$9,900,000.00
B-21-DZ-22-0001	\$0.00	\$4,950,000.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Drawdown	\$1,658,568.29	\$4,700,310.68
B-21-DF-22-0001	\$1,572,100.92	\$4,352,372.60
B-21-DZ-22-0001	\$86,467.37	\$347,938.08
B-22-DF-22-0001	\$0.00	\$0.00
Program Funds Drawdown	\$1,658,568.29	\$4,700,310.68
B-21-DF-22-0001	\$1,572,100.92	\$4,352,372.60
B-21-DZ-22-0001	\$86,467.37	\$347,938.08
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Expended	\$1,658,568.29	\$4,700,310.68
Louisiana Housing Corporation	\$1,658,568.29	\$4,700,310.68
B-21-DF-22-0001	\$1,572,100.92	\$4,352,372.60
B-21-DZ-22-0001	\$86,467.37	\$347,938.08
B-22-DF-22-0001	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$1,479,248.82	\$3,940,669.22
B-21-DF-22-0001	\$1,473,844.61	\$3,743,213.89
B-21-DZ-22-0001	\$5,404.21	\$197,455.33
B-22-DF-22-0001	\$0.00	\$0.00
Other Funds	\$ 0.00	\$ 0.00



Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00

Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

The Soft Second Mortgage Program provides homeownership assistance to first time, low- and moderate- income homebuyers, by providing affordability gap funds through a second mortgage. Borrowers will be required to stay in the home as their primary residence for at least 10 years

Location Description:

Multiple Parish

Activity Progress Narrative:

4/15/2025: Funds were used to assist 48 households with downpayment and closing cost assistance. GM

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	48	75/70
# of Multifamily Units	0	0/0
# of Singlefamily Units	48	75/70

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	15	33	48	25/35	50/35	75/70	100.00
# Owner	15	33	48	25/35	50/35	75/70	100.00

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None



Grantee Activity Number: 65LDSS5902

Activity Title: Admin - Soft Second Mortgage Program

Activity Type:

Administration

Project Number:

3121

Projected Start Date:

08/30/2022

Benefit Type:

N/A

National Objective:

N/A

Activity Status:

Under Way

Project Title:

Rental Housing Assistance and Homelessness Prev

Projected End Date:

09/30/2027

Completed Activity Actual End Date:

Responsible Organization:

Louisiana Housing Corporation

Overall	Jan 1 thru Mar 31, 2025	To Date
Total Projected Budget from All Sources	\$0.00	\$150,000.00
B-21-DF-22-0001	\$0.00	\$100,000.00
B-21-DZ-22-0001	\$0.00	\$50,000.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Budget	\$0.00	\$150,000.00
B-21-DF-22-0001	\$0.00	\$100,000.00
B-21-DZ-22-0001	\$0.00	\$50,000.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Obligated	\$0.00	\$150,000.00
B-21-DF-22-0001	\$0.00	\$100,000.00
B-21-DZ-22-0001	\$0.00	\$50,000.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Drawdown	\$21,833.90	\$76,716.45
B-21-DF-22-0001	\$11,276.28	\$34,185.07
B-21-DZ-22-0001	\$10,557.62	\$42,531.38
B-22-DF-22-0001	\$0.00	\$0.00
Program Funds Drawdown	\$21,833.90	\$76,716.45
B-21-DF-22-0001	\$11,276.28	\$34,185.07
B-21-DZ-22-0001	\$10,557.62	\$42,531.38
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Expended	\$21,833.90	\$76,716.45
Louisiana Housing Corporation	\$21,833.90	\$76,716.45
B-21-DF-22-0001	\$11,276.28	\$34,185.07
B-21-DZ-22-0001	\$10,557.62	\$42,531.38
B-22-DF-22-0001	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Other Funds	\$ 0.00	\$ 0.00



Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00

Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

Administrative budget to Louisiana Housing Corporation for the Soft Second Mortgage Program.

Location Description:

Multiple Parish

Activity Progress Narrative:

4/15/2025: Funds expended were for administrative expenses. GM

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None



Grantee Activity Number: 66I2SW7901

Activity Title: SWIFT Non-Federal Match Elevation

Activity Type:
MIT - Rehabilitation/reconstruction of residential structures

Project Number:
3121

Projected Start Date:
01/03/2024

Benefit Type:
Direct Benefit (Households)

National Objective:
Urgent Need

Activity Status:
Under Way

Project Title:
Rental Housing Assistance and Homelessness Prev

Projected End Date:
09/27/2029

Completed Activity Actual End Date:

Responsible Organization:
Louisiana Office of Community Development

Grantee Program:
FMA-SWIFT (Non-Federal Share Match)

Overall	Jan 1 thru Mar 31, 2025	To Date
Total Projected Budget from All Sources	\$0.00	\$3,000,000.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$3,000,000.00
Total Budget	\$0.00	\$3,000,000.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$3,000,000.00
Total Obligated	\$0.00	\$61,000.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$61,000.00
Total Funds Drawdown	\$92.50	\$60,991.25
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$92.50	\$60,991.25
Program Funds Drawdown	\$92.50	\$60,991.25
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$92.50	\$60,991.25
Program Income Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Expended	\$92.50	\$60,991.25
Louisiana Office of Community Development	\$92.50	\$60,991.25
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$92.50	\$60,991.25
Most Impacted and Distressed Expended	\$0.00	\$56,827.50
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$56,827.50
Other Funds	\$ 0.00	\$ 0.00



Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00

Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

The program will provide funding for local government Non-Federal match under the Federal Emergency Management Agency’s Flood Mitigation Assistance (FMA) SWIFT program. The program is targeted to assist repetitively flooded and substantially damaged buildings insured under the National Flood Insurance Program.

Location Description:

Activity Progress Narrative:

4/15/2025: Funds expended were on Non-Federal Match. GM

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Elevated Structures	0	0/40
# of Section 3 Labor Hours	0	0/0
# of Substantially Rehabilitated	0	0/0
# of Targeted Section 3 Labor	0	0/0
# of Total Labor Hours	0	0/0

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	0/40
# of Multifamily Units	0	0/0
# of Singlefamily Units	0	0/40

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of structures	0	0	0	0/0	0/0	0/40	0

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	0	0	0	0/0	0/0	0/40	0
# Owner	0	0	0	0/0	0/0	0/40	0
# Renter	0	0	0	0/0	0/0	0/0	0

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found



Activity Supporting Documents:

None



Grantee Activity Number: 66LDRN6701

Activity Title: Rental Restoration and Redevelopment Program

Activity Type:

Affordable Rental Housing

Project Number:

3121

Projected Start Date:

08/30/2022

Benefit Type:

Direct Benefit (Households)

National Objective:

Low/Mod

Activity Status:

Under Way

Project Title:

Rental Housing Assistance and Homelessness Prev

Projected End Date:

09/30/2027

Completed Activity Actual End Date:

Responsible Organization:

Louisiana Housing Corporation

Grantee Program:

Rental Restoration and Development (RRDP)

Overall

Total Projected Budget from All Sources

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Total Budget

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Total Obligated

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Total Funds Drawdown

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Program Funds Drawdown

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Program Income Drawdown

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Program Income Received

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Total Funds Expended

Louisiana Housing Corporation

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Most Impacted and Distressed Expended

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Other Funds

Jan 1 thru Mar 31, 2025 To Date

	Jan 1 thru Mar 31, 2025	To Date
Total Projected Budget from All Sources	\$0.00	\$39,600,000.00
B-21-DF-22-0001	\$0.00	\$19,800,000.00
B-21-DZ-22-0001	\$0.00	\$19,800,000.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Budget	\$0.00	\$39,600,000.00
B-21-DF-22-0001	\$0.00	\$19,800,000.00
B-21-DZ-22-0001	\$0.00	\$19,800,000.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Obligated	\$0.00	\$32,000,000.00
B-21-DF-22-0001	\$0.00	\$16,000,000.00
B-21-DZ-22-0001	\$0.00	\$16,000,000.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Drawdown	\$121,684.94	\$2,017,390.99
B-21-DF-22-0001	\$24,320.91	\$1,008,908.00
B-21-DZ-22-0001	\$97,364.03	\$1,008,482.99
B-22-DF-22-0001	\$0.00	\$0.00
Program Funds Drawdown	\$121,684.94	\$2,017,390.99
B-21-DF-22-0001	\$24,320.91	\$1,008,908.00
B-21-DZ-22-0001	\$97,364.03	\$1,008,482.99
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Expended	\$121,684.94	\$2,017,390.99
Louisiana Housing Corporation	\$121,684.94	\$2,017,390.99
B-21-DF-22-0001	\$24,320.91	\$1,008,908.00
B-21-DZ-22-0001	\$97,364.03	\$1,008,482.99
B-22-DF-22-0001	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Other Funds	\$ 0.00	\$ 0.00



Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00

Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

The Louisiana Housing Corporation (“LHC”) will implement the Rental Restoration and Redevelopment Program to provide assistance to landlord applicants (“Eligible Applicants”) experienced in renting residential properties to tenants, or developing infill residential rental housing to be located in areas adversely affected by Hurricanes Laura, Delta, Ida and the May of 2021 Floods. LHC will accept applications from applicants who will construct new residential rental housing units (“New Units”) or will renovate residential rental housing units (“Existing Units”) in a qualified project, located in one of the parishes declared to be disaster areas (“Eligible Parish”) as a result of Hurricanes Laura, Delta, Ida and the May of 2021 Floods .

Location Description:

Acadia Parish, Allen Parish, Beauregard Parish, Caddo Parish, Calcasieu Parish, Jackson Parish, Jefferson Davis Parish, Lafayette Parish, Ouachita Parish, St. Landry Parish, Vernon Parish

Activity Progress Narrative:

4/10/2025: Funds expended were for activity delivery. GM

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	0	0/0
# of Properties	0	0/450
# of Section 3 Labor Hours	0	0/0
# of Targeted Section 3 Labor	0	0/0
# of Total Labor Hours	0	0/0

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	0/450
# of Multifamily Units	0	0/450
# of Singlefamily Units	0	0/0

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	0	0	0	0/400	0/50	0/450	0
# Renter	0	0	0	0/400	0/50	0/450	0

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None





Grantee Activity Number: 66LDRN6702

Activity Title: Admin-Rental Restoration and Redevelopment Program

Activity Type:

Administration

Project Number:

3121

Projected Start Date:

08/30/2022

Benefit Type:

N/A

National Objective:

N/A

Activity Status:

Under Way

Project Title:

Rental Housing Assistance and Homelessness Prev

Projected End Date:

09/30/2027

Completed Activity Actual End Date:

Responsible Organization:

Louisiana Housing Corporation

Overall	Jan 1 thru Mar 31, 2025	To Date
Total Projected Budget from All Sources	\$0.00	\$400,000.00
B-21-DF-22-0001	\$0.00	\$200,000.00
B-21-DZ-22-0001	\$0.00	\$200,000.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Budget	\$0.00	\$400,000.00
B-21-DF-22-0001	\$0.00	\$200,000.00
B-21-DZ-22-0001	\$0.00	\$200,000.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Obligated	\$0.00	\$400,000.00
B-21-DF-22-0001	\$0.00	\$200,000.00
B-21-DZ-22-0001	\$0.00	\$200,000.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Drawdown	\$3,367.46	\$35,397.63
B-21-DF-22-0001	\$87.14	\$15,841.89
B-21-DZ-22-0001	\$3,280.32	\$19,555.74
B-22-DF-22-0001	\$0.00	\$0.00
Program Funds Drawdown	\$3,367.46	\$35,397.63
B-21-DF-22-0001	\$87.14	\$15,841.89
B-21-DZ-22-0001	\$3,280.32	\$19,555.74
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Expended	\$3,367.46	\$35,397.63
Louisiana Housing Corporation	\$3,367.46	\$35,397.63
B-21-DF-22-0001	\$87.14	\$15,841.89
B-21-DZ-22-0001	\$3,280.32	\$19,555.74
B-22-DF-22-0001	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Other Funds	\$ 0.00	\$ 0.00



Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00

Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

Administrative spending by Louisiana Housing Corporation for the Rental Restoration and Redevelopment Program.

Location Description:

Acadia Parish, Allen Parish, Beauregard Parish, Caddo Parish, Calcasieu Parish, Jackson Parish, Jefferson Davis Parish, Lafayette Parish, Ouachita Parish, St. Landry Parish, Vernon Parish

Activity Progress Narrative:

4/10/2025: Funds expended were for administrative expenses. GM

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Project # / 3122 / Restore 20 Louisiana Infrastructure and Public



Grantee Activity Number: 02LDRC6101

Activity Title: Allen Parish RCI Planning

Activity Type:

MIT - Planning and Capacity Building

Project Number:

3122

Projected Start Date:

11/15/2022

Benefit Type:

Area Benefit (Census)

National Objective:

N/A

Activity Status:

Under Way

Project Title:

Restore 20 Louisiana Infrastructure and Public

Projected End Date:

12/31/2025

Completed Activity Actual End Date:

Responsible Organization:

Allen Parish Police Jury

Overall	Jan 1 thru Mar 31, 2025	To Date
Total Projected Budget from All Sources	\$0.00	\$103,571.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$103,571.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Budget	\$0.00	\$103,571.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$103,571.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Obligated	\$0.00	\$103,571.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$103,571.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Other Funds	\$ 0.00	\$ 0.00
Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00



Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

Planning activities to create proposal of eligible projects to utilize Resilient Communities Infrastructure Program allocation.

Location Description:

Allen Parish

Activity Progress Narrative:

2/4/2025: Added performance measure. GM

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Plans or Planning Products	0	0/1

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None



Grantee Activity Number: 02LDRC7701

Activity Title: ALL Poplar Bridge

Activity Type:

MIT - Public Facilities and Improvements-Non Covered

Project Number:

3122

Projected Start Date:

01/01/2025

Benefit Type:

Area Benefit (Survey)

National Objective:

Low/Mod

Activity Status:

Under Way

Project Title:

Restore 20 Louisiana Infrastructure and Public

Projected End Date:

05/06/2027

Completed Activity Actual End Date:

Responsible Organization:

Allen Parish Police Jury

Overall	Jan 1 thru Mar 31, 2025	To Date
Total Projected Budget from All Sources	\$2,070,340.00	\$2,070,340.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$2,070,340.00	\$2,070,340.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Budget	\$2,070,340.00	\$2,070,340.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$2,070,340.00	\$2,070,340.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Obligated	\$2,070,340.00	\$2,070,340.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$2,070,340.00	\$2,070,340.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Allen Parish Police Jury	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Other Funds	\$ 0.00	\$ 0.00
Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00



Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

The proposed project will raise the bridge deck elevation by approximately 2'. Earthwork will be required to achieve this. This elevating of the embankment approaches will widen the approach tie-in to the surrounding grades and will therefore require subsurface drainage to enclose the roadside ditch drainage connections to the drainage channel. A guardrail approximately 75' long will be required at each bridge quadrant as a roadside safety measure.

Location Description:

223 Poplar Street (estimated), Elizabeth, Allen Parish, Louisiana 70638. This activity is set up using Area Benefit Survey because the 2020 ACS was not available.

Activity Progress Narrative:

2/11/2025: Added new activity, added funds to budget. GM

2/24/2025: Obligated funds GM

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Elevated Structures	0	0/0

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	0/0
# of Multifamily Units	0	0/0
# of Singlefamily Units	0	0/0

Beneficiaries Performance Measures

	Beneficiaries - Area Benefit Survey			
	Low	Mod	Total	Low/Mod%
# of Persons	145	345	655	74.81

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None



Grantee Activity Number: 03LDRC6101

Activity Title: Ascension Parish RCIP Planning

Activity Type:

MIT - Planning and Capacity Building

Project Number:

3122

Projected Start Date:

11/15/2022

Benefit Type:

N/A

National Objective:

N/A

Activity Status:

Under Way

Project Title:

Restore 20 Louisiana Infrastructure and Public

Projected End Date:

11/14/2027

Completed Activity Actual End Date:

Responsible Organization:

Ascension Parish Government

Overall	Jan 1 thru Mar 31, 2025	To Date
Total Projected Budget from All Sources	\$0.00	\$39,737.90
B-21-DF-22-0001	\$0.00	\$39,737.90
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Budget	\$0.00	\$39,737.90
B-21-DF-22-0001	\$0.00	\$39,737.90
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Obligated	\$0.00	\$39,737.90
B-21-DF-22-0001	\$0.00	\$39,737.90
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Other Funds	\$ 0.00	\$ 0.00
Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00



Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

Planning activities to create proposal of eligible projects to utilize Resilient Communities Infrastructure Program allocation.

Location Description:

Ascension Parish

Activity Progress Narrative:

2/4/2025: Added performance measure. GM

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Plans or Planning Products	0	0/1

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents:	None
---------------------------------------	------



Grantee Activity Number: 06LDRC6101

Activity Title: Beauregard Parish RCI Planning

Activity Type:

MIT - Planning and Capacity Building

Project Number:

3122

Projected Start Date:

11/15/2022

Benefit Type:

N/A

National Objective:

N/A

Activity Status:

Under Way

Project Title:

Restore 20 Louisiana Infrastructure and Public

Projected End Date:

12/31/2025

Completed Activity Actual End Date:

Responsible Organization:

Beauregard Parish Police Jury

Overall	Jan 1 thru Mar 31, 2025	To Date
Total Projected Budget from All Sources	\$0.00	\$144,494.80
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$144,494.80
B-22-DF-22-0001	\$0.00	\$0.00
Total Budget	\$0.00	\$144,494.80
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$144,494.80
B-22-DF-22-0001	\$0.00	\$0.00
Total Obligated	\$0.00	\$144,494.80
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$144,494.80
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Drawdown	\$0.00	\$50,799.40
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$50,799.40
B-22-DF-22-0001	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$50,799.40
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$50,799.40
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$50,799.40
Most Impacted and Distressed Expended	\$0.00	\$50,799.40
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$50,799.40
B-22-DF-22-0001	\$0.00	\$0.00
Other Funds	\$ 0.00	\$ 0.00
Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00



Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

Planning activities to create proposal of eligible projects to utilize Resilient Communities Infrastructure Program allocation.

Location Description:

Beauregard Parish

Activity Progress Narrative:

2/4/2025: Added performance measure. GM

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Plans or Planning Products	0	0/1

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None



Grantee Activity Number: 10LDRC6101

Activity Title: Calcasieu Parish RCI Planning

Activity Type:

MIT - Planning and Capacity Building

Project Number:

3122

Projected Start Date:

11/15/2022

Benefit Type:

N/A

National Objective:

N/A

Activity Status:

Under Way

Project Title:

Restore 20 Louisiana Infrastructure and Public

Projected End Date:

12/31/2025

Completed Activity Actual End Date:

Responsible Organization:

Calcasieu Parish Police Jury

Overall	Jan 1 thru Mar 31, 2025	To Date
Total Projected Budget from All Sources	\$0.00	\$1,335,222.50
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$1,335,222.50
B-22-DF-22-0001	\$0.00	\$0.00
Total Budget	\$0.00	\$1,335,222.50
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$1,335,222.50
B-22-DF-22-0001	\$0.00	\$0.00
Total Obligated	\$0.00	\$1,335,222.50
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$1,335,222.50
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Drawdown	\$0.00	\$115,557.44
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$115,557.44
B-22-DF-22-0001	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$115,557.44
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$115,557.44
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$115,557.44
Most Impacted and Distressed Expended	\$0.00	\$115,557.44
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$115,557.44
B-22-DF-22-0001	\$0.00	\$0.00
Other Funds	\$ 0.00	\$ 0.00
Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00



Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

Planning activities to create proposal of eligible projects to utilize Resilient Communities Infrastructure Program allocation.

Location Description:

Calcasieu Parish

Activity Progress Narrative:

2/4/2025: Added performance measure. GM

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Plans or Planning Products	0	0/1

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None



Grantee Activity Number: 10LDRC6102

Activity Title: City of Lake Charles RCI Planning

Activity Type:

MIT - Planning and Capacity Building

Project Number:

3122

Projected Start Date:

11/15/2022

Benefit Type:

N/A

National Objective:

N/A

Activity Status:

Under Way

Project Title:

Restore 20 Louisiana Infrastructure and Public

Projected End Date:

12/31/2025

Completed Activity Actual End Date:

Responsible Organization:

City of Lake Charles

Overall	Jan 1 thru Mar 31, 2025	To Date
Total Projected Budget from All Sources	\$0.00	\$2,328,425.30
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$2,328,425.30
B-22-DF-22-0001	\$0.00	\$0.00
Total Budget	\$0.00	\$2,328,425.30
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$2,328,425.30
B-22-DF-22-0001	\$0.00	\$0.00
Total Obligated	\$0.00	\$2,328,425.30
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$2,328,425.30
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Drawdown	\$0.00	\$65,205.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$65,205.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$65,205.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$65,205.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$65,205.00
Most Impacted and Distressed Expended	\$0.00	\$65,205.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$65,205.00
B-22-DF-22-0001	\$0.00	\$0.00
Other Funds	\$ 0.00	\$ 0.00
Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00



Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

Planning activities to create proposal of eligible projects to utilize Resilient Communities Infrastructure Program allocation.

Location Description:

Lake Charles, LA

Activity Progress Narrative:

2/4/2025: Added performance measure. GM

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Plans or Planning Products	0	0/1

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None



Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

The project will consist of new construction of a 2,118 SF facility. There will be ground disturbance as well as internal and external construction. An environmental assessment will be necessary. The activity uses the HUD local government LMI data set because the activity only benefits the entire locality and doesn't venture outside the locality's geographic boundaries.

Location Description:

1518 Belden St, Lake Charles, Calcasieu Parish, LA 70601

Activity Progress Narrative:

2/21/2025: Added new activity, added funds to budget. GM

2/28/2025: Obligated funds. GM

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of buildings (non-residential)	0	0/1
# of Elevated Structures	0	0/0

Beneficiaries Performance Measures

	Beneficiaries - Area Benefit Census			
	Low	Mod	Total	Low/Mod%
# of Persons	25145	15165	78380	51.43

LMI%:	51.43
--------------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None



Grantee Activity Number: 10LDRC6502

Activity Title: LC ABC Pelican School

Activity Type:

Rehabilitation/reconstruction of other non-residential

Project Number:

3122

Projected Start Date:

10/01/2024

Benefit Type:

Area Benefit (Census)

National Objective:

Low/Mod

Activity Status:

Under Way

Project Title:

Restore 20 Louisiana Infrastructure and Public

Projected End Date:

09/30/2026

Completed Activity Actual End Date:

Responsible Organization:

City of Lake Charles

Overall

Total Projected Budget from All Sources

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Total Budget

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Total Obligated

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Total Funds Drawdown

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Program Funds Drawdown

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Program Income Drawdown

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Program Income Received

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Total Funds Expended

City of Lake Charles

Most Impacted and Distressed Expended

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Other Funds

Match Funds

Non-Match Funds

Jan 1 thru Mar 31, 2025

To Date

Total Projected Budget from All Sources	\$3,500,000.00	\$3,500,000.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$3,500,000.00	\$3,500,000.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Budget	\$3,500,000.00	\$3,500,000.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$3,500,000.00	\$3,500,000.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Obligated	\$3,500,000.00	\$3,500,000.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$3,500,000.00	\$3,500,000.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
City of Lake Charles	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Other Funds	\$ 0.00	\$ 0.00
Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00



Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

This project includes a grant to the ABC Pelican Chapter (501c3) for the development of a school that will support the Pelican Chapter of Associated Builders and Contractors. The activity uses the HUD local government LMI data set because the activity only benefits the entire locality and doesn't venture outside the locality's geographic boundaries.

Location Description:

2000 and 2200 Gertsner Memorial Drive, Lake Charles, Calcasieu Parish, LA 70601

Activity Progress Narrative:

2/28/2025: Added new activity, added budget and obligated funds. GM

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of buildings (non-residential)	0	0/1
# of Elevated Structures	0	0/0

Beneficiaries Performance Measures

	Beneficiaries - Area Benefit Census			
	Low	Mod	Total	Low/Mod%
# of Persons	25145	15165	78380	51.43

LMI%:	51.43
--------------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None



Grantee Activity Number: 10LDRC7705

Activity Title: CAL DeQuincy Rec Center

Activity Type:
MIT - Public Facilities and Improvements-Non Covered

Project Number:
3122

Projected Start Date:
10/01/2024

Benefit Type:
Area Benefit (Census)

National Objective:
Low/Mod

Activity Status:
Under Way

Project Title:
Restore 20 Louisiana Infrastructure and Public

Projected End Date:
06/27/2027

Completed Activity Actual End Date:

Responsible Organization:
Calcasieu Parish Police Jury

Overall	Jan 1 thru Mar 31, 2025	To Date
Total Projected Budget from All Sources	\$2,377,075.00	\$2,377,075.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$2,377,075.00	\$2,377,075.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Budget	\$2,377,075.00	\$2,377,075.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$2,377,075.00	\$2,377,075.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Obligated	\$2,377,075.00	\$2,377,075.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$2,377,075.00	\$2,377,075.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Calcasieu Parish Police Jury	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Other Funds	\$ 0.00	\$ 0.00
Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00



Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

This project will involve earthwork and excavation for the facility’s foundation, drainage for stormwater management, and some trenching for utilities to bring sewer, water, and electrical lines from the street to the building location. "The activity uses the HUD local government LMI data set because the activity only benefits the entire locality and doesn’t venture outside the locality’s geographic boundaries."

Location Description:

103 Velmer St, DeQuincy, Calcasieu Parish, Louisiana 70633

Activity Progress Narrative:

2/21/2025: Added new activity, added funds to budget. GM

2/24/2025: Obligated funds. GM

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Elevated Structures	0	0/0
# of public facilities	0	0/1

Beneficiaries Performance Measures

# of Persons	Beneficiaries - Area Benefit Census			
	Low	Mod	Total	Low/Mod%
	755	915	3110	53.70

LMI%:	55.45
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None



Grantee Activity Number: 10LDRC7706

Activity Title: LC RR Ave Revitalization

Activity Type:

MIT - Public Facilities and Improvements-Non Covered

Project Number:

3122

Projected Start Date:

10/01/2024

Benefit Type:

Area Benefit (Census)

National Objective:

Low/Mod

Activity Status:

Under Way

Project Title:

Restore 20 Louisiana Infrastructure and Public

Projected End Date:

09/30/2026

Completed Activity Actual End Date:

Responsible Organization:

City of Lake Charles

Overall	Jan 1 thru Mar 31, 2025	To Date
Total Projected Budget from All Sources	\$4,000,000.00	\$4,000,000.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$4,000,000.00	\$4,000,000.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Budget	\$4,000,000.00	\$4,000,000.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$4,000,000.00	\$4,000,000.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Obligated	\$4,000,000.00	\$4,000,000.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$4,000,000.00	\$4,000,000.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
City of Lake Charles	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Other Funds	\$ 0.00	\$ 0.00
Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00



Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

The construction involved will be moderately intrusive as it will involve excavation and earthwork to reconstruct streets and sidewalks, as well as trenching for utilities, namely the underground drainage system along the Ryan Street corridor. There will also be site-specific digging several feet into the ground for streetlight pole foundations.

Location Description:

Ryan Street from I-10 to Railroad Avenue & and Railroad Avenue from Ryan Street to Reid Street, Lake Charles, Calcasieu Parish, LA 70601

Activity Progress Narrative:

2/21/2025: Added new activity, added funds to budget. GM

2/24/2025: Obligated funds. GM

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Elevated Structures	0	0/0
# of Linear miles of Public	0	0/3555

Beneficiaries Performance Measures

# of Persons	Beneficiaries - Area Benefit Census			
	Low	Mod	Total	Low/Mod%
	875	335	1645	73.56

LMI%:	73.56
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None



Grantee Activity Number: 12LDRC6101

Activity Title: Cameron Parish RCI Planning

Activity Type:

MIT - Planning and Capacity Building

Project Number:

3122

Projected Start Date:

11/15/2022

Benefit Type:

N/A

National Objective:

N/A

Activity Status:

Under Way

Project Title:

Restore 20 Louisiana Infrastructure and Public

Projected End Date:

12/31/2025

Completed Activity Actual End Date:

Responsible Organization:

Cameron Parish Police Jury

Overall	Jan 1 thru Mar 31, 2025	To Date
Total Projected Budget from All Sources	\$0.00	\$574,498.40
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$574,498.40
B-22-DF-22-0001	\$0.00	\$0.00
Total Budget	\$0.00	\$574,498.40
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$574,498.40
B-22-DF-22-0001	\$0.00	\$0.00
Total Obligated	\$0.00	\$574,498.40
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$574,498.40
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Other Funds	\$ 0.00	\$ 0.00
Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00



Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

Planning activities to create proposal of eligible projects to utilize Resilient Communities Infrastructure Program allocation.

Location Description:

Cameron Parish

Activity Progress Narrative:

2/4/2025: Added performance measure. GM

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Plans or Planning Products	0	0/1

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None



Grantee Activity Number: 17LDRC6101

Activity Title: EBR RCI Planning

Activity Type:

MIT - Planning and Capacity Building

Project Number:

3122

Projected Start Date:

11/15/2022

Benefit Type:

N/A

National Objective:

N/A

Activity Status:

Under Way

Project Title:

Restore 20 Louisiana Infrastructure and Public

Projected End Date:

12/31/2025

Completed Activity Actual End Date:**Responsible Organization:**

East Baton Rouge Parish

Overall	Jan 1 thru Mar 31, 2025	To Date
Total Projected Budget from All Sources	\$0.00	\$86,546.35
B-21-DF-22-0001	\$0.00	\$86,546.35
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Budget	\$0.00	\$86,546.35
B-21-DF-22-0001	\$0.00	\$86,546.35
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Obligated	\$0.00	\$86,546.35
B-21-DF-22-0001	\$0.00	\$86,546.35
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Other Funds	\$ 0.00	\$ 0.00
Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00

Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

Planning activities to create proposal of eligible projects to utilize Resilient Communities Infrastructure Program allocation.

Location Description:

East Baton Rouge Parish

Activity Progress Narrative:

2/4/2025: Added performance measure. GM

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Plans or Planning Products	0	0/1

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None



Grantee Activity Number: 24LDRC6101

Activity Title: Iberville Parish RCI Planning

Activity Type:

MIT - Planning and Capacity Building

Project Number:

3122

Projected Start Date:

11/15/2022

Benefit Type:

N/A

National Objective:

N/A

Activity Status:

Under Way

Project Title:

Restore 20 Louisiana Infrastructure and Public

Projected End Date:

10/14/2027

Completed Activity Actual End Date:

Responsible Organization:

Iberville Parish

Overall	Jan 1 thru Mar 31, 2025	To Date
Total Projected Budget from All Sources	\$0.00	\$15,282.29
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$15,282.29
Total Budget	\$0.00	\$15,282.29
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$15,282.29
Total Obligated	\$0.00	\$15,282.29
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$15,282.29
Total Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Other Funds	\$ 0.00	\$ 0.00
Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00



Other Funds:

Overall

Match Funds

This Period

\$ 0.00

To Date

\$ 0.00

Activity Description:

Planning Iberville Parish Resilient Communities Infrastructure

Location Description:

Iberville Parish

Activity Progress Narrative:

2/4/2025: Added performance measure. GM

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Plans or Planning Products	0	0/1

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None



Grantee Activity Number: 26LDRC6101

Activity Title: Jefferson Parish RCI Planning

Activity Type:

MIT - Planning and Capacity Building

Project Number:

3122

Projected Start Date:

11/15/2022

Benefit Type:

N/A

National Objective:

N/A

Activity Status:

Under Way

Project Title:

Restore 20 Louisiana Infrastructure and Public

Projected End Date:

12/31/2025

Completed Activity Actual End Date:

Responsible Organization:

Jefferson Parish

Overall	Jan 1 thru Mar 31, 2025	To Date
Total Projected Budget from All Sources	\$0.00	\$1,507,157.35
B-21-DF-22-0001	\$0.00	\$1,507,157.35
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Budget	\$0.00	\$1,507,157.35
B-21-DF-22-0001	\$0.00	\$1,507,157.35
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Obligated	\$0.00	\$1,507,157.35
B-21-DF-22-0001	\$0.00	\$1,507,157.35
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Drawdown	\$0.00	\$428,620.45
B-21-DF-22-0001	\$0.00	\$428,620.45
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$428,620.45
B-21-DF-22-0001	\$0.00	\$428,620.45
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$428,620.45
Most Impacted and Distressed Expended	\$0.00	\$428,620.45
B-21-DF-22-0001	\$0.00	\$428,620.45
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Other Funds	\$ 0.00	\$ 0.00
Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00



Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

Planning activities to create proposal of eligible projects to utilize Resilient Communities Infrastructure Program allocation.

Location Description:

Jefferson Parish

Activity Progress Narrative:

2/4/2025: Added performance measure. GM

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Plans or Planning Products	0	0/1

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None



Grantee Activity Number: 26LDRC7501

Activity Title: JEF Unified Development Code

Activity Type:

MIT - Planning and Capacity Building

Project Number:

3122

Projected Start Date:

09/01/2024

Benefit Type:

Area Benefit (Census)

National Objective:

N/A

Activity Status:

Under Way

Project Title:

Restore 20 Louisiana Infrastructure and Public

Projected End Date:

06/04/2026

Completed Activity Actual End Date:

Responsible Organization:

Jefferson Parish

Overall	Jan 1 thru Mar 31, 2025	To Date
Total Projected Budget from All Sources	\$900,000.00	\$2,400,000.00
B-21-DF-22-0001	(\$1,500,000.00)	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$2,400,000.00	\$2,400,000.00
Total Budget	\$900,000.00	\$2,400,000.00
B-21-DF-22-0001	(\$1,500,000.00)	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$2,400,000.00	\$2,400,000.00
Total Obligated	\$900,000.00	\$2,400,000.00
B-21-DF-22-0001	(\$1,500,000.00)	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$2,400,000.00	\$2,400,000.00
Total Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Jefferson Parish	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Other Funds	\$ 0.00	\$ 0.00
Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00



Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

Project will include: 1) a gap analysis to identify existing code conflicts and deficits; 2) establishment of consensus driven process, involving extensive public and stakeholder engagement, to identify priorities for new development and redevelopment; 3) an audit of the existing code and establishment of a framework for the new development code; and 4) the creation of new, consolidated land development regulations to be considered by the Parish council.

Location Description:

1221 Elmwood Park Boulevard, Suite 605
Jefferson, LA 70123

Activity Progress Narrative:

2/24/2025: Decreased budget for IDA1 from \$1,500,000 to \$0. Increased budget for IDA2 from \$0 to \$2,400,000. GM

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Plans or Planning Products	0	0/1

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None



Grantee Activity Number: 26LDRC7702

Activity Title: JEF Mike Miley Community Oasis

Activity Type:
MIT - Public Facilities and Improvements-Non Covered

Project Number:
3122

Projected Start Date:
08/15/2024

Benefit Type:
Area Benefit (Census)

National Objective:
Low/Mod

Activity Status:
Under Way

Project Title:
Restore 20 Louisiana Infrastructure and Public

Projected End Date:
12/05/2027

Completed Activity Actual End Date:

Responsible Organization:
Jefferson Parish

Overall	Jan 1 thru Mar 31, 2025	To Date
Total Projected Budget from All Sources	\$2,900,000.00	\$4,900,000.00
B-21-DF-22-0001	\$2,900,000.00	\$4,900,000.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Budget	\$2,900,000.00	\$4,900,000.00
B-21-DF-22-0001	\$2,900,000.00	\$4,900,000.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Obligated	\$2,900,000.00	\$4,900,000.00
B-21-DF-22-0001	\$2,900,000.00	\$4,900,000.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Jefferson Parish	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Other Funds	\$ 0.00	\$ 0.00
Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00



Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

Improvements including cooling stations, charging facilities, facility hardening, and green infrasture to Mike Miley Playground.

Location Description:

6716 West Metairie Avenue
Metairie, LA
Jefferson Parish

Activity Progress Narrative:

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Elevated Structures	0	0/0
# of public facilities	0	0/1
# of Section 3 Labor Hours	0	0/1
# of Targeted Section 3 Labor	0	0/1

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	0/0
# of Multifamily Units	0	0/0
# of Singlefamily Units	0	0/0

Beneficiaries Performance Measures

	Beneficiaries - Area Benefit Census			
	Low	Mod	Total	Low/Mod%
# of Persons	870	770	3130	52.40

LMI%:	52.4
-------	------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None



Grantee Activity Number: 26LDRC7703

Activity Title: JEF Community Centers Improvements

Activity Type:
MIT - Public Facilities and Improvements-Non Covered

Project Number:
3122

Projected Start Date:
08/15/2024

Benefit Type:
Direct Benefit (Persons)

National Objective:
Low/Mod

Activity Status:
Under Way

Project Title:
Restore 20 Louisiana Infrastructure and Public

Projected End Date:
03/05/2027

Completed Activity Actual End Date:

Responsible Organization:
Jefferson Parish

Overall	Jan 1 thru Mar 31, 2025	To Date
Total Projected Budget from All Sources	\$3,900,000.00	\$4,900,000.00
B-21-DF-22-0001	\$3,900,000.00	\$4,900,000.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Budget	\$3,900,000.00	\$4,900,000.00
B-21-DF-22-0001	\$3,900,000.00	\$4,900,000.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Obligated	\$3,900,000.00	\$4,900,000.00
B-21-DF-22-0001	\$3,900,000.00	\$4,900,000.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Jefferson Parish	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Other Funds	\$ 0.00	\$ 0.00
Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00



Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

Project includes the installation of two (2) permanent 100 KW stand-by generators, with associated concrete slab foundations and automatic transfer switches, for 2 of the community center buildings. The remaining six (6) community centers will each receive a new double-throw transfer switch for connection to portable generators. Jefferson Parish has portable generators available in-house which they will distribute and install to serve the buildings during power outage events such as storms and natural disasters.

Location Description:

1. Bridge City Community Center at 301 Third Emanuel Street, Bridge City, LA 70094 (29.933526111637434, -90.16613262168664)
2. Hazel Rhea Hurst Community Center at 1121 S. Causeway Blvd., Jefferson, LA 70121 (29.96668773275715, -90.1561892714084)
3. Dorothy B. Watson Community Center at 1300 S. Myrtle Street, Metairie, LA 70003 (29.974909519140688, -90.2170229233104)
4. J.C. Simmons Community Center at 4008 U.S. Highway 90, Avondale, LA 70094 (29.911951165148828, -90.22522106682523)
5. Gretna Community Center at 1700 Monroe Street, Gretna, LA 70056 (29.921676838854204, -90.0501956310685)
6. Marrero Community & Senior Center at 1861 Ames Blvd., Marrero, LA 70072 (29.882007073099675, -90.11221030611965)
7. Harvey Community Center at 1501 Estalote Street, Harvey, LA 70058 (29.890158825358967, -90.07064383244104)
8. Woodmere Community Center at 4026 Post Drive, Harvey, LA. 70058 (29.86661763701051, -90.08487717053893)

Activity Progress Narrative:

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Elevated Structures	0	0/0
# of public facilities	0	0/8
# of Section 3 Labor Hours	0	0/1
# of Targeted Section 3 Labor	0	0/1
# of Total Labor Hours	0	0/1

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	0/0
# of Multifamily Units	0	0/0
# of Singlefamily Units	0	0/0

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Persons	0	0	0	0/115798	0/182855	0/431270	0

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found



Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents:

None



Grantee Activity Number: 26LDRC7705

Activity Title: JEF Sala Avenue Drainage

Activity Type:
MIT - Public Facilities and Improvements-Non Covered

Project Number:
3122

Projected Start Date:
08/15/2024

Benefit Type:
Area Benefit (Census)

National Objective:
Low/Mod

Activity Status:
Under Way

Project Title:
Restore 20 Louisiana Infrastructure and Public

Projected End Date:
08/14/2027

Completed Activity Actual End Date:

Responsible Organization:
Jefferson Parish

Overall	Jan 1 thru Mar 31, 2025	To Date
Total Projected Budget from All Sources	\$900,000.00	\$2,900,000.00
B-21-DF-22-0001	\$465,000.00	\$2,465,000.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$435,000.00	\$435,000.00
Total Budget	\$900,000.00	\$2,900,000.00
B-21-DF-22-0001	\$465,000.00	\$2,465,000.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$435,000.00	\$435,000.00
Total Obligated	\$900,000.00	\$2,900,000.00
B-21-DF-22-0001	\$465,000.00	\$2,465,000.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$435,000.00	\$435,000.00
Total Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Jefferson Parish	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Other Funds	\$ 0.00	\$ 0.00
Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00



Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

Drainage improvements on Sala Avenue between 1st Street and 3rd Street, Westwego, LA

Location Description:

Sala Avenue approximately between 1st Street and 3rd Street, Westwego, Jefferson Parish Lat/Long: 29.91396789, -90.14353185

Activity Progress Narrative:

2/24/2025: Increased budget for IDA1 from \$0 to \$2,465,000. Increased budget for IDA2 from \$0 to \$435,000. GM

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Elevated Structures	0	0/0
# of Linear Feet of Sewer Lines	0	0/1000
# of Section 3 Labor Hours	0	0/1
# of Targeted Section 3 Labor	0	0/1
# of Total Labor Hours	0	0/1

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	0/0
# of Multifamily Units	0	0/0
# of Singlefamily Units	0	0/0

Beneficiaries Performance Measures

# of Persons	Beneficiaries - Area Benefit Census			
	Low	Mod	Total	Low/Mod%
	430	205	850	74.71

LMI%:	74.71
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None



Grantee Activity Number: 26LDRC7711

Activity Title: JEF Fat City Strategic Plan

Activity Type:
MIT - Public Facilities and Improvements-Non Covered

Project Number:
3122

Projected Start Date:
01/01/2025

Benefit Type:
Area Benefit (Survey)

National Objective:
Low/Mod

Activity Status:
Under Way

Project Title:
Restore 20 Louisiana Infrastructure and Public

Projected End Date:
04/22/2027

Completed Activity Actual End Date:

Responsible Organization:
Jefferson Parish

Overall	Jan 1 thru Mar 31, 2025	To Date
Total Projected Budget from All Sources	\$6,300,000.00	\$6,300,000.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$6,300,000.00	\$6,300,000.00
Total Budget	\$6,300,000.00	\$6,300,000.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$6,300,000.00	\$6,300,000.00
Total Obligated	\$6,300,000.00	\$6,300,000.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$6,300,000.00	\$6,300,000.00
Total Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Jefferson Parish	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Other Funds	\$ 0.00	\$ 0.00
Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00



Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

Key components of the Implementation Project include:

- Shared Parking Facility #1: A donated site will become a shared parking lot with approximately 90 new spaces, using pervious surfaces and native plantings to manage stormwater and create shaded areas.
 - Shared Parking Facility #2: Acquisition and conversion of a vacant commercial building site into an additional parking area with similar sustainable features. Demolition is required to enable redevelopment and accessibility.
 - Community Plaza: Acquisition of a vacant property for a pocket park modeled after Paley Park in New York City, which will feature shaded seating, trees, and green infrastructure for stormwater management.
- The Metairie Business Development District will serve as a subrecipient to Jefferson Parish for this project and will retain ownership of the acquired properties.

Location Description:

Corner of Division Street and 18th Street, Corner of Hessmer Avenue and 18th Street, Edenborn Avenue, and corner of N. Arnoult Road and 18th Street, Metairie, Jefferson Parish, LA 70002. This activity is set up using Area Benefit Survey because the 2020 ACS was not available.

Activity Progress Narrative:

2/21/2025: Added new activity, added funds to budget. GM

2/24/2025: Obligated funds. GM

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Elevated Structures	0	0/0
# of green infrastructure	0	0/1

Beneficiaries Performance Measures

	Beneficiaries - Area Benefit Survey			
	Low	Mod	Total	Low/Mod%
# of Persons	1430	930	3735	63.19

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None



Grantee Activity Number: 26LDRC7712

Activity Title: JEF Bridge City Playground

Activity Type:
MIT - Public Facilities and Improvements-Non Covered

Project Number:
3122

Projected Start Date:
01/01/2025

Benefit Type:
Area Benefit (Survey)

National Objective:
Low/Mod

Activity Status:
Under Way

Project Title:
Restore 20 Louisiana Infrastructure and Public

Projected End Date:
12/30/2026

Completed Activity Actual End Date:

Responsible Organization:
Jefferson Parish

Overall	Jan 1 thru Mar 31, 2025	To Date
Total Projected Budget from All Sources	\$2,900,000.00	\$2,900,000.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$2,900,000.00	\$2,900,000.00
Total Budget	\$2,900,000.00	\$2,900,000.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$2,900,000.00	\$2,900,000.00
Total Obligated	\$2,900,000.00	\$2,900,000.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$2,900,000.00	\$2,900,000.00
Total Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Jefferson Parish	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Other Funds	\$ 0.00	\$ 0.00
Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00



Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

The construction will involve new public park amenities, including one soccer field, a walking path, two pickleball courts, three basketball courts, an archery arena, a bodyweight fitness area, and a toddler-specific playground. Additionally, new park benches, picnic tables, and outdoor lighting will be installed, along with trash cans, signage, and necessary equipment for the courts.

Location Description:

400 11th Street, Bridge City, LA 70094, Bridge City, Jefferson Parish, LA 70094. This activity is set up using Area Benefit Survey because the 2020 ACS was not available.

Activity Progress Narrative:

2/21/2025: Added new activity, added funds to budget. GM

2/24/2025: Obligated funds. GM

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Elevated Structures	0	0/0
# of Linear feet of Public	0	0/1888

Beneficiaries Performance Measures

	Beneficiaries - Area Benefit Survey			
	Low	Mod	Total	Low/Mod%
# of Persons	430	1045	2390	61.72

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None



Grantee Activity Number: 26LDRC7713

Activity Title: JEF Oxy Diffusers West Bank

Activity Type:
MIT - Public Facilities and Improvements-Non Covered

Project Number:
3122

Projected Start Date:
12/01/2024

Benefit Type:
Area Benefit (Survey)

National Objective:
Low/Mod

Activity Status:
Under Way

Project Title:
Restore 20 Louisiana Infrastructure and Public

Projected End Date:
07/26/2026

Completed Activity Actual End Date:

Responsible Organization:
Jefferson Parish

Overall	Jan 1 thru Mar 31, 2025	To Date
Total Projected Budget from All Sources	\$6,900,000.00	\$6,900,000.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$6,900,000.00	\$6,900,000.00
Total Budget	\$6,900,000.00	\$6,900,000.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$6,900,000.00	\$6,900,000.00
Total Obligated	\$6,900,000.00	\$6,900,000.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$6,900,000.00	\$6,900,000.00
Total Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Jefferson Parish	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Other Funds	\$ 0.00	\$ 0.00
Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00



Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

The oxygenation system to be deployed consists of a two-part system to be installed at 4 lift stations feeding the WTPs. It is designed to both generate and deliver oxygen to the process to mitigate odor and reduce corrosion-causing compounds in the wastewater system. The benefits of oxygen injection technology include improved odor control and lower operating costs.

Location Description:

6250 Lapalco Blvd Marrero, LA 70072; 2343 Paillet Avenue, Harvey LA 70058; Jefferson Parish. This activity is set up using Area Benenift Survey because the 2020 ACS was not available.

Activity Progress Narrative:

2/21/2025: Added new activity, added funds to budget. GM

2/24/2025: Obligated funds. GM

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Elevated Structures	0	0/0
# of Linear feet of Public	0	0/500

Beneficiaries Performance Measures

	Beneficiaries - Area Benefit Survey			
	Low	Mod	Total	Low/Mod%
# of Persons	3250	1960	7625	68.33

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None



Grantee Activity Number: 26LDRC7714

Activity Title: JEF Buffers West Bank

Activity Type:

MIT - Public Facilities and Improvements-Non Covered

Project Number:

3122

Projected Start Date:

01/01/2025

Benefit Type:

Area Benefit (Survey)

National Objective:

Low/Mod

Activity Status:

Under Way

Project Title:

Restore 20 Louisiana Infrastructure and Public

Projected End Date:

12/30/2026

Completed Activity Actual End Date:

Responsible Organization:

Jefferson Parish

Overall	Jan 1 thru Mar 31, 2025	To Date
Total Projected Budget from All Sources	\$1,400,000.00	\$1,400,000.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$1,400,000.00	\$1,400,000.00
Total Budget	\$1,400,000.00	\$1,400,000.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$1,400,000.00	\$1,400,000.00
Total Obligated	\$1,400,000.00	\$1,400,000.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$1,400,000.00	\$1,400,000.00
Total Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Jefferson Parish	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Other Funds	\$ 0.00	\$ 0.00
Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00



Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

The construction design at both WTPs will include approximately 2,600 linear feet of 20-foot wide vegetative buffer areas with shrubs and trees constructed between sewer plants and residences to filter out odors from the sewer plants. These areas will aid in the stormwater and erosion control at the sewer plants. The buffer zones will be installed at both the Harvey and Marrero Wastewater Treatment Plants on the Westbank of Jefferson Parish.

Location Description:

Marrero Wastewater Treatment Plant: 6250 Lapalco Boulevard, Marrero, LA 70072; Harvey Wastewater Treatment Plant: 2343 Paillet Ave, Harvey, LA 70058; Jefferson Parish. This activity is set up using Area Benefit Survey because the 2020 ACS was not available.

Activity Progress Narrative:

2/21/2025: Added new activity, added funds to budget. GM

2/24/2025: Obligated funds. GM

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Elevated Structures	0	0/0
# of green infrastructure	0	0/1

Beneficiaries Performance Measures

	Beneficiaries - Area Benefit Survey			
	Low	Mod	Total	Low/Mod%
# of Persons	3250	1960	7625	68.33

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None



Grantee Activity Number: 26LDRC7715

Activity Title: JEF Fat City Complete Streets

Activity Type:
MIT - Public Facilities and Improvements-Non Covered

Project Number:
3122

Projected Start Date:
11/15/2024

Benefit Type:
Area Benefit (Census)

National Objective:
Low/Mod

Activity Status:
Under Way

Project Title:
Restore 20 Louisiana Infrastructure and Public

Projected End Date:
03/14/2027

Completed Activity Actual End Date:

Responsible Organization:
Jefferson Parish

Overall	Jan 1 thru Mar 31, 2025	To Date
Total Projected Budget from All Sources	\$3,400,000.00	\$3,400,000.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$3,400,000.00	\$3,400,000.00
Total Budget	\$3,400,000.00	\$3,400,000.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$3,400,000.00	\$3,400,000.00
Total Obligated	\$3,400,000.00	\$3,400,000.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$3,400,000.00	\$3,400,000.00
Total Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Jefferson Parish	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Other Funds	\$ 0.00	\$ 0.00
Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00



Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

Project will primarily be along on 18th Street from Division Street to Severn Avenue. Hessmer Avenue, Edenborn Avenue, and N. Arnoult Road are targeted for improvements such as curb bump outs, landscaping, pedestrian safety sidewalk improvements, lighting improvements, bioswales, and defined street parking. Investments in reallocating roadway space to low or no emission modes of transportation such as transit, biking, and walking aim to improve congestion and reduce pollution.

Location Description:

18th Street, Metairie, LA between Division Street and Severn Avenue, Metairie, Jefferson Parish, LA 70001

Activity Progress Narrative:

2/24/2025: Obligated funds. GM

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Elevated Structures	0	0/0
# of Linear feet of Public	0	0/4400

Beneficiaries Performance Measures

	Beneficiaries - Area Benefit Census			
	Low	Mod	Total	Low/Mod%
# of Persons	2365	1230	6645	54.10

LMI%:	54.1
--------------	------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None



Grantee Activity Number: 26LDRC7716

Activity Title: JEF Marrero Revitalization

Activity Type:
MIT - Public Facilities and Improvements-Non Covered

Project Number:
3122

Projected Start Date:
01/01/2025

Benefit Type:
Area Benefit (Survey)

National Objective:
Low/Mod

Activity Status:
Under Way

Project Title:
Restore 20 Louisiana Infrastructure and Public

Projected End Date:
04/30/2027

Completed Activity Actual End Date:

Responsible Organization:
Jefferson Parish

Overall	Jan 1 thru Mar 31, 2025	To Date
Total Projected Budget from All Sources	\$3,900,000.00	\$3,900,000.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$3,900,000.00	\$3,900,000.00
Total Budget	\$3,900,000.00	\$3,900,000.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$3,900,000.00	\$3,900,000.00
Total Obligated	\$3,900,000.00	\$3,900,000.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$3,900,000.00	\$3,900,000.00
Total Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Jefferson Parish	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Other Funds	\$ 0.00	\$ 0.00
Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00



Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

The park improvements will be designed to include resiliency features like site drainage improvements and green infrastructure to manage stormwater and prevent flooding to reduce the risk of damage from future hazard events.

Location Description:

Garden Road, Marrero, Jefferson Parish, LA 70073. This activity is set up using Area Benefit Survey because the 2020 ACS was not available.

Activity Progress Narrative:

3/12/2025: Added new activity, added budget and obligated funds. GM

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Elevated Structures	0	0/0
# of Linear miles of Public	0	0/2000

Beneficiaries Performance Measures

	Beneficiaries - Area Benefit Survey			
	Low	Mod	Total	Low/Mod%
# of Persons	1105	970	3455	60.06

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None



Grantee Activity Number: 26LDRC7718

Activity Title: JEF Manhattan Boulevard Path

Activity Type:
MIT - Public Facilities and Improvements-Non Covered

Project Number:
3122

Projected Start Date:
06/30/2024

Benefit Type:
Area Benefit (Census)

National Objective:
Low/Mod

Activity Status:
Under Way

Project Title:
Restore 20 Louisiana Infrastructure and Public

Projected End Date:
04/14/2027

Completed Activity Actual End Date:

Responsible Organization:
Jefferson Parish

Overall	Jan 1 thru Mar 31, 2025	To Date
Total Projected Budget from All Sources	\$2,500,000.00	\$2,500,000.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$2,500,000.00	\$2,500,000.00
Total Budget	\$2,500,000.00	\$2,500,000.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$2,500,000.00	\$2,500,000.00
Total Obligated	\$2,500,000.00	\$2,500,000.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$2,500,000.00	\$2,500,000.00
Total Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Jefferson Parish	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Other Funds	\$ 0.00	\$ 0.00
Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00



Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

The project will construct a new waterline loop for 11th Street to 9th Street through Mathis Ave and Edison Ave, will install approximately 4,150-LF of 8" PVC.

Location Description:

11th Street to 9th Street through Mathis Avenue and Edison Avenue.

Activity Progress Narrative:

3/12/2025: Added new activity, added budget and obligated funds. GM

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Elevated Structures	0	0/0
# of Linear miles of Public	0	0/21108

Beneficiaries Performance Measures

# of Persons	Beneficiaries - Area Benefit Census			
	Low	Mod	Total	Low/Mod%
	3060	995	6385	63.51

LMI%:	60.99
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None



Grantee Activity Number: 26LDRC7719

Activity Title: JEF Bucktown Boat Dock

Activity Type:

MIT - Public Facilities and Improvements-Non Covered

Project Number:

3122

Projected Start Date:

01/01/2025

Benefit Type:

Area Benefit (Survey)

National Objective:

Low/Mod

Activity Status:

Under Way

Project Title:

Restore 20 Louisiana Infrastructure and Public

Projected End Date:

02/10/2027

Completed Activity Actual End Date:

Responsible Organization:

Jefferson Parish

Overall	Jan 1 thru Mar 31, 2025	To Date
Total Projected Budget from All Sources	\$2,500,000.00	\$2,500,000.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$2,500,000.00	\$2,500,000.00
Total Budget	\$2,500,000.00	\$2,500,000.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$2,500,000.00	\$2,500,000.00
Total Obligated	\$2,500,000.00	\$2,500,000.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$2,500,000.00	\$2,500,000.00
Total Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Jefferson Parish	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Other Funds	\$ 0.00	\$ 0.00
Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00



Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

This upgraded marina with the boat docks will provide a reliable, and enhanced boating dock for the community. The project supports the community's well-being by providing an expanded full-service marina for both recreational and commercial boaters, creating a more inclusive and supportive environment. The new dock improvements will be constructed of more durable materials, crucial to enhancing safety, access, supporting the community, and considering environmental factors.

Location Description:

Metairie Hammond Hwy, Metairie, Jefferson Parish, LA. This activity is set up using Area Benefit Survey because the 2020 ACS was not available.

Activity Progress Narrative:

3/12/2025: Added new activity, added budget and obligated funds. GM

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Elevated Structures	0	0/0
# of Linear feet of Public	0	0/5013

Beneficiaries Performance Measures

	Beneficiaries - Area Benefit Survey			
	Low	Mod	Total	Low/Mod%
# of Persons	810	635	2725	53.03

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None



Grantee Activity Number: 26LDRC7720

Activity Title: JEF Gretna Corridor & Rec Improvements

Activity Type:

MIT - Public Facilities and Improvements-Non Covered

Project Number:

3122

Projected Start Date:

01/01/2025

Benefit Type:

Area Benefit (Survey)

National Objective:

Low/Mod

Activity Status:

Under Way

Project Title:

Restore 20 Louisiana Infrastructure and Public

Projected End Date:

04/22/2027

Completed Activity Actual End Date:

Responsible Organization:

Jefferson Parish

Overall	Jan 1 thru Mar 31, 2025	To Date
Total Projected Budget from All Sources	\$4,900,000.00	\$4,900,000.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$4,900,000.00	\$4,900,000.00
Total Budget	\$4,900,000.00	\$4,900,000.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$4,900,000.00	\$4,900,000.00
Total Obligated	\$4,900,000.00	\$4,900,000.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$4,900,000.00	\$4,900,000.00
Total Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Jefferson Parish	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Other Funds	\$ 0.00	\$ 0.00
Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00



Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

The roadway and BMX recreation area will be revitalized using native vegetation in surrounding green space to promote flood resilience, improve biodiversity, and retain stormwater. This project specifically connects to the 2020 Multi-Jurisdictional Hazard Mitigation Plan Update for Jefferson Parish:1.4.1 Hazard Mitigation Goal 1 and 5. The Hazard Mitigation Objective (1.4.2) (8) Maintain continuity of operations and economic productivity of Jefferson Parish businesses by preventing damages from hazards is achieved through this project. The Jefferson Parish Multi-Jurisdictional Hazard Mitigation Plan 2020 identifies the need to promote flood mitigation and drainage improvement through implementing cost-effective projects and actions to reduce risk from natural hazards, both for Parish assets, as well as for residents and businesses in the affected area.

Location Description:

800 Gretna Boulevard, Gretna, Louisiana 70053, Jefferson Parish. This activity is set up using Area Benefit Survey because the 2020 ACS was not available.

Activity Progress Narrative:

3/12/2025: Added new activity, added budget and obligated funds. GM

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Elevated Structures	0	0/0
# of green infrastructure	0	0/1

Beneficiaries Performance Measures

	Beneficiaries - Area Benefit Survey			
	Low	Mod	Total	Low/Mod%
# of Persons	5080	2490	10765	70.32

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents:	None
---------------------------------------	------



Grantee Activity Number: 27LDRC6101

Activity Title: Jefferson Davis Parish RCI Planning

Activity Type:

MIT - Planning and Capacity Building

Project Number:

3122

Projected Start Date:

11/15/2022

Benefit Type:

N/A

National Objective:

N/A

Activity Status:

Under Way

Project Title:

Restore 20 Louisiana Infrastructure and Public

Projected End Date:

12/31/2025

Completed Activity Actual End Date:

Responsible Organization:

Jefferson Davis Parish Police Jury

Overall	Jan 1 thru Mar 31, 2025	To Date
Total Projected Budget from All Sources	\$0.00	\$88,279.40
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$88,279.40
B-22-DF-22-0001	\$0.00	\$0.00
Total Budget	\$0.00	\$88,279.40
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$88,279.40
B-22-DF-22-0001	\$0.00	\$0.00
Total Obligated	\$0.00	\$88,279.40
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$88,279.40
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Other Funds	\$ 0.00	\$ 0.00
Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00



Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

Planning activities to create proposal of eligible projects to utilize Resilient Communities Infrastructure Program allocation.

Location Description:

Jefferson Davis Parish

Activity Progress Narrative:

2/4/2025: Added performance measure. GM

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Plans or Planning Products	0	0/1

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None



Grantee Activity Number: 28LDRC6101

Activity Title: Lafayette Parish RCI Planning

Activity Type:

MIT - Planning and Capacity Building

Project Number:

3122

Projected Start Date:

11/15/2022

Benefit Type:

N/A

National Objective:

N/A

Activity Status:

Under Way

Project Title:

Restore 20 Louisiana Infrastructure and Public

Projected End Date:

12/31/2025

Completed Activity Actual End Date:

Responsible Organization:

Lafayette City Parish Consolidated Government

Overall	Jan 1 thru Mar 31, 2025	To Date
Total Projected Budget from All Sources	\$0.00	\$71,240.90
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$71,240.90
B-22-DF-22-0001	\$0.00	\$0.00
Total Budget	\$0.00	\$71,240.90
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$71,240.90
B-22-DF-22-0001	\$0.00	\$0.00
Total Obligated	\$0.00	\$71,240.90
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$71,240.90
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Other Funds	\$ 0.00	\$ 0.00
Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00



Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

Planning activities to create proposal of eligible projects to utilize Resilient Communities Infrastructure Program allocation.

Location Description:

Lafayette, LA

Activity Progress Narrative:

2/4/2025: Added performance measure. GM

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Plans or Planning Products	0	0/1

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None



Grantee Activity Number: 28LDRC7701

Activity Title: LAF MLK Resiliency HUB

Activity Type:

MIT - Public Facilities and Improvements-Non Covered

Project Number:

3122

Projected Start Date:

02/01/2025

Benefit Type:

Area Benefit (Survey)

National Objective:

Low/Mod

Activity Status:

Under Way

Project Title:

Restore 20 Louisiana Infrastructure and Public

Projected End Date:

11/12/2027

Completed Activity Actual End Date:

Responsible Organization:

Lafayette City Parish Consolidated Government

Overall	Jan 1 thru Mar 31, 2025	To Date
Total Projected Budget from All Sources	\$1,424,818.00	\$1,424,818.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$1,424,818.00	\$1,424,818.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Budget	\$1,424,818.00	\$1,424,818.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$1,424,818.00	\$1,424,818.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Obligated	\$1,424,818.00	\$1,424,818.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$1,424,818.00	\$1,424,818.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Lafayette City Parish Consolidated Government	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Other Funds	\$ 0.00	\$ 0.00
Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00



Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

The goal is to enhance the Martin Luther King (MLK) Recreation Center to act as a resiliency hub for historically LMI neighborhoods that are located within flood zones. The MLK Center will not be a shelter, but an immediate location where residents can go to escape flood or danger from disaster situations and access information on evacuation, shelter locations, or FEMA assistance. Year-round, the facility will work in an increased capacity by: providing warm water for showers to not just swimmers, but to residents who are without hot water; providing a climate-controlled environment to enjoy healthy, productive activities such as research, remote work online, studying, and other beneficial programs; and providing parking space that will help to facilitate stormwater retention and also improve the scenery of the neighborhood with natural vegetation. The recreation center will also be of use to local schools that have a need to study solar energy uses and functions, as well as green infrastructure for students with a focus on government planning.

Location Description:

309 Cora Street, Lafayette, Lafayette Parish, Louisiana, 70501. This activity is set up using Area Benefit Survey because the 2020 ACS was not available.

Activity Progress Narrative:

2/21/2025: Added new activity, added funds to budget. GM

2/24/2025: Obligated funds. GM

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Elevated Structures	0	0/0

Beneficiaries Performance Measures

	Beneficiaries - Area Benefit Survey			
	Low	Mod	Total	Low/Mod%
# of Persons	1472	6383	9565	82.12

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None



Grantee Activity Number: 29LDRC3901

Activity Title: LFC Raceland Lockport Head Start

Activity Type:

Acquisition - general

Project Number:

3122

Projected Start Date:

01/01/2025

Benefit Type:

Direct Benefit (Persons)

National Objective:

Low/Mod

Activity Status:

Under Way

Project Title:

Restore 20 Louisiana Infrastructure and Public

Projected End Date:

06/30/2027

Completed Activity Actual End Date:

Responsible Organization:

Lafourche Parish Government

Overall	Jan 1 thru Mar 31, 2025	To Date
Total Projected Budget from All Sources	\$1,847,215.40	\$1,847,215.40
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$1,847,215.40	\$1,847,215.40
Total Budget	\$1,847,215.40	\$1,847,215.40
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$1,847,215.40	\$1,847,215.40
Total Obligated	\$1,847,215.40	\$1,847,215.40
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$1,847,215.40	\$1,847,215.40
Total Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Lafourche Parish Government	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Other Funds	\$ 0.00	\$ 0.00
Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00



Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

The RCIP funding will be used to purchase property with an existing school building. Rehabilitation of the school building will be accomplished with other funding by the current owner. Currently, the design/planning for the repairs/rehabilitation should be ready to go to bid by 6/30/25. The project will then go out to bid with an estimated 12-18 months for the work to be completed. Once the repairs/rehabilitation are completed, Lafourche Parish Government will purchase the property with the existing school building.

Location Description:

201 Church St, Lockport, LaFourche Parish, Louisiana 70374

Activity Progress Narrative:

2/24/2025: Added new activity, added budget and obligated funds. GM

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Properties	0	0/1

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Permanent	0	0	0	0/40	0/45	0/95	0

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Persons	0	0	0	0/40	0/45	0/95	0

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None



Grantee Activity Number: 29LDRC6101

Activity Title: Lafourche Parish RCI Planning

Activity Type:

MIT - Planning and Capacity Building

Project Number:

3122

Projected Start Date:

11/15/2022

Benefit Type:

N/A

National Objective:

N/A

Activity Status:

Under Way

Project Title:

Restore 20 Louisiana Infrastructure and Public

Projected End Date:

12/31/2025

Completed Activity Actual End Date:

Responsible Organization:

Lafourche Parish Government

Overall	Jan 1 thru Mar 31, 2025	To Date
Total Projected Budget from All Sources	\$0.00	\$763,923.20
B-21-DF-22-0001	\$0.00	\$763,923.20
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Budget	\$0.00	\$763,923.20
B-21-DF-22-0001	\$0.00	\$763,923.20
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Obligated	\$0.00	\$763,923.20
B-21-DF-22-0001	\$0.00	\$763,923.20
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Drawdown	\$0.00	\$20,000.00
B-21-DF-22-0001	\$0.00	\$20,000.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$20,000.00
B-21-DF-22-0001	\$0.00	\$20,000.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$20,000.00
Most Impacted and Distressed Expended	\$0.00	\$20,000.00
B-21-DF-22-0001	\$0.00	\$20,000.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Other Funds	\$ 0.00	\$ 0.00
Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00



Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

Planning activities to create proposal of eligible projects to utilize Resilient Communities Infrastructure Program allocation.

Location Description:

Lafourche Parish

Activity Progress Narrative:

2/4/2025: Added performance measure. GM

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Plans or Planning Products	0	0/1

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None



Grantee Activity Number: 29LDRC7702

Activity Title: LFC Raceland Park

Activity Type:

MIT - Public Facilities and Improvements-Non Covered

Project Number:

3122

Projected Start Date:

01/01/2025

Benefit Type:

Area Benefit (Survey)

National Objective:

Low/Mod

Activity Status:

Under Way

Project Title:

Restore 20 Louisiana Infrastructure and Public

Projected End Date:

09/30/2026

Completed Activity Actual End Date:

Responsible Organization:

Lafourche Parish Government

Overall	Jan 1 thru Mar 31, 2025	To Date
Total Projected Budget from All Sources	\$1,732,505.40	\$1,732,505.40
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$1,732,505.40	\$1,732,505.40
Total Budget	\$1,732,505.40	\$1,732,505.40
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$1,732,505.40	\$1,732,505.40
Total Obligated	\$1,732,505.40	\$1,732,505.40
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$1,732,505.40	\$1,732,505.40
Total Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Lafourche Parish Government	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Other Funds	\$ 0.00	\$ 0.00
Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00



Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

The project will consist of installing turf and repositioning the ballfields (see current position in Aerial View). Back stops will be repositioned and replaced as needed. Fencing will be repositioned and installed, and a concession stand will be built. The activity uses the HUD local government LMI data set because the activity only benefits the entire locality and doesn't venture outside the locality's geographic boundaries.

Location Description:

241 Recreation Drive, Raceland, LaFourche Parish, Louisiana 70394. This activity is set up using Area Benefit Survey because the 2020 ACS was not available.

Activity Progress Narrative:

2/21/2025: Added new activity, added funds to budget. GM

2/24/2025: Obligated funds. GM

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Elevated Structures	0	0/0
# of public facilities	0	0/1

Beneficiaries Performance Measures

# of Persons	Beneficiaries - Area Benefit Survey			
	Low	Mod	Total	Low/Mod%
	3295	2335	10475	53.75

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None



Grantee Activity Number: 29LDRC7703

Activity Title: LFC Lady of the Sea Clinic

Activity Type:
MIT - Public Facilities and Improvements-Non Covered

Project Number:
3122

Projected Start Date:
01/01/2025

Benefit Type:
Direct Benefit (Persons)

National Objective:
Low/Mod

Activity Status:
Under Way

Project Title:
Restore 20 Louisiana Infrastructure and Public

Projected End Date:
09/30/2027

Completed Activity Actual End Date:

Responsible Organization:
Lafourche Parish Government

Overall	Jan 1 thru Mar 31, 2025	To Date
Total Projected Budget from All Sources	\$11,847,215.40	\$11,847,215.40
B-21-DF-22-0001	\$493,213.00	\$493,213.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$11,354,002.40	\$11,354,002.40
Total Budget	\$11,847,215.40	\$11,847,215.40
B-21-DF-22-0001	\$493,213.00	\$493,213.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$11,354,002.40	\$11,354,002.40
Total Obligated	\$11,847,215.40	\$11,847,215.40
B-21-DF-22-0001	\$493,213.00	\$493,213.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$11,354,002.40	\$11,354,002.40
Total Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Lafourche Parish Government	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Other Funds	\$ 0.00	\$ 0.00
Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00



Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

This project is construction of a new medical clinic with a pharmacy in the Larose area.

Location Description:

Cajun Drive and 13444 West Main Street, Larose, LaFourche Parish, LA 70373

Activity Progress Narrative:

2/21/2025: Added new activity, added funds to budget. GM

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Elevated Structures	0	0/0
# of public facilities	0	0/1

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Persons	0	0	0	0/0	0/2839	0/5329	0

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None



Grantee Activity Number: 29LDRC7801

Activity Title: LFC Fletcher CDL Training

Activity Type:

MIT - Public Services and Information

Project Number:

3122

Projected Start Date:

01/01/2025

Benefit Type:

Direct Benefit (Persons)

National Objective:

Low/Mod

Activity Status:

Under Way

Project Title:

Restore 20 Louisiana Infrastructure and Public

Projected End Date:

09/30/2027

Completed Activity Actual End Date:

Responsible Organization:

Lafourche Parish Government

Overall	Jan 1 thru Mar 31, 2025	To Date
Total Projected Budget from All Sources	\$15,847,215.40	\$15,847,215.40
B-21-DF-22-0001	\$14,021,327.80	\$14,021,327.80
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$1,825,887.60	\$1,825,887.60
Total Budget	\$15,847,215.40	\$15,847,215.40
B-21-DF-22-0001	\$14,021,327.80	\$14,021,327.80
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$1,825,887.60	\$1,825,887.60
Total Obligated	\$15,847,215.40	\$15,847,215.40
B-21-DF-22-0001	\$14,021,327.80	\$14,021,327.80
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$1,825,887.60	\$1,825,887.60
Total Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Lafourche Parish Government	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Other Funds	\$ 0.00	\$ 0.00
Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00



Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

The project will involve demolition, renovation and new construction. The existing main building will be renovated and will house the Carpentry, Electrical, Heating, Ventilation, and Air Conditioning (HVAC), Welding, Construction Management and CDL programs. The new building will house the Lineworker, Heavy Equipment Operator and Adult Basic Education (ABE) programs. Furniture, fixtures and equipment (FF&E) will be affixed to the buildings as needed. There will be earthwork involved and internal and external construction. It is likely that the existing footprint will be expanded by more than 20%. An environmental review will be required.

Location Description:

1425 Tiger Drive, Thibodaux, Lafourche Parish, Louisiana 70301

Activity Progress Narrative:

2/21/2025: Added new activity, added funds to budget. GM

2/24/2025: Obligated funds. GM

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Businesses	0	0/0
# of Non-business	0	0/0
# of public facilities	0	0/1

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Persons	0	0	0	0/0	0/70	0/135	0

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None



Grantee Activity Number: 32LDRC6101

Activity Title: Livingston Parish RCI Planning

Activity Type:

MIT - Planning and Capacity Building

Project Number:

3122

Projected Start Date:

11/15/2022

Benefit Type:

N/A

National Objective:

N/A

Activity Status:

Under Way

Project Title:

Restore 20 Louisiana Infrastructure and Public

Projected End Date:

12/31/2025

Completed Activity Actual End Date:

Responsible Organization:

Livingston Parish Council

Overall	Jan 1 thru Mar 31, 2025	To Date
Total Projected Budget from All Sources	\$0.00	\$87,412.40
B-21-DF-22-0001	\$0.00	\$87,412.40
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Budget	\$0.00	\$87,412.40
B-21-DF-22-0001	\$0.00	\$87,412.40
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Obligated	\$0.00	\$87,412.40
B-21-DF-22-0001	\$0.00	\$87,412.40
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Drawdown	\$8,311.50	\$73,162.98
B-21-DF-22-0001	\$8,311.50	\$73,162.98
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Funds Drawdown	\$8,311.50	\$73,162.98
B-21-DF-22-0001	\$8,311.50	\$73,162.98
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Expended	\$8,311.50	\$73,162.98
Livingston Parish Council	\$8,311.50	\$73,162.98
B-21-DF-22-0001	\$8,311.50	\$73,162.98
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$8,311.50	\$73,162.98
B-21-DF-22-0001	\$8,311.50	\$73,162.98
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Other Funds	\$ 0.00	\$ 0.00



Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00

Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

Planning activities to create proposal of eligible projects to utilize Resilient Communities Infrastructure Program allocation.

Location Description:

Livingston Parish

Activity Progress Narrative:

2/4/2025: Added performance measure. GM

4/14/2025: Funds expended were for planning costs. These activities include development of the Recovery Proposal, Citizen Participation activities and strategy development. Expenditures were for grant management services and parish employee payroll. GM

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Plans or Planning Products	0	0/1

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None



Grantee Activity Number: 36LDRC6101

Activity Title: City of New Orleans RCI Planning

Activity Type:

MIT - Planning and Capacity Building

Project Number:

3122

Projected Start Date:

11/15/2022

Benefit Type:

N/A

National Objective:

N/A

Activity Status:

Under Way

Project Title:

Restore 20 Louisiana Infrastructure and Public

Projected End Date:

12/31/2025

Completed Activity Actual End Date:

Responsible Organization:

CITY OF NEW ORLEANS

Overall	Jan 1 thru Mar 31, 2025	To Date
Total Projected Budget from All Sources	\$0.00	\$586,005.45
B-21-DF-22-0001	\$0.00	\$586,005.45
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Budget	\$0.00	\$586,005.45
B-21-DF-22-0001	\$0.00	\$586,005.45
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Obligated	\$0.00	\$586,005.45
B-21-DF-22-0001	\$0.00	\$586,005.45
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Other Funds	\$ 0.00	\$ 0.00
Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00



Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

Planning activities to create proposal of eligible projects to utilize Resilient Communities Infrastructure Program allocation.

Location Description:

New Orleans, LA

Activity Progress Narrative:

2/4/2025: Added performance measure. GM

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Plans or Planning Products	0	0/1

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None



Grantee Activity Number: 38LDRC6101

Activity Title: Plaquemines Parish RCI Planning

Activity Type:

MIT - Planning and Capacity Building

Project Number:

3122

Projected Start Date:

11/15/2022

Benefit Type:

N/A

National Objective:

N/A

Activity Status:

Under Way

Project Title:

Restore 20 Louisiana Infrastructure and Public

Projected End Date:

12/31/2025

Completed Activity Actual End Date:

Responsible Organization:

Plaquemines Parish Government

Overall	Jan 1 thru Mar 31, 2025	To Date
Total Projected Budget from All Sources	\$0.00	\$87,413.00
B-21-DF-22-0001	\$0.00	\$87,413.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Budget	\$0.00	\$87,413.00
B-21-DF-22-0001	\$0.00	\$87,413.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Obligated	\$0.00	\$87,413.00
B-21-DF-22-0001	\$0.00	\$87,413.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Drawdown	\$18,545.00	\$50,645.00
B-21-DF-22-0001	\$18,545.00	\$50,645.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Funds Drawdown	\$18,545.00	\$50,645.00
B-21-DF-22-0001	\$18,545.00	\$50,645.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Expended	\$18,545.00	\$50,645.00
Plaquemines Parish Government	\$18,545.00	\$50,645.00
B-21-DF-22-0001	\$18,545.00	\$50,645.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$18,545.00	\$50,645.00
B-21-DF-22-0001	\$18,545.00	\$50,645.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Other Funds	\$ 0.00	\$ 0.00



Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00

Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

Planning activities to create proposal of eligible projects to utilize Resilient Communities Infrastructure Program allocation.

Location Description:

Plaquemines Parish

Activity Progress Narrative:

2/4/2025: Added performance measure. GM

4/14/2025: Funds expended were for planning costs. These activities include development of the Recovery Proposal, Citizen Participation activities and strategy development. Expenditures were for grant management services. GM

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Plans or Planning Products	0	0/1

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None



Grantee Activity Number: 38LDRC7701

Activity Title: PLQ Boothville & Homeplace

Activity Type:
MIT - Public Facilities and Improvements-Non Covered

Project Number:
3122

Projected Start Date:
11/01/2024

Benefit Type:
N/A

National Objective:
Low/Mod

Activity Status:
Under Way

Project Title:
Restore 20 Louisiana Infrastructure and Public

Projected End Date:
03/30/2027

Completed Activity Actual End Date:

Responsible Organization:
Plaquemines Parish Government

Overall	Jan 1 thru Mar 31, 2025	To Date
Total Projected Budget from All Sources	\$0.00	\$4,877,009.98
B-21-DF-22-0001	\$0.00	\$1,486,021.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$3,390,988.98
Total Budget	\$0.00	\$4,877,009.98
B-21-DF-22-0001	\$0.00	\$1,486,021.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$3,390,988.98
Total Obligated	\$0.00	\$4,877,009.98
B-21-DF-22-0001	\$0.00	\$1,486,021.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$3,390,988.98
Total Funds Drawdown	\$46,066.00	\$46,066.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$46,066.00	\$46,066.00
Program Funds Drawdown	\$46,066.00	\$46,066.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$46,066.00	\$46,066.00
Program Income Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Expended	\$46,066.00	\$46,066.00
Plaquemines Parish Government	\$46,066.00	\$46,066.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$46,066.00	\$46,066.00
Most Impacted and Distressed Expended	\$46,066.00	\$46,066.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$46,066.00	\$46,066.00
Other Funds	\$ 0.00	\$ 0.00



Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00

Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

Each water tower location (Boothville and Homeplace) will involve demolition of an existing structure and construction of new water towers and will require an environmental assessment. There will be earthwork involved in the construction of the replacement of each of the water towers.

Location Description:

Activity Progress Narrative:

4/14/2025: Expenditures were for professional A/E services performed by GIS Engineering. GM

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Elevated Structures	0	0/0
# of public facilities	0	0/2

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None



Grantee Activity Number: 40LDRC6101

Activity Title: Rapides Parish RCI Planning

Activity Type:

MIT - Planning and Capacity Building

Project Number:

3122

Projected Start Date:

11/15/2022

Benefit Type:

N/A

National Objective:

N/A

Activity Status:

Under Way

Project Title:

Restore 20 Louisiana Infrastructure and Public

Projected End Date:

12/31/2025

Completed Activity Actual End Date:

Responsible Organization:

Rapides Parish Police Jury

Overall	Jan 1 thru Mar 31, 2025	To Date
Total Projected Budget from All Sources	\$0.00	\$148,748.70
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$148,748.70
B-22-DF-22-0001	\$0.00	\$0.00
Total Budget	\$0.00	\$148,748.70
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$148,748.70
B-22-DF-22-0001	\$0.00	\$0.00
Total Obligated	\$0.00	\$148,748.70
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$148,748.70
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Other Funds	\$ 0.00	\$ 0.00
Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00



Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

Planning activities to create proposal of eligible projects to utilize Resilient Communities Infrastructure Program allocation.

Location Description:

Rapides Parish

Activity Progress Narrative:

2/4/2025: Added performance measure. GM

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Plans or Planning Products	0	0/1

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None



Grantee Activity Number: 44LDRC6101
Activity Title: St. Bernard Parish RCI Planning

Activity Type:
 MIT - Planning and Capacity Building
Project Number:
 3122
Projected Start Date:
 11/15/2022
Benefit Type:
 N/A
National Objective:
 N/A

Activity Status:
 Under Way
Project Title:
 Restore 20 Louisiana Infrastructure and Public
Projected End Date:
 10/14/2027
Completed Activity Actual End Date:

Responsible Organization:
 St. Bernard Parish Government

Overall	Jan 1 thru Mar 31, 2025	To Date
Total Projected Budget from All Sources	\$0.00	\$97,935.42
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$97,935.42
Total Budget	\$0.00	\$97,935.42
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$97,935.42
Total Obligated	\$0.00	\$97,935.42
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$97,935.42
Total Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Other Funds	\$ 0.00	\$ 0.00
Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00



Other Funds:

Overall

Match Funds

This Period

\$ 0.00

To Date

\$ 0.00

Activity Description:

Planning St. Bernard Parish Resilient Communities Infrastructure

Location Description:

St. Bernard Parish

Activity Progress Narrative:

2/4/2025: Added performance measure. GM

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Plans or Planning Products	0	0/1

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None



Grantee Activity Number: 44LDRC7702

Activity Title: STB Gov Complex Sign

Activity Type:

MIT - Public Facilities and Improvements-Non Covered

Project Number:

3122

Projected Start Date:

12/01/2024

Benefit Type:

Area Benefit (Survey)

National Objective:

Low/Mod

Activity Status:

Under Way

Project Title:

Restore 20 Louisiana Infrastructure and Public

Projected End Date:

08/30/2025

Completed Activity Actual End Date:

Responsible Organization:

St. Bernard Parish Government

Overall	Jan 1 thru Mar 31, 2025	To Date
Total Projected Budget from All Sources	\$40,000.00	\$40,000.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$40,000.00	\$40,000.00
Total Budget	\$40,000.00	\$40,000.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$40,000.00	\$40,000.00
Total Obligated	\$40,000.00	\$40,000.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$40,000.00	\$40,000.00
Total Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
St. Bernard Parish Government	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Other Funds	\$ 0.00	\$ 0.00
Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00



Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

The proposed project would allow St. Bernard Parish Government to clearly identify the location and address of the St. Bernard Parish Government Complex, the primary government building in St. Bernard Parish. The LED features on the sign would also allow public officials to share critical information with the public, including weather advisories, emergency alerts, evacuation instructions, and the like. This communication tool has utility not only in the context of the Hurricane Ida recovery, but will facilitate future mitigation, preparedness, response, and recovery efforts by providing local officials with an additional means of communicating messages to the public along the busiest thoroughfare in the parish.

Location Description:

8201 West Judge Perez Dr., Chalmette, St. Bernard Parish, Louisiana 70043. This activity is set up using Area Benefit Survey because the 2020 ACS was not available.

Activity Progress Narrative:

2/21/2025: Added new activity, added funds to budget. GM

2/24/2025: Obligated funds. GM

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Elevated Structures	0	0/0
# of public facilities	0	0/1

Beneficiaries Performance Measures

	Beneficiaries - Area Benefit Survey			
	Low	Mod	Total	Low/Mod%
# of Persons	16010	8440	46395	52.70

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None



Grantee Activity Number: 45LDRC6101

Activity Title: St Charles Parish RCI Planning

Activity Type:

MIT - Planning and Capacity Building

Project Number:

3122

Projected Start Date:

11/15/2022

Benefit Type:

N/A

National Objective:

N/A

Activity Status:

Under Way

Project Title:

Restore 20 Louisiana Infrastructure and Public

Projected End Date:

12/31/2025

Completed Activity Actual End Date:

Responsible Organization:

St. Charles Parish

Overall	Jan 1 thru Mar 31, 2025	To Date
Total Projected Budget from All Sources	\$0.00	\$194,859.00
B-21-DF-22-0001	\$0.00	\$194,859.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Budget	\$0.00	\$194,859.00
B-21-DF-22-0001	\$0.00	\$194,859.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Obligated	\$0.00	\$194,859.00
B-21-DF-22-0001	\$0.00	\$194,859.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Drawdown	\$4,454.33	\$70,965.00
B-21-DF-22-0001	\$4,454.33	\$70,965.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Funds Drawdown	\$4,454.33	\$70,965.00
B-21-DF-22-0001	\$4,454.33	\$70,965.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Expended	\$4,454.33	\$70,965.00
St. Charles Parish	\$4,454.33	\$70,965.00
B-21-DF-22-0001	\$4,454.33	\$70,965.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$4,454.33	\$70,965.00
B-21-DF-22-0001	\$4,454.33	\$70,965.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Other Funds	\$ 0.00	\$ 0.00



Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00

Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

Planning activities to create proposal of eligible projects to utilize Resilient Communities Infrastructure Program allocation.

Location Description:

St. Charles Parish

Activity Progress Narrative:

2/4/2025: Added performance measure. GM

4/14/2025: Funds expended were for planning costs. These activities include development of the Recovery Proposal, Citizen Participation activities and strategy development, recurring programmatic meetings, trainings, eligibility reviews, website requirements, completion of categorical exclusions, and review of application development requirements. GM

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Plans or Planning Products	0	0/1

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None



Grantee Activity Number: 46LDRC6101
Activity Title: St. Helena Parish RCI Planning

Activity Type:
 MIT - Planning and Capacity Building
Project Number:
 3122
Projected Start Date:
 11/15/2022
Benefit Type:
 N/A
National Objective:
 N/A

Activity Status:
 Under Way
Project Title:
 Restore 20 Louisiana Infrastructure and Public
Projected End Date:
 10/14/2027
Completed Activity Actual End Date:

Responsible Organization:
 St. Helena Parish Police Jury

Overall	Jan 1 thru Mar 31, 2025	To Date
Total Projected Budget from All Sources	\$0.00	\$51,475.16
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$51,475.16
Total Budget	\$0.00	\$51,475.16
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$51,475.16
Total Obligated	\$0.00	\$51,475.16
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$51,475.16
Total Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Other Funds	\$ 0.00	\$ 0.00
Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00



Other Funds:

Overall

Match Funds

This Period

\$ 0.00

To Date

\$ 0.00

Activity Description:

Planning St. Helena Parish Resilient Communities Infrastructure

Location Description:

St. Helena Parish

Activity Progress Narrative:

2/4/2025: Added performance measure. GM

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Plans or Planning Products	0	0/1

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None



Grantee Activity Number: 47LDRC6101

Activity Title: St James Parish RCI Planning

Activity Type:

MIT - Planning and Capacity Building

Project Number:

3122

Projected Start Date:

11/15/2022

Benefit Type:

N/A

National Objective:

N/A

Activity Status:

Under Way

Project Title:

Restore 20 Louisiana Infrastructure and Public

Projected End Date:

12/31/2025

Completed Activity Actual End Date:

Responsible Organization:

St. James Parish

Overall	Jan 1 thru Mar 31, 2025	To Date
Total Projected Budget from All Sources	\$0.00	\$80,033.05
B-21-DF-22-0001	\$0.00	\$80,033.05
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Budget	\$0.00	\$80,033.05
B-21-DF-22-0001	\$0.00	\$80,033.05
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Obligated	\$0.00	\$80,033.05
B-21-DF-22-0001	\$0.00	\$80,033.05
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Drawdown	\$0.00	\$69,968.64
B-21-DF-22-0001	\$0.00	\$69,968.64
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$69,968.64
B-21-DF-22-0001	\$0.00	\$69,968.64
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$69,968.64
Most Impacted and Distressed Expended	\$0.00	\$69,968.64
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$69,968.64
B-22-DF-22-0001	\$0.00	\$0.00
Other Funds	\$ 0.00	\$ 0.00
Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00



Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

Planning activities to create proposal of eligible projects to utilize Resilient Communities Infrastructure Program allocation.

Location Description:

St. James Parish

Activity Progress Narrative:

2/4/2025: Added performance measure. GM

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Plans or Planning Products	0	0/1

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None



Grantee Activity Number: 47LDRC7701

Activity Title: STJ 5th District Rec Center

Activity Type:
MIT - Public Facilities and Improvements-Non Covered

Project Number:
3122

Projected Start Date:
05/01/2024

Benefit Type:
Area Benefit (Census)

National Objective:
Low/Mod

Activity Status:
Under Way

Project Title:
Restore 20 Louisiana Infrastructure and Public

Projected End Date:
05/01/2025

Completed Activity Actual End Date:

Responsible Organization:
St. James Parish

Overall	Jan 1 thru Mar 31, 2025	To Date
Total Projected Budget from All Sources	\$2,999,135.00	\$2,999,135.00
B-21-DF-22-0001	\$701,732.72	\$701,732.72
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$2,297,402.28	\$2,297,402.28
Total Budget	\$2,999,135.00	\$2,999,135.00
B-21-DF-22-0001	\$701,732.72	\$701,732.72
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$2,297,402.28	\$2,297,402.28
Total Obligated	\$2,999,135.00	\$2,999,135.00
B-21-DF-22-0001	\$701,732.72	\$701,732.72
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$2,297,402.28	\$2,297,402.28
Total Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
St. James Parish	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Other Funds	\$ 0.00	\$ 0.00
Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00



Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

The proposed project envisions redeveloping two recreational elements of Welcome Park. St. James Parish has been gradually adding amenities to the Park, including a splash pad in 2018 and a community center. Hurricane Ida caused significant damage to the Park's existing baseball field, where dugouts were demolished due to storm damage. The project includes redevelopment of the former baseball field as a multi-use field, usable for baseball, flag football, and soccer.

Location Description:

7260 Park St., Welcome, St. James Parish, LA 70086

Activity Progress Narrative:

2/21/2025: Added new activity, added funds to budget. GM

2/24/2025: Obligated funds. GM

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Elevated Structures	0	0/0

Beneficiaries Performance Measures

	Beneficiaries - Area Benefit Census			
	Low	Mod	Total	Low/Mod%
# of Persons	845	405	2270	55.07

LMI%:	55.07
--------------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None



Grantee Activity Number: 48LDRC6101

Activity Title: St John the Baptist Parish RCI Planning

Activity Type:

MIT - Planning and Capacity Building

Project Number:

3122

Projected Start Date:

11/15/2022

Benefit Type:

N/A

National Objective:

N/A

Activity Status:

Under Way

Project Title:

Restore 20 Louisiana Infrastructure and Public

Projected End Date:

12/31/2025

Completed Activity Actual End Date:

Responsible Organization:

St. John the Baptist Parish

Overall	Jan 1 thru Mar 31, 2025	To Date
Total Projected Budget from All Sources	\$0.00	\$344,396.05
B-21-DF-22-0001	\$0.00	\$344,396.05
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Budget	\$0.00	\$344,396.05
B-21-DF-22-0001	\$0.00	\$344,396.05
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Obligated	\$0.00	\$344,396.05
B-21-DF-22-0001	\$0.00	\$344,396.05
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Other Funds	\$ 0.00	\$ 0.00
Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00



Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

Planning activities to create proposal of eligible projects to utilize Resilient Communities Infrastructure Program allocation.

Location Description:

St. John the Baptist Parish

Activity Progress Narrative:

2/4/2025: Added performance measure. GM

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Plans or Planning Products	0	0/1

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None



Grantee Activity Number: 53LDRC6101

Activity Title: Tangipohoa Parish RCI Planning

Activity Type:

MIT - Planning and Capacity Building

Project Number:

3122

Projected Start Date:

11/15/2022

Benefit Type:

N/A

National Objective:

N/A

Activity Status:

Under Way

Project Title:

Restore 20 Louisiana Infrastructure and Public

Projected End Date:

12/31/2025

Completed Activity Actual End Date:

Responsible Organization:

Tangipahoa Parish

Overall	Jan 1 thru Mar 31, 2025	To Date
Total Projected Budget from All Sources	\$0.00	\$276,875.85
B-21-DF-22-0001	\$0.00	\$276,875.85
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Budget	\$0.00	\$276,875.85
B-21-DF-22-0001	\$0.00	\$276,875.85
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Obligated	\$0.00	\$276,875.85
B-21-DF-22-0001	\$0.00	\$276,875.85
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Drawdown	\$22,573.93	\$33,670.25
B-21-DF-22-0001	\$22,573.93	\$33,670.25
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Funds Drawdown	\$22,573.93	\$33,670.25
B-21-DF-22-0001	\$22,573.93	\$33,670.25
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Expended	\$22,573.93	\$33,670.25
Tangipahoa Parish	\$22,573.93	\$33,670.25
B-21-DF-22-0001	\$22,573.93	\$33,670.25
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$22,573.93	\$33,670.25
B-21-DF-22-0001	\$22,573.93	\$33,670.25
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Other Funds	\$ 0.00	\$ 0.00



Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00

Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

Planning activities to create proposal of eligible projects to utilize Resilient Communities Infrastructure Program allocation.

Location Description:

Tangipohoa Parish

Activity Progress Narrative:

2/5/2025: Added end dates, marked activity as completed. GM

4/10/2025: Expenditures were for staff costs to prepare and submit the Proposal. GM

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Plans or Planning Products	0	0/1

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None



Grantee Activity Number: 53LDRC7703

Activity Title: TAN Landfill Sewer Connection Treatment

Activity Type:

MIT - Public Facilities and Improvements-Non Covered

Project Number:

3122

Projected Start Date:

11/01/2024

Benefit Type:

Area Benefit (Census)

National Objective:

Low/Mod

Activity Status:

Under Way

Project Title:

Restore 20 Louisiana Infrastructure and Public

Projected End Date:

10/31/2027

Completed Activity Actual End Date:

Responsible Organization:

Tangipahoa Parish

Overall	Jan 1 thru Mar 31, 2025	To Date
Total Projected Budget from All Sources	\$1,999,326.34	\$1,999,326.34
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$1,999,326.34	\$1,999,326.34
Total Budget	\$1,999,326.34	\$1,999,326.34
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$1,999,326.34	\$1,999,326.34
Total Obligated	\$1,999,326.34	\$1,999,326.34
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$1,999,326.34	\$1,999,326.34
Total Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Tangipahoa Parish	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Other Funds	\$ 0.00	\$ 0.00
Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00



Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

The proposed Landfill Sewer Connection and Treatment Project will include an estimated one to two lift (pump) stations and approximately 21,297 LF of force main (6" SDR-11 4170 HDPE Pipe) running from the landfill site to Highway 16 west in the Town of Amite. The project also includes approximately 5800 linear feet of gravity sewer pipe on landfill property and 17 sewer manholes. Currently, no right-of-way purchase is proposed. A survey may be needed to ensure that no additional ROW is required.

Location Description:

Puleston Rd - Rutland Rd, Amite, Tangipahoa Parish, Louisiana 70422

Activity Progress Narrative:

2/21/2025: Added new activity, added funds to budget. GM

2/24/2025: Obligated funds. GM

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Elevated Structures	0	0/0
# of Linear Feet of Sewer Lines	0	0/27097

Beneficiaries Performance Measures

# of Persons	Beneficiaries - Area Benefit Census			
	Low	Mod	Total	Low/Mod%
	0	2635	3955	66.62

LMI%:	66.62
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None



Grantee Activity Number: 53LDRC7704

Activity Title: TAN Hano Road Rehabilitation

Activity Type:
MIT - Public Facilities and Improvements-Non Covered

Project Number:
3122

Projected Start Date:
11/01/2024

Benefit Type:
Area Benefit (Census)

National Objective:
Low/Mod

Activity Status:
Under Way

Project Title:
Restore 20 Louisiana Infrastructure and Public

Projected End Date:
11/30/2027

Completed Activity Actual End Date:

Responsible Organization:
Tangipahoa Parish

Overall	Jan 1 thru Mar 31, 2025	To Date
Total Projected Budget from All Sources	\$6,301,660.00	\$6,301,660.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$6,301,660.00	\$6,301,660.00
Total Budget	\$6,301,660.00	\$6,301,660.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$6,301,660.00	\$6,301,660.00
Total Obligated	\$6,301,660.00	\$6,301,660.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$6,301,660.00	\$6,301,660.00
Total Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Tangipahoa Parish	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Other Funds	\$ 0.00	\$ 0.00
Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00



Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

The scope of the work involves both reconstruction and rehabilitation of Hano Rd. The existing road has suffered damage due to flooding, heavy traffic from debris haulers, and age-related wear. The construction will include:

- Road Elevation and Reinforcement: Elevating the road in areas prone to flooding to reduce the impact of future stormwater accumulation.
- Drainage Improvements: Installing new culverts, ditches, and other drainage infrastructure to prevent water buildup and flooding.
- Pavement Reconstruction: Strengthening the roadbed with more durable, flood-resistant materials to support heavy vehicle loads, particularly during post-storm debris removal operations.

Location Description:

Hano Rd, Independence, Tangipahoa Parish, LA 70443.

Activity Progress Narrative:

3/12/2025: Added new activity, added budget and obligated funds. GM

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Elevated Structures	0	0/0
# of public facilities	0	0/1

Beneficiaries Performance Measures

	Beneficiaries - Area Benefit Census			
	Low	Mod	Total	Low/Mod%
# of Persons	0	5020	8150	61.60

LMI%:	61.6
--------------	------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None



Grantee Activity Number: 55LDRC6101

Activity Title: Terrebonne Parish RCI Planning

Activity Type:

MIT - Planning and Capacity Building

Project Number:

3122

Projected Start Date:

11/15/2022

Benefit Type:

N/A

National Objective:

N/A

Activity Status:

Under Way

Project Title:

Restore 20 Louisiana Infrastructure and Public

Projected End Date:

12/31/2025

Completed Activity Actual End Date:

Responsible Organization:

Terrebonne Parish

Overall	Jan 1 thru Mar 31, 2025	To Date
Total Projected Budget from All Sources	\$0.00	\$2,071,174.60
B-21-DF-22-0001	\$0.00	\$2,071,174.60
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Budget	\$0.00	\$2,071,174.60
B-21-DF-22-0001	\$0.00	\$2,071,174.60
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Obligated	\$0.00	\$2,071,174.60
B-21-DF-22-0001	\$0.00	\$2,071,174.60
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Drawdown	\$199,514.25	\$774,325.50
B-21-DF-22-0001	\$199,514.25	\$774,325.50
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Funds Drawdown	\$199,514.25	\$774,325.50
B-21-DF-22-0001	\$199,514.25	\$774,325.50
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Expended	\$199,514.25	\$774,325.50
Terrebonne Parish	\$199,514.25	\$774,325.50
B-21-DF-22-0001	\$199,514.25	\$774,325.50
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$199,514.25	\$774,325.50
B-21-DF-22-0001	\$199,514.25	\$774,325.50
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Other Funds	\$ 0.00	\$ 0.00



Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00

Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

Planning activities to create proposal of eligible projects to utilize Resilient Communities Infrastructure Program allocation.

Location Description:

Terrebone Parish

Activity Progress Narrative:

4/16/2025: Expenditures for preapplication planning costs. GM

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Plans or Planning Products	0	0/1

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None



Grantee Activity Number: 55LDRC7704

Activity Title: TER Village East Wastewater

Activity Type:
MIT - Public Facilities and Improvements-Non Covered

Project Number:
3122

Projected Start Date:
01/01/2025

Benefit Type:
Area Benefit (Survey)

National Objective:
Low/Mod

Activity Status:
Under Way

Project Title:
Restore 20 Louisiana Infrastructure and Public

Projected End Date:
12/18/2026

Completed Activity Actual End Date:

Responsible Organization:
Terrebonne Parish

Overall	Jan 1 thru Mar 31, 2025	To Date
Total Projected Budget from All Sources	\$2,500,000.00	\$2,500,000.00
B-21-DF-22-0001	\$2,500,000.00	\$2,500,000.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Budget	\$2,500,000.00	\$2,500,000.00
B-21-DF-22-0001	\$2,500,000.00	\$2,500,000.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Obligated	\$2,500,000.00	\$2,500,000.00
B-21-DF-22-0001	\$2,500,000.00	\$2,500,000.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Terrebonne Parish	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Other Funds	\$ 0.00	\$ 0.00
Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00



Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

The project will also include the refurbishment of the Village East sewer lift station and replacement of the sewer pumps, improving the performance, reliability, and service life of the lift station.

Location Description:

8700-8812 LA-24, Houma, Louisiana 70363 to 9017-8979 LA-24, Houma Louisiana 70363. This activity is set up using Area Benefit Survey because the 2020 ACS was not available.

Activity Progress Narrative:

2/24/2025: Obligated funds. GM

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Elevated Structures	0	0/0
# of Linear Feet of Sewer Lines	0	0/22300

Beneficiaries Performance Measures

	Beneficiaries - Area Benefit Survey			
	Low	Mod	Total	Low/Mod%
# of Persons	2140	1510	5250	69.52

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None



Grantee Activity Number: 55LDRC7705

Activity Title: TER Boat Launches: Activate the Bayous I

Activity Type:

MIT - Public Facilities and Improvements-Non Covered

Project Number:

3122

Projected Start Date:

01/05/2025

Benefit Type:

Area Benefit (Survey)

National Objective:

Low/Mod

Activity Status:

Under Way

Project Title:

Restore 20 Louisiana Infrastructure and Public

Projected End Date:

01/16/2027

Completed Activity Actual End Date:

Responsible Organization:

Terrebonne Parish

Overall	Jan 1 thru Mar 31, 2025	To Date
Total Projected Budget from All Sources	\$1,500,000.00	\$1,500,000.00
B-21-DF-22-0001	\$1,500,000.00	\$1,500,000.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Budget	\$1,500,000.00	\$1,500,000.00
B-21-DF-22-0001	\$1,500,000.00	\$1,500,000.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Obligated	\$1,500,000.00	\$1,500,000.00
B-21-DF-22-0001	\$1,500,000.00	\$1,500,000.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Terrebonne Parish	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Other Funds	\$ 0.00	\$ 0.00
Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00



Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

Phase 1 project focuses specifically on installing new boat launch facilities and fishing piers to enhance the local public seafood industry and related recreation infrastructure and resiliency measures.

Location Description:

South Madison Road & Highway 55, Montegut
Grand Caillou Road & Berwick Bay Ct, Dulac.
Terrebonne Parish, LA 70377
This activity is set up using Area Benefit Survey because the 2020 ACS was not available.

Activity Progress Narrative:

2/21/2025: Added new activity, added funds to budget. GM

2/24/2025: Obligated funds. GM

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Elevated Structures	0	0/0
# of public facilities	0	0/1

Beneficiaries Performance Measures

	Beneficiaries - Area Benefit Survey			
	Low	Mod	Total	Low/Mod%
# of Persons	1635	1525	5305	59.57

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None



Grantee Activity Number: 55LDRC7706

Activity Title: TER Housing and Human Services Facility

Activity Type:

MIT - Public Facilities and Improvements-Non Covered

Project Number:

3122

Projected Start Date:

01/01/2025

Benefit Type:

Direct Benefit (Persons)

National Objective:

Low/Mod

Activity Status:

Under Way

Project Title:

Restore 20 Louisiana Infrastructure and Public

Projected End Date:

07/31/2026

Completed Activity Actual End Date:

Responsible Organization:

Terrebonne Parish

Overall	Jan 1 thru Mar 31, 2025	To Date
Total Projected Budget from All Sources	\$2,000,000.00	\$2,000,000.00
B-21-DF-22-0001	\$2,000,000.00	\$2,000,000.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Budget	\$2,000,000.00	\$2,000,000.00
B-21-DF-22-0001	\$2,000,000.00	\$2,000,000.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Obligated	\$2,000,000.00	\$2,000,000.00
B-21-DF-22-0001	\$2,000,000.00	\$2,000,000.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Terrebonne Parish	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Other Funds	\$ 0.00	\$ 0.00
Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00



Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

This project involves the acquisition and minor improvements of a permanent site to house the Terrebonne Parish Department Housing & Human Services.

Location Description:

4800 Highway 311, Houma, Terrebonne Parish, Louisiana, 70360

Activity Progress Narrative:

2/21/2025: Added new activity, added funds to budget. GM

2/24/2025: Obligated funds. GM

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Elevated Structures	0	0/0
# of public facilities	0	0/1

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Persons	0	0	0	0/0	0/4500	0/4500	0

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None



Grantee Activity Number: 55LDRC7707

Activity Title: TER STEAM Center

Activity Type:

MIT - Public Facilities and Improvements-Non Covered

Project Number:

3122

Projected Start Date:

01/01/2025

Benefit Type:

Area Benefit (Survey)

National Objective:

Low/Mod

Activity Status:

Under Way

Project Title:

Restore 20 Louisiana Infrastructure and Public

Projected End Date:

11/30/2027

Completed Activity Actual End Date:

Responsible Organization:

Terrebonne Parish

Overall	Jan 1 thru Mar 31, 2025	To Date
Total Projected Budget from All Sources	\$5,000,000.00	\$5,000,000.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$5,000,000.00	\$5,000,000.00
Total Budget	\$5,000,000.00	\$5,000,000.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$5,000,000.00	\$5,000,000.00
Total Obligated	\$5,000,000.00	\$5,000,000.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$5,000,000.00	\$5,000,000.00
Total Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Terrebonne Parish	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Other Funds	\$ 0.00	\$ 0.00
Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00



Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

• Re-imagining the exterior landscape to include a portable stage for cultural programming and smaller music events. It will also include an art space with weatherproof dynamic musical structures for children’s activities and community space to incorporate the Bayou Walk and views of the Bayou.

Location Description:

7861 Main Street, Houma, Terrebonne Parish, LA 70360. This activity is set up using Area Benefit Survey because the 2020 ACS was not available.

Activity Progress Narrative:

2/21/2025: Added new activity, added funds to budget. GM

2/24/2025: Obligated funds. GM

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Elevated Structures	0	0/0
# of public facilities	0	0/1

Beneficiaries Performance Measures

	Beneficiaries - Area Benefit Survey			
	Low	Mod	Total	Low/Mod%
# of Persons	3565	1415	8890	56.02

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None



Grantee Activity Number: 55LDRC7708

Activity Title: TER Weather Stations

Activity Type:

MIT - Public Facilities and Improvements-Non Covered

Project Number:

3122

Projected Start Date:

01/15/2025

Benefit Type:

Area Benefit (Survey)

National Objective:

Urgent Need

Activity Status:

Under Way

Project Title:

Restore 20 Louisiana Infrastructure and Public

Projected End Date:

04/30/2026

Completed Activity Actual End Date:

Responsible Organization:

Terrebonne Parish

Overall	Jan 1 thru Mar 31, 2025	To Date
Total Projected Budget from All Sources	\$205,008.00	\$205,008.00
B-21-DF-22-0001	\$205,008.00	\$205,008.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Budget	\$205,008.00	\$205,008.00
B-21-DF-22-0001	\$205,008.00	\$205,008.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Obligated	\$205,008.00	\$205,008.00
B-21-DF-22-0001	\$205,008.00	\$205,008.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Terrebonne Parish	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Other Funds	\$ 0.00	\$ 0.00
Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00



Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

The Terrebonne Parish Weather Stations Project will focus on the installation of thirteen (13) weather stations in strategic locations throughout the parish.

Location Description:

The Terrebonne Parish Weather Stations Project will focus on the installation of thirteen (13) weather stations in strategic locations throughout the parish.

Activity Progress Narrative:

2/21/2025: Added new activity, added funds to budget. GM

2/24/2025: Obligated funds. GM

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Elevated Structures	0	0/0
# of public facilities	0	0/13

Beneficiaries Performance Measures

	Beneficiaries - Area Benefit Survey			
	Low	Mod	Total	Low/Mod%
# of Persons	28240	16350	109875	40.58

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None



Grantee Activity Number: 55LDRC7709

Activity Title: TER Water Quality and Redundancy East: Waterline

Activity Type:

MIT - Public Facilities and Improvements-Non Covered

Project Number:

3122

Projected Start Date:

12/01/2024

Benefit Type:

Area Benefit (Survey)

National Objective:

Low/Mod

Activity Status:

Under Way

Project Title:

Restore 20 Louisiana Infrastructure and Public

Projected End Date:

01/31/2026

Completed Activity Actual End Date:

Responsible Organization:

Terrebonne Parish

Overall	Jan 1 thru Mar 31, 2025	To Date
Total Projected Budget from All Sources	\$1,500,000.00	\$1,500,000.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$1,500,000.00	\$1,500,000.00
Total Budget	\$1,500,000.00	\$1,500,000.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$1,500,000.00	\$1,500,000.00
Total Obligated	\$1,500,000.00	\$1,500,000.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$1,500,000.00	\$1,500,000.00
Total Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Terrebonne Parish	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Other Funds	\$ 0.00	\$ 0.00
Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00



Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

Project will install a new pipeline adjacent to the old one with upgraded materials suitable for the soil conditions of the area to provide better, more reliable water to the residents of communities in East Houma, which are primarily low to moderate income and creating much needed redundancy throughout the system for secondary impacts. Creating redundancy within the system addresses the resilience of the network more effectively.

Location Description:

Near North Hollywood and St Louis Canal, Houma, Terrebonne Parish, LA 70364. This activity is set up using Area Benefit Survey because the 2020 ACS was not available.

Activity Progress Narrative:

2/21/2025: Added new activity, added funds to budget. GM

2/24/2025: Obligated funds. GM

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Elevated Structures	0	0/0
# of Linear feet of Public	0	0/12880

Beneficiaries Performance Measures

	Beneficiaries - Area Benefit Survey			
	Low	Mod	Total	Low/Mod%
# of Persons	4475	760	9790	53.47

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None



Grantee Activity Number: 55LDRC7801

Activity Title: TER Fletcher Aviation Workforce Development

Activity Type:

MIT - Public Services and Information

Project Number:

3122

Projected Start Date:

10/01/2024

Benefit Type:

Direct Benefit (Persons)

National Objective:

Low/Mod

Activity Status:

Under Way

Project Title:

Restore 20 Louisiana Infrastructure and Public

Projected End Date:

10/01/2026

Completed Activity Actual End Date:

Responsible Organization:

Terrebonne Parish

Overall	Jan 1 thru Mar 31, 2025	To Date
Total Projected Budget from All Sources	\$0.00	\$5,000,000.00
B-21-DF-22-0001	\$0.00	\$5,000,000.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Budget	\$0.00	\$5,000,000.00
B-21-DF-22-0001	\$0.00	\$5,000,000.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Obligated	\$0.00	\$5,000,000.00
B-21-DF-22-0001	\$0.00	\$5,000,000.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Drawdown	\$4,661.25	\$4,661.25
B-21-DF-22-0001	\$4,661.25	\$4,661.25
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Funds Drawdown	\$4,661.25	\$4,661.25
B-21-DF-22-0001	\$4,661.25	\$4,661.25
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Expended	\$4,661.25	\$4,661.25
Terrebonne Parish	\$4,661.25	\$4,661.25
B-21-DF-22-0001	\$4,661.25	\$4,661.25
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$4,661.25	\$4,661.25
B-21-DF-22-0001	\$4,661.25	\$4,661.25
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Other Funds	\$ 0.00	\$ 0.00



Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00

Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

The workforce development project for Aircraft mechanics and avionics technicians. Entails: 1) Acquisition; 2) Training space buildout and equipment; 3) Curriculum development and start up operations for enrollment of the initial training cohort.

Location Description:

10264 E Main Street, Houma, LA 70363

Activity Progress Narrative:

4/14/2025: Expenditures were for professional services by CSRS for grant management. GM

Accomplishments Performance Measures

	This Report Period		Cumulative Actual Total / Expected	
	Total		Total	
# of People Trained	0		0/0	
# of public facilities	0		0/1	

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Persons	0	0	0	0/0	0/24	0/45	0

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None



Grantee Activity Number: 55LDRC7802

Activity Title: TER SB Incubator

Activity Type:

MIT - Public Services and Information

Project Number:

3122

Projected Start Date:

01/05/2025

Benefit Type:

Direct Benefit (Persons)

National Objective:

Low/Mod

Activity Status:

Under Way

Project Title:

Restore 20 Louisiana Infrastructure and Public

Projected End Date:

11/12/2027

Completed Activity Actual End Date:

Responsible Organization:

Terrebonne Parish

Overall	Jan 1 thru Mar 31, 2025	To Date
Total Projected Budget from All Sources	\$1,500,000.00	\$1,500,000.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$1,500,000.00	\$1,500,000.00
Total Budget	\$1,500,000.00	\$1,500,000.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$1,500,000.00	\$1,500,000.00
Total Obligated	\$1,500,000.00	\$1,500,000.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$1,500,000.00	\$1,500,000.00
Total Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Terrebonne Parish	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Other Funds	\$ 0.00	\$ 0.00
Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00



Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

The project will include a transforming the current empty space into a fully functional incubator, adding workstations, private offices, meeting areas, quiet rooms, and IT infrastructure, while avoiding major structural changes.

Location Description:

7910 W Main Street, Houma, Terrebonne Parish, LA 70360

Activity Progress Narrative:

2/21/2025: Added new activity, added funds to budget. GM

2/24/2025: Obligated funds. GM

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	0	0/1

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Persons	0	0	0	0/0	0/7	0/12	0

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None



Grantee Activity Number: 57LDRC6101

Activity Title: Vermillion Parish RCI Planning

Activity Type:

MIT - Planning and Capacity Building

Project Number:

3122

Projected Start Date:

11/15/2022

Benefit Type:

N/A

National Objective:

N/A

Activity Status:

Under Way

Project Title:

Restore 20 Louisiana Infrastructure and Public

Projected End Date:

12/31/2025

Completed Activity Actual End Date:

Responsible Organization:

Vermillion Parish Police Jury

Overall	Jan 1 thru Mar 31, 2025	To Date
Total Projected Budget from All Sources	\$0.00	\$205,519.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$205,519.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Budget	\$0.00	\$205,519.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$205,519.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Obligated	\$0.00	\$205,519.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$205,519.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Other Funds	\$ 0.00	\$ 0.00
Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00



Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

Planning activities to create proposal of eligible projects to utilize Resilient Communities Infrastructure Program allocation.

Location Description:

Vermillion Parish

Activity Progress Narrative:

2/5/2025: Added end dates, marked environmental and activity as completed. GM

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Plans or Planning Products	0	0/1

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None



Grantee Activity Number: 59LDRC6101

Activity Title: Washington Parish RCI Planning

Activity Type:

MIT - Planning and Capacity Building

Project Number:

3122

Projected Start Date:

11/15/2022

Benefit Type:

N/A

National Objective:

N/A

Activity Status:

Under Way

Project Title:

Restore 20 Louisiana Infrastructure and Public

Projected End Date:

10/14/2027

Completed Activity Actual End Date:

Responsible Organization:

Washington Parish

Overall	Jan 1 thru Mar 31, 2025	To Date
Total Projected Budget from All Sources	\$0.00	\$57,816.05
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$57,816.05
Total Budget	\$0.00	\$57,816.05
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$57,816.05
Total Obligated	\$0.00	\$57,816.05
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$57,816.05
Total Funds Drawdown	\$42,000.00	\$42,000.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$42,000.00	\$42,000.00
Program Funds Drawdown	\$42,000.00	\$42,000.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$42,000.00	\$42,000.00
Program Income Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Expended	\$42,000.00	\$42,000.00
Washington Parish	\$42,000.00	\$42,000.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$42,000.00	\$42,000.00
Most Impacted and Distressed Expended	\$42,000.00	\$42,000.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$42,000.00	\$42,000.00
Other Funds	\$ 0.00	\$ 0.00



Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00

Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

Planning Washington Parish Resilient Communities Infrastructure

Location Description:

Washington Parish

Activity Progress Narrative:

2/5/2025: Added end dates, marked environmental and activity as completed. GM

4/16/2025: Expenditures for preapplication planning costs. GM

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Plans or Planning Products	0	0/1

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None



Grantee Activity Number: 65LDFM5401

Activity Title: Non-Federal PA Match Program - Debris Removal UN

Activity Type:

Debris removal

Activity Status:

Under Way

Project Number:

3122

Project Title:

Restore 20 Louisiana Infrastructure and Public

Projected Start Date:

04/01/2022

Projected End Date:

04/30/2030

Benefit Type:

Area Benefit (Census)

Completed Activity Actual End Date:**National Objective:**

Urgent Need

Responsible Organization:

Louisiana Office of Community Development

Overall**Total Projected Budget from All Sources**

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Total Budget

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Total Obligated

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Total Funds Drawdown

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Program Funds Drawdown

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Program Income Drawdown

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Program Income Received

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Total Funds Expended

Louisiana Office of Community Development

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Most Impacted and Distressed Expended

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Other Funds**Jan 1 thru Mar 31, 2025 To Date**

\$0.00

\$38,274,103.86

\$0.00

\$21,668,196.83

\$0.00

\$16,605,907.03

\$0.00

\$0.00

\$0.00

\$38,274,103.86

\$0.00

\$21,668,196.83

\$0.00

\$16,605,907.03

\$0.00

\$0.00

\$0.00

\$38,274,103.86

\$0.00

\$21,668,196.83

\$0.00

\$16,605,907.03

\$0.00

\$0.00

\$4,817,491.90

\$4,817,491.90

\$4,211,968.03

\$4,211,968.03

\$605,523.87

\$605,523.87

\$0.00

\$0.00

\$4,817,491.90

\$4,817,491.90

\$4,211,968.03

\$4,211,968.03

\$605,523.87

\$605,523.87

\$0.00

\$0.00

\$0.00

\$0.00

\$0.00

\$0.00

\$0.00

\$0.00

\$0.00

\$0.00

\$0.00

\$0.00

\$0.00

\$0.00

\$0.00

\$0.00

\$0.00

\$0.00

\$4,817,491.90

\$4,817,491.90

\$4,817,491.90

\$4,817,491.90

\$4,211,968.03

\$4,211,968.03

\$605,523.87

\$605,523.87

\$0.00

\$0.00

\$4,817,491.90

\$4,817,491.90

\$4,211,968.03

\$4,211,968.03

\$605,523.87

\$605,523.87

\$0.00

\$0.00

\$ 0.00

\$ 0.00



Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00

Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

A plan to meet disaster recovery needs to fund debris removal (Urgent Need) activities in order assist 37 parishes from Hurricanes Laura, Delta, Ida and May floods. Investments in infrastructure repair and rebuilding in areas impacted by Hurricanes Laura, Delta, Ida and/or the May 2021 Severe Storms helps to secure investments in housing recovery and bolsters confidence in communities continuing to rebuild. Without assistance to meet the state and local match requirements, the infrastructure and resources typically provided by state and local governments will be severely at-risk, as the state and local governments will be required to either a) forgo assistance from FEMA PA or b) divert funding needed for other community needs toward meeting the match requirements. The state will dedicate funds to offset the burden of the non-federal share match requirements faced by state and local entities and jurisdictions.

Location Description:

Acadia, Allen, Ascension, Assumption, Beauregard, Caddo, Calcasieu, Cameron, East Baton Rouge, East Feliciana, Grant, Iberia, Iberville, Jefferson, Lafayette, Lafourche, Livingston, Natchitoches, Orleans, Plaquemines, Point Coupee, Rapides, Sabine, St. Bernard, St. Charles, St. Helena, St. James, St. John the Baptist, St. Mary, St. Landry, St. Martin, St. Tammany, Tangipahoa, Terrebonne, Vermillion, Vernon, Washington, and Winn

Activity Progress Narrative:

4/17/2025: There were three (3) draws paid this quarter totaling \$4,817,491.90 for debris removal. The grantees that paid are St Tammany (IDA), Allen Parish and Lake Charles Harbor & Terminal(Laura/Delta). GM

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Project # / 3123 / Restore 20 LA Economic Recovery and Revitalization



Grantee Activity Number: 65LDLG5701

Activity Title: Small Business Loan Program

Activity Type:
Econ. development or recovery activity that creates/retains

Project Number:
3123

Projected Start Date:
09/28/2022

Benefit Type:
Area Benefit (Census)

National Objective:
Low/Mod

Activity Status:
Under Way

Project Title:
Restore 20 LA Economic Recovery and Revitalization

Projected End Date:
09/28/2028

Completed Activity Actual End Date:

Responsible Organization:
Louisiana Office of Community Development

Grantee Program:
Small Business Loan and Grant Program

Overall	Jan 1 thru Mar 31, 2025	To Date
Total Projected Budget from All Sources	\$1,938,923.09	\$16,083,418.72
B-21-DF-22-0001	\$1,938,923.09	\$3,134,155.09
B-21-DZ-22-0001	\$0.00	\$12,949,263.63
B-22-DF-22-0001	\$0.00	\$0.00
Total Budget	\$1,938,923.09	\$16,083,418.72
B-21-DF-22-0001	\$1,938,923.09	\$3,134,155.09
B-21-DZ-22-0001	\$0.00	\$12,949,263.63
B-22-DF-22-0001	\$0.00	\$0.00
Total Obligated	\$1,938,923.09	\$16,083,418.72
B-21-DF-22-0001	\$1,938,923.09	\$3,134,155.09
B-21-DZ-22-0001	\$0.00	\$12,949,263.63
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Drawdown	\$94,310.50	\$546,969.00
B-21-DF-22-0001	\$52,813.88	\$304,170.98
B-21-DZ-22-0001	\$41,496.62	\$242,798.02
B-22-DF-22-0001	\$0.00	\$0.00
Program Funds Drawdown	\$94,310.50	\$546,969.00
B-21-DF-22-0001	\$52,813.88	\$304,170.98
B-21-DZ-22-0001	\$41,496.62	\$242,798.02
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Expended	\$94,310.50	\$546,969.00
Louisiana Office of Community Development	\$94,310.50	\$546,969.00
B-21-DF-22-0001	\$52,813.88	\$304,170.98
B-21-DZ-22-0001	\$41,496.62	\$242,798.02
B-22-DF-22-0001	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$94,310.50	\$94,310.50
B-21-DF-22-0001	\$52,813.88	\$52,813.88
B-21-DZ-22-0001	\$41,496.62	\$41,496.62
B-22-DF-22-0001	\$0.00	\$0.00
Other Funds	\$ 0.00	\$ 0.00



Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00

Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

The state will administer a lending program for disaster-impacted small businesses for non- construction related expenses. The state will enter into subrecipient agreements with implementing partners including local community development organizations (non-profit organizations, community development financial institutions, local credit unions, and other eligible organizations). In the event the state is unable to identify local community development organizations that can serve the entire impacted area, the state may issue awards directly to small businesses that meet the program criteria.

Location Description:

Multiple Parishes

Activity Progress Narrative:

3/7/2025: Increased Ida budget by \$1,106,582.25, from 1,195,232.00 to \$2,301,814.25. GM

3/10/2025: Increased Ida budget by \$832,340.84, from \$2,301,814.25 to \$3,134,155.09. GM

4/14/2025: Funds expended on administrative cost for vendors. GM

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of buildings (non-residential)	0	0/0
# of Businesses	0	0/200

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Permanent	0	0	0	0/125	0/125	0/250	100.00
# of Permanent	0	0	0	0/175	0/175	0/350	100.00

Beneficiaries - Area Benefit Census

	Low	Mod	Total	Low/Mod%
# of Persons	125	125	250	100.00

LMI%:	
--------------	--

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found



Activity Supporting Documents:

None



Grantee Activity Number: 65LDLG5702

Activity Title: SCP Loan - LMI

Activity Type:

Econ. development or recovery activity that creates/retains

Project Number:

3123

Projected Start Date:

01/18/2023

Benefit Type:

Direct Benefit (Persons)

National Objective:

Low/Mod

Activity Status:

Under Way

Project Title:

Restore 20 LA Economic Recovery and Revitalization

Projected End Date:

12/31/2026

Completed Activity Actual End Date:

Responsible Organization:

South Central Planning & Development Commission

Grantee Program:

Small Business Loan and Grant Program

Overall

Total Projected Budget from All Sources

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Total Budget

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Total Obligated

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Total Funds Drawdown

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Program Funds Drawdown

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Program Income Drawdown

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Program Income Received

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Total Funds Expended

South Central Planning & Development Commission

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Most Impacted and Distressed Expended

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Other Funds

Jan 1 thru Mar 31, 2025 To Date

\$0.00 \$72,500,000.00

\$0.00 \$35,000,000.00

\$0.00 \$37,500,000.00

\$0.00 \$0.00

\$0.00 \$72,500,000.00

\$0.00 \$35,000,000.00

\$0.00 \$37,500,000.00

\$0.00 \$0.00

\$0.00 \$72,500,000.00

\$0.00 \$35,000,000.00

\$0.00 \$37,500,000.00

\$0.00 \$0.00

\$10,484,037.21 \$70,597,393.62

\$2,990,232.58 \$33,642,930.99

\$7,493,804.63 \$36,954,462.63

\$0.00 \$0.00

\$10,484,037.21 \$70,597,393.62

\$2,990,232.58 \$33,642,930.99

\$7,493,804.63 \$36,954,462.63

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$10,484,037.21 \$70,597,393.62

\$10,484,037.21 \$70,597,393.62

\$2,990,232.58 \$33,642,930.99

\$7,493,804.63 \$36,954,462.63

\$0.00 \$0.00

\$7,493,804.63 \$52,530,696.25

\$0.00 \$18,775,475.62

\$7,493,804.63 \$33,755,220.63

\$0.00 \$0.00

\$ 0.00 \$ 0.00



Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00

Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

Lending program for disaster-impacted small businesses for non-construction related expenses.

Location Description:

Multi-Parish

Activity Progress Narrative:

4/14/2025: Funds expended include: Laura/Delta - 51 Loans for \$6,746,655.25 and 7 ADC Draws for \$934,164.81. GM

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Businesses	0	381/400

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Permanent	0	0	0	0/0	0/0	0/0	0
# of Permanent	41	11	57	131/240	16/160	245/400	60.00

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Persons	41	11	57	131/240	16/160	245/400	60.00

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None



Grantee Activity Number: 65LDLG5703

Activity Title: North Delta Loan - LMI

Activity Type:

Administration

Project Number:

3123

Projected Start Date:

01/18/2023

Benefit Type:

N/A

National Objective:

N/A

Activity Status:

Completed

Project Title:

Restore 20 LA Economic Recovery and Revitalization

Projected End Date:

04/04/2024

Completed Activity Actual End Date:

Responsible Organization:

North Delta Regional Planning & Development

Overall	Jan 1 thru Mar 31, 2025	To Date
Total Projected Budget from All Sources	\$0.00	\$6,218.37
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$6,218.37
B-22-DF-22-0001	\$0.00	\$0.00
Total Budget	\$0.00	\$6,218.37
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$6,218.37
B-22-DF-22-0001	\$0.00	\$0.00
Total Obligated	\$0.00	\$6,218.37
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$6,218.37
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Drawdown	\$0.00	\$6,218.37
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$6,218.37
B-22-DF-22-0001	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$6,218.37
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$6,218.37
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$6,218.37
North Delta Regional Planning & Development District	\$0.00	\$6,218.37
Most Impacted and Distressed Expended	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Other Funds	\$ 0.00	\$ 0.00
Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00



Other Funds:

Overall

Match Funds

This Period

\$ 0.00

To Date

\$ 0.00

Activity Description:

Lending program for disaster-impacted small businesses fo non-construction related expenses.

Location Description:

multi-parish

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents:

None



Grantee Activity Number: 65LDLG5704

Activity Title: NewCorp Loan - LMI

Activity Type:

Econ. development or recovery activity that creates/retains

Project Number:

3123

Projected Start Date:

01/18/2023

Benefit Type:

Direct Benefit (Persons)

National Objective:

Low/Mod

Activity Status:

Under Way

Project Title:

Restore 20 LA Economic Recovery and Revitalization

Projected End Date:

12/31/2026

Completed Activity Actual End Date:

Responsible Organization:

Newcorp, Inc

Grantee Program:

Small Business Loan and Grant Program

Overall

Total Projected Budget from All Sources

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Total Budget

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Total Obligated

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Total Funds Drawdown

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Program Funds Drawdown

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Program Income Drawdown

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Program Income Received

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Total Funds Expended

Newcorp, Inc

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Most Impacted and Distressed Expended

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Other Funds

Jan 1 thru Mar 31, 2025 To Date

(\$1,106,582.25) \$2,393,417.75

(\$1,106,582.25) \$2,393,417.75

\$0.00 \$0.00

\$0.00 \$0.00

(\$1,106,582.25) \$2,393,417.75

(\$1,106,582.25) \$2,393,417.75

\$0.00 \$0.00

\$0.00 \$0.00

(\$1,106,582.25) \$2,393,417.75

(\$1,106,582.25) \$2,393,417.75

\$0.00 \$0.00

\$0.00 \$0.00

\$29,074.80 \$2,151,897.37

\$29,074.80 \$2,151,897.37

\$0.00 \$0.00

\$0.00 \$0.00

\$29,074.80 \$2,151,897.37

\$29,074.80 \$2,151,897.37

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$29,074.80 \$2,151,897.37

\$29,074.80 \$2,151,897.37

\$29,074.80 \$2,151,897.37

\$0.00 \$0.00

\$0.00 \$0.00

\$29,074.80 \$1,971,604.77

\$29,074.80 \$1,971,604.77

\$0.00 \$0.00

\$0.00 \$0.00

\$ 0.00 \$ 0.00



Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00

Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

Lending program for disaster-impacted small business fo non-construction related expenses.

Location Description:

multi-parish

Activity Progress Narrative:

3/6/2025: De-obligated \$1,106,582.25, reduced Ida budget and obligation from \$3,500,000.00 to \$2,393,417.75. GM

4/16/2025: Funds expended on four (4) activity delivery costs draws. GM

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Businesses	0	11/482

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Permanent	0	0	0	0/194	0/288	0/482	0

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Persons	0	0	0	0/194	0/288	0/482	0

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None



Grantee Activity Number: 65LDLG5705

Activity Title: RLC Loan - LMI

Activity Type:

Econ. development or recovery activity that creates/retains

Project Number:

3123

Projected Start Date:

01/18/2023

Benefit Type:

Direct Benefit (Persons)

National Objective:

Low/Mod

Activity Status:

Under Way

Project Title:

Restore 20 LA Economic Recovery and Revitalization

Projected End Date:

12/31/2026

Completed Activity Actual End Date:

Responsible Organization:

Regional Loan Corp.

Grantee Program:

Small Business Loan and Grant Program

Overall

Total Projected Budget from All Sources

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Total Budget

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Total Obligated

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Total Funds Drawdown

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Program Funds Drawdown

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Program Income Drawdown

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Program Income Received

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Total Funds Expended

Regional Loan Corp.

Most Impacted and Distressed Expended

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Other Funds

Match Funds

Non-Match Funds

Jan 1 thru Mar 31, 2025 To Date

(\$832,340.84) \$5,167,659.16

(\$832,340.84) \$5,167,659.16

\$0.00 \$0.00

\$0.00 \$0.00

(\$832,340.84) \$5,167,659.16

(\$832,340.84) \$5,167,659.16

\$0.00 \$0.00

\$0.00 \$0.00

(\$832,340.84) \$5,167,659.16

(\$832,340.84) \$5,167,659.16

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$4,342,893.74

\$0.00 \$4,342,893.74

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$4,342,893.74

\$0.00 \$4,342,893.74

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$4,342,893.74

\$0.00 \$4,342,893.74

\$0.00 \$4,131,490.49

\$0.00 \$4,131,490.49

\$0.00 \$0.00

\$0.00 \$0.00

\$ 0.00 \$ 0.00

\$ 0.00 \$ 0.00

\$ 0.00 \$ 0.00



Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

Lending program for disaster-impacted small businesses for non-construction related expenses.

Location Description:

multi-parish

Activity Progress Narrative:

3/7/2025: De-obligated \$832,340.84, reduced Ida budget and obligation from \$6,000,000.00 to \$5,167,659.16. GM

Accomplishments Performance Measures

	This Report Period Total	Cumulative Actual Total / Expected Total
# of Businesses	0	24/100

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Permanent	0	0	0	0/0	0/0	23/0	0.00
# of Permanent	0	0	0	0/73	0/27	23/100	0.00

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Persons	0	0	0	0/73	0/27	23/100	0.00

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Project # / 3125 / Restore 20 Louisiana Homeowner



Grantee Activity Number: 65LDH470001

Activity Title: Homeowner Rehab - Sol 4 LMI (LM/PL)

Activity Type:

Acquisition - buyout of residential properties

Project Number:

3125

Projected Start Date:

01/01/2023

Benefit Type:

Direct Benefit (Households)

National Objective:

Low/Mod

Activity Status:

Under Way

Project Title:

Restore 20 Louisiana Homeowner

Projected End Date:

09/30/2027

Completed Activity Actual End Date:

Responsible Organization:

Office of Community Development - Disaster

Overall	Jan 1 thru Mar 31, 2025	To Date
Total Projected Budget from All Sources	\$0.00	\$10,629,412.00
B-21-DF-22-0001	\$0.00	\$6,717,647.00
B-21-DZ-22-0001	\$0.00	\$3,911,765.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Budget	\$0.00	\$10,629,412.00
B-21-DF-22-0001	\$0.00	\$6,717,647.00
B-21-DZ-22-0001	\$0.00	\$3,911,765.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Obligated	\$0.00	\$10,629,412.00
B-21-DF-22-0001	\$0.00	\$6,717,647.00
B-21-DZ-22-0001	\$0.00	\$3,911,765.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Drawdown	\$13,450.03	\$161,236.18
B-21-DF-22-0001	\$8,839.31	\$85,532.02
B-21-DZ-22-0001	\$4,610.72	\$75,704.16
B-22-DF-22-0001	\$0.00	\$0.00
Program Funds Drawdown	\$13,450.03	\$161,236.18
B-21-DF-22-0001	\$8,839.31	\$85,532.02
B-21-DZ-22-0001	\$4,610.72	\$75,704.16
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Expended	\$13,450.03	\$161,236.18
Office of Community Development (OCD), Disaster	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Office of Community Development - Disaster	\$13,450.03	\$161,236.18
B-21-DF-22-0001	\$8,839.31	\$85,532.02
B-21-DZ-22-0001	\$4,610.72	\$75,704.16
B-22-DF-22-0001	\$0.00	\$0.00



Most Impacted and Distressed Expended	\$0.00	\$7,305.68
B-21-DF-22-0001	\$0.00	\$4,624.64
B-21-DZ-22-0001	\$0.00	\$2,681.04
B-22-DF-22-0001	\$0.00	\$0.00
Other Funds	\$ 0.00	\$ 0.00
Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00

Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

Voluntary buyout & housing incentive program that encourages homeowners located in areas at high risk of flooding to relocate to areas of lower flood risk.

Location Description:

Throughout the parishes affected by DR-4559-LA, DR-4570-LA, DR-4606-LA, and DR-4611-LA.

Activity Progress Narrative:

4/21/2025: Funds expended were for activity delivery only. GM

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Properties	0	0/90

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	0/90
# of Multifamily Units	0	0/0
# of Singlefamily Units	0	0/90

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	0	0	0	0/60	0/30	0/90	0
# Owner	0	0	0	0/60	0/30	0/90	0
# Renter	0	0	0	0/0	0/0	0/0	0

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None



Grantee Activity Number: 65LDH470002

Activity Title: Homeowner Rehab - Sol 4 UN (UN/PU)

Activity Type:

Acquisition - buyout of residential properties

Project Number:

3125

Projected Start Date:

01/01/2023

Benefit Type:

Direct Benefit (Households)

National Objective:

Urgent Need

Activity Status:

Under Way

Project Title:

Restore 20 Louisiana Homeowner

Projected End Date:

09/30/2027

Completed Activity Actual End Date:

Responsible Organization:

Office of Community Development - Disaster

Overall	Jan 1 thru Mar 31, 2025	To Date
Total Projected Budget from All Sources	\$0.00	\$5,370,588.00
B-21-DF-22-0001	\$0.00	\$2,458,824.00
B-21-DZ-22-0001	\$0.00	\$2,911,764.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Budget	\$0.00	\$5,370,588.00
B-21-DF-22-0001	\$0.00	\$2,458,824.00
B-21-DZ-22-0001	\$0.00	\$2,911,764.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Obligated	\$0.00	\$5,370,588.00
B-21-DF-22-0001	\$0.00	\$2,458,824.00
B-21-DZ-22-0001	\$0.00	\$2,911,764.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Drawdown	\$2,578.18	\$112,082.57
B-21-DF-22-0001	\$1,633.82	\$56,047.58
B-21-DZ-22-0001	\$944.36	\$56,034.99
B-22-DF-22-0001	\$0.00	\$0.00
Program Funds Drawdown	\$2,578.18	\$112,082.57
B-21-DF-22-0001	\$1,633.82	\$56,047.58
B-21-DZ-22-0001	\$944.36	\$56,034.99
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Expended	\$2,578.18	\$112,082.57
Office of Community Development (OCD), Disaster	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Office of Community Development - Disaster	\$2,578.18	\$112,082.57
B-21-DF-22-0001	\$1,633.82	\$56,047.58
B-21-DZ-22-0001	\$944.36	\$56,034.99
B-22-DF-22-0001	\$0.00	\$0.00



Most Impacted and Distressed Expended	\$0.00	\$1,018.31
B-21-DF-22-0001	\$0.00	\$367.91
B-21-DZ-22-0001	\$0.00	\$650.40
B-22-DF-22-0001	\$0.00	\$0.00
Other Funds	\$ 0.00	\$ 0.00
Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00

Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

Voluntary buyout & housing incentive program that encourages homeowners located in areas at high risk of flooding to relocate to areas of lower flood risk.

Location Description:

Throughout the parishes affected by DR-4559-LA, DR-4570-LA, DR-4606-LA, and DR-4611-LA.

Activity Progress Narrative:

4/21/2025: Funds expended were for activity delivery only. GM

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Properties	0	0/30

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	0/30
# of Multifamily Units	0	0/0
# of Singlefamily Units	0	0/30

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	0	0	0	0/0	0/0	0/30	0
# Owner	0	0	0	0/0	0/0	0/30	0
# Renter	0	0	0	0/0	0/0	0/0	0

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None



Grantee Activity Number: 65LDHO6701

Activity Title: Homeowner Rehab - LMI (LM/PL)

Activity Type:
Rehabilitation/reconstruction of residential structures

Project Number:
3125

Projected Start Date:
08/20/2020

Benefit Type:
Direct Benefit (Households)

National Objective:
Low/Mod

Activity Status:
Under Way

Project Title:
Restore 20 Louisiana Homeowner

Projected End Date:
09/30/2028

Completed Activity Actual End Date:

Responsible Organization:
Office of Community Development - Disaster

Grantee Program:
Restore Louisiana Homeowner Program

Overall	Jan 1 thru Mar 31, 2025	To Date
Total Projected Budget from All Sources	\$0.00	\$685,239,038.00
B-21-DF-22-0001	\$0.00	\$293,187,353.00
B-21-DZ-22-0001	\$0.00	\$195,088,235.00
B-22-DF-22-0001	\$0.00	\$196,963,450.00
Total Budget	\$0.00	\$685,239,038.00
B-21-DF-22-0001	\$0.00	\$293,187,353.00
B-21-DZ-22-0001	\$0.00	\$195,088,235.00
B-22-DF-22-0001	\$0.00	\$196,963,450.00
Total Obligated	\$0.00	\$685,239,038.00
B-21-DF-22-0001	\$0.00	\$293,187,353.00
B-21-DZ-22-0001	\$0.00	\$195,088,235.00
B-22-DF-22-0001	\$0.00	\$196,963,450.00
Total Funds Drawdown	\$108,194,151.75	\$634,903,893.84
B-21-DF-22-0001	(\$886.00)	\$293,166,052.43
B-21-DZ-22-0001	\$26,220,595.07	\$174,629,914.61
B-22-DF-22-0001	\$81,974,442.68	\$167,107,926.80
Program Funds Drawdown	\$108,194,151.75	\$634,903,893.84
B-21-DF-22-0001	(\$886.00)	\$293,166,052.43
B-21-DZ-22-0001	\$26,220,595.07	\$174,629,914.61
B-22-DF-22-0001	\$81,974,442.68	\$167,107,926.80
Program Income Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Expended	\$108,194,151.75	\$634,903,893.84
Office of Community Development - Disaster	\$108,194,151.75	\$634,903,893.84
B-21-DF-22-0001	(\$886.00)	\$293,166,052.43
B-21-DZ-22-0001	\$26,220,595.07	\$174,629,914.61
B-22-DF-22-0001	\$81,974,442.68	\$167,107,926.80
Most Impacted and Distressed Expended	\$83,310,179.06	\$467,395,373.98
B-21-DF-22-0001	\$0.00	\$226,767,981.94
B-21-DZ-22-0001	\$20,189,858.20	\$96,054,358.88
B-22-DF-22-0001	\$63,120,320.86	\$144,573,033.16
Other Funds	\$ 0.00	\$ 0.00



Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00

Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

Restore LA Homeowner Program rehabilitation/reconstruction of residential structures

Location Description:

Parishes:
Acadia, Allen, Beauregard, Caddo, Calcasieu, Cameron, Grant, Iberia, Jackson, Jefferson Davis, Lafayette, La Salle, Lincoln, Morehouse, Natchitoches, Ouachita, Rapides, Sabine, St. Landry, St. Martin, Union, Vermilion, Vernon, Winn

Activity Progress Narrative:

4/10/2025: Funds expended provided repair, reconstruction, replacement, and/or reimbursement to disaster impacted homeowners with AMI less than or equal to 80%. GM

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	0	0/0
#Additional Attic/Roof	0	0/0
#Clothes washers replaced	0	0/0
#Dishwashers replaced	0	0/0
#Efficient AC added/replaced	0	0/0
# ELI Households (0-30% AMI)	0	0/0
#Energy Star Replacement	0	0/0
#High efficiency heating plants	0	0/0
#Light fixtures (outdoors)	0	0/0
#Light Fixtures (indoors)	0	0/0
#Low flow showerheads	0	0/0
#Low flow toilets	0	0/0
# of Elevated Structures	0	0/0
# of Properties	0	0/0
# of Section 3 Labor Hours	0	0/0
# of Substantially Rehabilitated	0	0/0
# of Targeted Section 3 Labor	0	0/0
# of Total Labor Hours	0	0/0
#Refrigerators replaced	0	0/0
#Replaced hot water heaters	0	0/0
#Replaced thermostats	0	0/0
#Sites re-used	0	0/0
#Units deconstructed	0	0/0
#Units exceeding Energy Star	0	0/0
#Units with bus/rail access	0	0/0
#Units with other green	0	0/0
#Units with solar panels	0	0/0
	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	1079	10837/1900



# of Multifamily Units	0	0/0
# of Singlefamily Units	1079	10837/1900

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	829	250	1079	8352/1000	2485/900	10837/1900	100.00
# Owner	829	250	1079	8352/1000	2485/900	10837/1900	100.00
# Renter	0	0	0	0/0	0/0	0/0	0

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None



Grantee Activity Number: 65LDHO6702
Activity Title: Homeowner Rehab - UN (UN/PU)

Activity Type:
 Rehabilitation/reconstruction of residential structures
Project Number:
 3125
Projected Start Date:
 08/20/2020
Benefit Type:
 Direct Benefit (Households)
National Objective:
 Urgent Need

Activity Status:
 Under Way
Project Title:
 Restore 20 Louisiana Homeowner
Projected End Date:
 09/28/2028
Completed Activity Actual End Date:

Responsible Organization:
 Office of Community Development - Disaster
Grantee Program:
 Restore Louisiana Homeowner Program

Overall	Jan 1 thru Mar 31, 2025	To Date
Total Projected Budget from All Sources	\$0.00	\$368,687,862.00
B-21-DF-22-0001	\$0.00	\$75,636,176.00
B-21-DZ-22-0001	\$0.00	\$96,088,236.00
B-22-DF-22-0001	\$0.00	\$196,963,450.00
Total Budget	\$0.00	\$368,687,862.00
B-21-DF-22-0001	\$0.00	\$75,636,176.00
B-21-DZ-22-0001	\$0.00	\$96,088,236.00
B-22-DF-22-0001	\$0.00	\$196,963,450.00
Total Obligated	\$0.00	\$368,687,862.00
B-21-DF-22-0001	\$0.00	\$75,636,176.00
B-21-DZ-22-0001	\$0.00	\$96,088,236.00
B-22-DF-22-0001	\$0.00	\$196,963,450.00
Total Funds Drawdown	\$23,920,459.92	\$160,984,602.25
B-21-DF-22-0001	\$56,658.36	\$75,530,911.00
B-21-DZ-22-0001	\$6,377,877.15	\$46,422,130.68
B-22-DF-22-0001	\$17,485,924.41	\$39,031,560.57
Program Funds Drawdown	\$23,920,459.92	\$160,984,602.25
B-21-DF-22-0001	\$56,658.36	\$75,530,911.00
B-21-DZ-22-0001	\$6,377,877.15	\$46,422,130.68
B-22-DF-22-0001	\$17,485,924.41	\$39,031,560.57
Program Income Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Expended	\$23,920,459.92	\$160,984,602.25
Office of Community Development - Disaster	\$23,920,459.92	\$160,984,602.25
B-21-DF-22-0001	\$56,658.36	\$75,530,911.00
B-21-DZ-22-0001	\$6,377,877.15	\$46,422,130.68
B-22-DF-22-0001	\$17,485,924.41	\$39,031,560.57
Most Impacted and Distressed Expended	\$4,544,887.39	\$102,699,552.14
B-21-DF-22-0001	\$10,765.09	\$49,926,903.12
B-21-DZ-22-0001	\$1,211,796.66	\$23,110,083.47
B-22-DF-22-0001	\$3,322,325.64	\$29,662,565.55
Other Funds	\$ 0.00	\$ 0.00



Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00

Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

Restore LA Homeowner Program - Rehabilitation/reconstruction of residential structures

Location Description:

Parishes:
Acadia, Allen, Beauregard, Caddo, Calcasieu, Cameron, Grant, Iberia, Jackson, Jefferson Davis, Lafayette, La Salle, Lincoln, Morehouse, Natchitoches, Ouachita, Rapides, Sabine, St. Landry, St. Martin, Union, Vermilion, Vernon, Winn

Activity Progress Narrative:

4/10/2025: Funds expended provided repair, reconstruction, replacement and/or reimbursements to disaster impacted homeowners with AMI greater than 80%. GM

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	0	0/0
#Additional Attic/Roof	0	0/0
#Clothes washers replaced	0	0/0
#Dishwashers replaced	0	0/0
#Efficient AC added/replaced	0	0/0
# ELI Households (0-30% AMI)	0	0/0
#Energy Star Replacement	0	0/0
#High efficiency heating plants	0	0/0
#Light fixtures (outdoors)	0	0/0
#Light Fixtures (indoors)	0	0/0
#Low flow showerheads	0	0/0
#Low flow toilets	0	0/0
# of Elevated Structures	0	0/0
# of Properties	0	0/0
# of Section 3 Labor Hours	0	0/0
# of Substantially Rehabilitated	0	0/0
# of Targeted Section 3 Labor	0	0/0
# of Total Labor Hours	0	0/0
#Refrigerators replaced	0	0/0
#Replaced hot water heaters	0	0/0
#Replaced thermostats	0	0/0
#Sites re-used	0	0/0
#Units deconstructed	0	0/0
#Units exceeding Energy Star	0	0/0
#Units with bus/rail access	0	0/0
#Units with other green	0	0/0
#Units with solar panels	0	0/0
	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	315	2757/935



# of Multifamily Units	0	0/0
# of Singlefamily Units	315	2757/935

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	0	0	315	0/0	0/935	2757/935	0.00
# Owner	0	0	315	0/0	0/935	2757/935	0.00
# Renter	0	0	0	0/0	0/0	0/0	0

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None



Grantee Activity Number: 65LDIA5801

Activity Title: Flood Insurance Asst-LMI

Activity Type:

Homeownership Assistance (with waiver only)

Project Number:

3125

Projected Start Date:

08/01/2022

Benefit Type:

Direct Benefit (Households)

National Objective:

Low/Mod

Activity Status:

Under Way

Project Title:

Restore 20 Louisiana Homeowner

Projected End Date:

07/31/2028

Completed Activity Actual End Date:

Responsible Organization:

Louisiana Office of Community Development

Grantee Program:

Flood Insurance Program

Overall

Total Projected Budget from All Sources

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Total Budget

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Total Obligated

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Total Funds Drawdown

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Program Funds Drawdown

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Program Income Drawdown

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Program Income Received

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Total Funds Expended

Louisiana Office of Community Development

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Most Impacted and Distressed Expended

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Other Funds

Jan 1 thru Mar 31, 2025 To Date

	Jan 1 thru Mar 31, 2025	To Date
Total Projected Budget from All Sources	\$0.00	\$1,500,000.00
B-21-DF-22-0001	\$0.00	\$1,000,000.00
B-21-DZ-22-0001	\$0.00	\$500,000.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Budget	\$0.00	\$1,500,000.00
B-21-DF-22-0001	\$0.00	\$1,000,000.00
B-21-DZ-22-0001	\$0.00	\$500,000.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Obligated	\$0.00	\$1,500,000.00
B-21-DF-22-0001	\$0.00	\$1,000,000.00
B-21-DZ-22-0001	\$0.00	\$500,000.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Drawdown	\$45,964.55	\$1,500,000.00
B-21-DF-22-0001	\$0.00	\$1,000,000.00
B-21-DZ-22-0001	\$45,964.55	\$500,000.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Funds Drawdown	\$45,964.55	\$1,500,000.00
B-21-DF-22-0001	\$0.00	\$1,000,000.00
B-21-DZ-22-0001	\$45,964.55	\$500,000.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Expended	\$45,964.55	\$1,500,000.00
Louisiana Office of Community Development	\$45,964.55	\$1,500,000.00
B-21-DF-22-0001	\$0.00	\$1,000,000.00
B-21-DZ-22-0001	\$45,964.55	\$500,000.00
B-22-DF-22-0001	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$45,504.90	\$682,139.06
B-21-DF-22-0001	\$0.00	\$384,040.11
B-21-DZ-22-0001	\$45,504.90	\$298,098.95
B-22-DF-22-0001	\$0.00	\$0.00
Other Funds	\$ 0.00	\$ 0.00



Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00

Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

Purchase of one-year term flood insurance premium for eligible applicants with AMI less than or equal to 80%.

Location Description:

Multiple Parish

Activity Progress Narrative:

4/10/2025: Funds expended for purchase of one-year term flood insurance premium for eligible applicants with AMI less than or equal to 80%. GM

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	347	1621/150
# of Multifamily Units	0	0/0
# of Singlefamily Units	347	1621/150

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	280	67	347	1367/150	335/0	1702/150	100.00
# Owner	280	67	347	1367/150	335/0	1702/150	100.00

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None



Grantee Activity Number: 65LDTH6901

Activity Title: Interim Housing Assistance - LMI

Activity Type:
Rental Assistance (waiver only)

Project Number:
3125

Projected Start Date:
08/01/2022

Benefit Type:
Direct Benefit (Households)

National Objective:
Low/Mod

Activity Status:
Under Way

Project Title:
Restore 20 Louisiana Homeowner

Projected End Date:
07/31/2028

Completed Activity Actual End Date:

Responsible Organization:
Louisiana Office of Community Development

Grantee Program:
Interim Housing Assistance

Overall	Jan 1 thru Mar 31, 2025	To Date
Total Projected Budget from All Sources	\$0.00	\$20,000,000.00
B-21-DF-22-0001	\$0.00	\$17,000,000.00
B-21-DZ-22-0001	\$0.00	\$1,000,000.00
B-22-DF-22-0001	\$0.00	\$2,000,000.00
Total Budget	\$0.00	\$20,000,000.00
B-21-DF-22-0001	\$0.00	\$17,000,000.00
B-21-DZ-22-0001	\$0.00	\$1,000,000.00
B-22-DF-22-0001	\$0.00	\$2,000,000.00
Total Obligated	\$0.00	\$20,000,000.00
B-21-DF-22-0001	\$0.00	\$17,000,000.00
B-21-DZ-22-0001	\$0.00	\$1,000,000.00
B-22-DF-22-0001	\$0.00	\$2,000,000.00
Total Funds Drawdown	\$2,542,646.45	\$9,871,499.94
B-21-DF-22-0001	\$1,992,634.61	\$7,065,339.84
B-21-DZ-22-0001	\$0.00	\$1,000,000.00
B-22-DF-22-0001	\$550,011.84	\$1,806,160.10
Program Funds Drawdown	\$2,542,646.45	\$9,871,499.94
B-21-DF-22-0001	\$1,992,634.61	\$7,065,339.84
B-21-DZ-22-0001	\$0.00	\$1,000,000.00
B-22-DF-22-0001	\$550,011.84	\$1,806,160.10
Program Income Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Expended	\$2,542,646.45	\$9,871,499.94
Louisiana Office of Community Development	\$2,542,646.45	\$9,871,499.94
B-21-DF-22-0001	\$1,992,634.61	\$7,065,339.84
B-21-DZ-22-0001	\$0.00	\$1,000,000.00
B-22-DF-22-0001	\$550,011.84	\$1,806,160.10
Most Impacted and Distressed Expended	\$2,466,367.05	\$6,551,223.28
B-21-DF-22-0001	\$1,932,855.57	\$4,601,214.41
B-21-DZ-22-0001	\$0.00	\$200,943.58
B-22-DF-22-0001	\$533,511.48	\$1,749,065.29
Other Funds	\$ 0.00	\$ 0.00



Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00

Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

Payment of rental or hotel lodging for eligible applicants with AMI less than or equal to 80% while their repair/reconstruction projects are underway and until the home becomes safe/habitable.

Location Description:

Multiple Parish

Activity Progress Narrative:

4/10/2025: Payment of rental or hotel lodging and/or moving and storage assistance for eligible applicants with AMI less than or equal to 80% while their repair/reconstruction projects are underway through state managed construction until the home is complete and deemed safe/habitable. GM

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Properties	333	1072/0

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	264	69	333	1214/175	296/75	1563/250	96.61
# of Persons	0	0	0	0/0	0/0	0/0	0
# Renter	264	69	333	1252/175	309/75	1563/250	99.87

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Monitoring, Audit, and Technical Assistance

Event Type	This Report Period	To Date
Monitoring, Audits, and Technical Assistance	78	766
Monitoring Visits	0	0
Audit Visits	0	0
Technical Assistance Visits	78	766
Monitoring/Technical Assistance Visits	0	0
Report/Letter Issued	0	0



