


APPENDIX O

Policy and Procedure for Amending Scope of Work

State of Louisiana

Certification Checklist

Prepared by
Louisiana Office of Community Development/Disaster Recovery Unit

POLICY AND PROCEDURE FOR AMENDING SCOPE OF WORK	Version: 01
	Date: 12.17.16
Approved by: 	Title:
	Executive Director

State of Louisiana

Office of Community Development/ Disaster Recovery Unit

Policy and Procedure for Amending Scope of Work

I. Overview

Activity applications and amendments (including changes in budgets and scope) are reviewed and approved by program staff through OCD-DRU's internal tracking system – GIOS. Upon approval of changes, OCD-DRU reporting staff update activities within the DRGR system. As part of DRGR system rules, HUD requires an approved DRGR Action Plan before Quarterly Performance Reports can be submitted. Thus, HUD reviews and approved DRGR Action Plans on a quarterly basis. It is through the DRGR Action Plan that OCD-DRU notifies HUD of changes in activity (or project level) changes in budget or scope.

II. GIOS Application Amendment

To start an amendment, view a folder that is in the "Approval Granted" stage. Click the "Amend" action on the bottom frame.

Original PDF Prior Versions General Description Budget Cost Summary Supplemental Information CDBG Pro

1 / 28 59.3%

OCD/DRU DISASTER RECOVERY APPLICATION FOR INFRASTRUCTURE PROGRAM PROJECTS

Applicant: Name: J. Mitchell Oursc, Jr. Address: 50850 Meriam Ave. City: Plaquemine State: LA Zip: 70765 Phone: 225-687-5160 Fax: 225-687-5228	Project Info: Project Name: Hospital Planning Studies Project Number: 24PARA7101 Version: 1 Address: 50850 Meriam Street Plaquemine, LA 70765
Applicant's Contact: Name: Edward "Lucky" Songy Address: 50850 Meriam Ave. City: Plaquemine State: LA Zip: 70765 Phone: 225-687-5160 Email: esongy@bervillepansh.com Fax: 225-687-5228	Administrative Consultants (if applicable): Name: Pan American Engineers Address: P.O. Box 89 City: Alexandria State: LA Zip: 71309 Phone: 318-473-2100 Email: dethany@panaer.com Fax: 318-473-2275
Architectural Engineering Firm: Name: N/A Address: N/A City: N/A State: N/A Zip: N/A Phone: N/A Email: N/A	National Objective to be addressed: N/A Planning Capacity Building

Project Fund:	Amount	Source and Status of Funds
CDBG	\$171,840.00	
Local Funds	\$0.00	
Private Funds	\$0.00	
Other State Funds	\$0.00	
Federal Funds	\$0.00	
Other Funds	\$0.00	
TOTAL FUNDS	\$171,840.00	

Signature (Chief Elected Official) and Date Signed	Typed Name/Title (Chief Elected Official): Name: J. Mitchell Oursc, Jr. Title: Pansh President
---	---

Amend
Loop Folder
Close

A new Amendment form will appear. The user must populate a CEA number and ensure CDBG Program Schedule dates are correct.

The type of Amendment is required. The form will not allow you to submit without selecting at least 1 amendment type. Other amendment requirements:

If Extension of Time is selected, a revised date is required.

If Budget Revisions is selected, at least 1 line item must be present in the Additions and Deletions grid.

If Scope of Work or Special Conditions are selected, an Explanation for Request is required. You may also attach a separate document in addition to the notes in the memo field.

Amend INFO140@Metastorm BPM Server - Metastorm BPM - Microsoft Internet Explorer provided by the Road Ho...

REQUEST FOR PROJECT AMENDMENT

LA OFFICE OF COMMUNITY DEVELOPMENT, DISASTER RECOVERY UNIT


Amendment Number: Amendment Request:

Grantee: <input type="text" value="Iberville"/>		CEA Number <input type="text" value=""/>	Project Number <input type="text" value="24PARA9101"/>
Grantee Contact Information:		CDBG Program Schedule:	
Name <input lucky"="" songy"="" type="text" value="Edward "/>	Phone <input type="text" value="225-687-5190"/>	ERR Complete <input type="text" value="8/24/2010"/>	Construction Start <input type="text" value="10/30/2010"/>
Address <input type="text" value="58050 Meriam Ave."/>	Email <input type="text" value="esongy@ibervilleparish.c"/>	Acquisition Closing <input type="text" value=""/>	Construction End <input type="text" value="3/31/2011"/>
City <input type="text" value="Plaquemine"/>	Zip <input type="text" value="70765"/>	Design Complete <input type="text" value=""/>	

Type of Amendment:

☐ Extension of Time - Revised Date:
☐ Budget Revisions ☐ Scope of Work ☐ Special Conditions




Explanation for Request (Attach Additional Page if Necessary):

 Attach

Housing:




Approved Number of Units Revised Number of Units

Approved Budget:

   Page 1 of 1

Eligible Activity	CDBG	Other Federal	State/Local	Private	Other	Total	Other Fund Source
Planning	\$160,000	\$0	\$0	\$0	\$0	\$160,000	
Project Delivery	\$11,840	\$0	\$0	\$0	\$0	\$11,840	

Additions and Deletions:

   Page 1 of 1

Other

In the bottom half of the form, the user will see 3 grids. The top most grid is a review of the budget as it was approved previously. This grid is read only and no changes can be made to it directly. If a user wishes to adjust the budget, they should click the Modify/Add Activity button directly above the Additions and Deletions Grid.

Amend INFO140@Metastorm BPM Server - Metastorm BPM - Microsoft Internet Explorer provided by the Road Ho...

Housing: Approved Number of Units Revised Number of Units

Approved Budget:

Page 1 of 1

Eligible Activity	CDBG	Other Federal	State Local	Private	Other	Total	Other Fund Source
Planning	\$160,000	\$0	\$0	\$0	\$0	\$160,000	
Project Delivery	\$11,840	\$0	\$0	\$0	\$0	\$11,840	

Additions and Deletions: **Modify Add Activity**

Page 1 of 1

Eligible Activity	CDBG	Other Federal	State Local	Private	Other	Total	Other Fund Source
	\$0	\$0	\$0	\$0	\$0	\$0	

Revised Budget:

Page 1 of 1

Eligible Activity	Total CDBG	Total Other Federal	Total State Local	Total Private	Total Other	Total
Planning	\$160,000	\$0	\$0	\$0	\$0	\$160,000
Project Delivery	\$11,840	\$0	\$0	\$0	\$0	\$11,840

Total CDBG	Total Federal	Total Local	Total Private	Total Other	Total	TOTAL APPROVED FUNDS
\$171,840	\$0	\$0	\$0	\$0	\$0	\$171,840

Typed Name (Chief Elected Official):

Typed Title (Chief Elected Official):

A new portion of the form will become visible for the user to select which activity to add. For instance, because I wanted to remove \$25,000 from the Planning activity, I selected Planning in

the dropdown and set CDBG funding to -\$25,000. The purpose of this was to allow for the visual of removing money from an activity while also correctly calculating the new totals into the third bottom most grid.

Housing: Approved Number of Units Revised Number of Units

Approved Budget:
Page 1 of 1

Eligible Activity	CDBG	Other Federal	State/Local	Private	Other	Total	Other Fund Source
Planning	\$160,000	\$0	\$0	\$0	\$0	\$160,000	
Project Delivery	\$11,840	\$0	\$0	\$0	\$0	\$11,840	

Additions and Deletions:

Planning

CDBG	Other Federal	State/Local	Private	Other	Total	Source of Other
-\$25,000	\$0	\$0	\$0	\$0	-\$25,000	

Revised Budget:
Page 1 of 1

Eligible Activity	Total CDBG	Total Other Federal	Total State/Local	Total Private	Total Other	Total
Planning	\$160,000	\$0	\$0	\$0	\$0	\$160,000
Project Delivery	\$11,840	\$0	\$0	\$0	\$0	\$11,840

Total CDBG	Total Federal	Total Local	Total Private	Total Other	Total	TOTAL APPROVED FUNDS
\$171,840	\$0	\$0	\$0	\$0	\$0	\$171,840

Typed Name (Chief Elected Official):

Typed Title (Chief Elected Official):

After clicking the save button within the new form segment, the line item will be added to the Additions and Deletions grid. The Revised Budget grid will reflect the changes made.

Amend INF0140@Metastorm BPM Server - Metastorm BPM - Microsoft Internet Explorer provided by the Road Ho...

Housing: Approved Number of Units Revised Number of Units

Approved Budget: Page 1 of 1

Eligible Activity	CDBG	Other Federal	State/Local	Private	Other	Total	Other Fund Source
Planning	\$160,000.00	\$0.00	\$0.00	\$0.00	\$0.00	\$160,000.00	
Project Delivery	\$11,840.00	\$0.00	\$0.00	\$0.00	\$0.00	\$11,840.00	

Additions and Deletions: Modify/Add Activity Edit Selected Remove Selected Page 1 of 1

Eligible Activity	CDBG	Other Federal	State/Local	Private	Other	Total	Other Fund Source
Planning	-\$25,000.00	\$0.00	\$0.00	\$0.00	\$0.00	-\$25,000.00	
Acquisition	\$10,000.00	\$0.00	\$0.00	\$0.00	\$0.00	\$10,000.00	

Revised Budget: Page 1 of 1

Eligible Activity	Total CDBG	Total Other Federal	Total State/Local	Total Private	Total Other	Total
Planning	\$135,000.00	\$0.00	\$0.00	\$0.00	\$0.00	\$135,000.00
Acquisition	\$10,000.00	\$0.00	\$0.00	\$0.00	\$0.00	\$10,000.00
Project Delivery	\$11,840.00	\$0.00	\$0.00	\$0.00	\$0.00	\$11,840.00
Total CDBG Total Other Federal Total State/Local Total Private Total Other Total						
\$156,840.00 \$0.00 \$0.00 \$0.00 \$0.00 \$156,840.00						
						TOTAL APPROVED FUNDS
						\$171,840.00


Typed Name (Chief Elected Official):

 Typed Title (Chief Elected Official):

To edit an Addition or Deletion grid item, simply click the row you wish to edit, then click the "Edit Selected" button above the grid. The same goes for completely deleting a line item

previously created. The user should select the item to delete, then click the "Remove Selected" button.

After, entering the name and title of the Chief Elected Officer, click the continue button. The form will do a series of checks to determine that all applicable information is filled. If you see an alert message like this:



Follow the instructions included in the message to remedy the problem. Click the continue button at the bottom of the form to submit the folder forward.

The original folder view should refresh showing you a new Amendment tab

Microsoft Internet Explorer provided by the Road Home Program

Amendment Original PDF General Description Budget Cost Summary Supplemental Information CDBG Program

REQUEST FOR PROJECT AMENDMENT

LA OFFICE OF COMMUNITY DEVELOPMENT, DISASTER RECOVERY UNIT

Amendment Number: 1 Amendment Request 12/1/2010

Grantee: Iberville

CEA Number jafsadf Project Number 24PARA9101

Grantee Contact Information:

Name Edward "Lucky" Songy Phone 225-687-5190

Address 58030 Mariam Ave. Email esongy@ibervilleparish.c

City Plaquemine Zip 70765

CDBG Program Schedule:

ERR Complete 8/24/2010 Construction Start 10/30/2010

Acquisition Closing Construction End 3/31/2011

Design Complete

Type of Amendment:

Extension of Time - Revised Date: Budget Revisions Scope of Work Special Conditions

Explanation for Request (Attach Additional Page if Necessary):

Attach

Housing:

Approved Number of Units 0 Revised Number of Units 0

Approved Budget:

Page 1 of 1

Eligible Activity	CDBG	Other Federal	State Local	Private	Other	Total	Other Fund Source
Planning	\$160,000.00	\$0.00	\$0.00	\$0.00	\$0.00	\$160,000.00	
Project Delivery	\$11,840.00	\$0.00	\$0.00	\$0.00	\$0.00	\$11,840.00	

Depending on user role at this time, the user will be able to view the other form pages, edit the amendment, or generate the pdf and move the folder forward.

INFO140@Metastorm BPM Server - Microsoft Internet Explorer provided by the Road Home Program

Amendment Original PDF General Description Budget Cost Summary Supplemental Information CDBG Proj

REQUEST FOR PROJECT AMENDMENT

LA OFFICE OF COMMUNITY DEVELOPMENT, DISASTER RECOVERY UNIT


Amendment Number: Amendment Request

Grantee: <input type="text" value="Barrville"/>		CEA Number <input type="text" value="jx5hdf"/>	Project Number <input type="text" value="24PARA9101"/>																								
Grantee Contact Information: Name <input type="text" value="Edward 'Lucky' Sengy"/> Phone <input type="text" value="225-687-5190"/> Address <input type="text" value="58050 Meriam Ave"/> Email <input type="text" value="esengy@barrvilleparish.e"/> City <input type="text" value="Plaquemine"/> Zip <input type="text" value="70765"/>		CDBG Program Schedule: ERR Complete <input type="text" value="8/24/2010"/> Construction Start <input type="text" value="10/30/2010"/> Acquisition Closing <input type="text" value="12/31/2010"/> Construction End <input type="text" value="3/31/2011"/> Design Complete <input type="text" value=""/>																									
Type of Amendment: Extension of Time - Revised Date: <input type="text"/> Budget Revisions Scope of Work Special Conditions																											
Explanation for Request (Attach Additional Page if Necessary): <div style="border: 1px solid black; height: 100px; width: 100%; margin-top: 10px;"> <div style="position: absolute; top: 5px; left: 5px;">Attach</div> </div>																											
Housing: Approved Number of Units <input type="text" value="0"/> Revised Number of Units <input type="text" value="0"/>																											
Approved Budget: <div style="border: 1px solid black; padding: 5px; margin-top: 10px;"> <table border="1" style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th>Eligible Activity</th> <th>CDBG</th> <th>Other Federal</th> <th>State Local</th> <th>Private</th> <th>Other</th> <th>Total</th> <th>Other Fund Source</th> </tr> </thead> <tbody> <tr style="background-color: #e0e0e0;"> <td>Planning</td> <td>\$160,000.00</td> <td>\$0.00</td> <td>\$0.00</td> <td>\$0.00</td> <td>\$0.00</td> <td>\$160,000.00</td> <td></td> </tr> <tr style="background-color: #e0e0e0;"> <td>Project Delivery</td> <td>\$11,840.00</td> <td>\$0.00</td> <td>\$0.00</td> <td>\$0.00</td> <td>\$0.00</td> <td>\$11,840.00</td> <td></td> </tr> </tbody> </table> </div>				Eligible Activity	CDBG	Other Federal	State Local	Private	Other	Total	Other Fund Source	Planning	\$160,000.00	\$0.00	\$0.00	\$0.00	\$0.00	\$160,000.00		Project Delivery	\$11,840.00	\$0.00	\$0.00	\$0.00	\$0.00	\$11,840.00	
Eligible Activity	CDBG	Other Federal	State Local	Private	Other	Total	Other Fund Source																				
Planning	\$160,000.00	\$0.00	\$0.00	\$0.00	\$0.00	\$160,000.00																					
Project Delivery	\$11,840.00	\$0.00	\$0.00	\$0.00	\$0.00	\$11,840.00																					

Page 1 of 1

Generate PDF Edit Amendment Disapprove Application Add Notes Leap Folder Close

In this instance, we will Generate PDF to continue forward.



After it has completed the process of creating the necessary pdf files, the folder will reload again to show a new tab called Amended PDF. This tab is in addition to all other tabs previously offered. This

Internet Explorer provided by the Road Home Program

Amended PDF Amendment Original PDF General Description Budget Cost Summary Supplemental Information

1 / 2 76.7%

REQUEST FOR PROJECT AMENDMENT
LOUISIANA OFFICE OF COMMUNITY DEVELOPMENT, DISASTER
RECOVERY UNIT

Date Revised: 12/1/2010

Grantee: Iberville Project Name: Hospital Planning Studies	Amendment Number: 1 Project Number: 24PARA9101 CEA Number: salsadf
Grantee Contact: Name: Edward "Lucky" Songy Address: 58050 Menam Ave. City: Plaquemine Zip: 70765 Phone: 225-687-5190 Email: esongy@ibervilleparish.com	CDBG Program Schedule: ERR Complete: 9/24/2010 Acquisition/Closing: Design Complete: Construction Start: 10/30/2010 Construction End: 3/31/2011
Type of Amendment: Extension of Time: Scope of Work	* Budget Revisions Special Conditions
Explanation of Request:	

Disapprove Application Leap Folder Close

Grantee: Iberville Project Name: Hospital Planning Studies		Date Revised: 12/1/2010 Amendment Number: 1 Project Number: 24PARA9101 CEA Number: satsadf	
Grantee Contact: Name: Edward "Lucky" Songy Address: 58050 Menam Ave. City: Plaquemine Zip: 70765 Phone: 225-687-5190 Email: esongy@ibervillepansh.com		CDBG Program Schedule: ERR Complete: 9/24/2010 Acquisition/Closing: Design Complete: Construction Start: 10/30/2010 Construction End: 3/31/2011	
Type of Amendment: Extension of Time: Scope of Work		* Budget Revisions Special Conditions	
Explanation of Request:			

INFO140@Metastorm BPM Server - Microsoft Internet Explorer provided by the Road Home Program

Amended PDF Amendment Original PDF General Description Budget Cost Summary Supplemental Information

2 / 2 59.3%

Housing: Approved Date 0 Revised Date 0

Typed Name/Title (Chief Elected Official)
Name: Test User
Title: Commander in Chief Elected Official
Date: 12/1/2010

MERGED PDF PAGE: 1

EFFECT OF REQUESTS

GRANTEE NAME Barville
PROJECT NAME Hospital Planning Studies

Approved Budget:

Eligible Activity	CDBG	Other Federal	State Local	Private	Other	Total	* Source of Other
Planning	\$160,000.00	\$0.00	\$0.00	\$0.00	\$0.00	\$160,000.00	
Project Delivery	\$11,840.00	\$0.00	\$0.00	\$0.00	\$0.00	\$11,840.00	
TOTAL	\$171,840.00	\$0.00	\$0.00	\$0.00	\$0.00	\$171,840.00	

Additions and Deletions:

Eligible Activity	CDBG	Other Federal	State Local	Private	Other	Total	* Source of Other
Planning	-\$25,000.00	\$0.00	\$0.00	\$0.00	\$0.00	-\$25,000.00	
Acquisition	\$10,000.00	\$0.00	\$0.00	\$0.00	\$0.00	\$10,000.00	
TOTAL	-\$15,000.00	\$0.00	\$0.00	\$0.00	\$0.00	-\$15,000.00	

Revised Budget:

Eligible Activity	CDBG	Other Federal	State Local	Private	Other	Total	* Source of Other
Acquisition	\$10,000.00	\$0.00	\$0.00	\$0.00	\$0.00	\$10,000.00	
Planning	\$135,000.00	\$0.00	\$0.00	\$0.00	\$0.00	\$135,000.00	
Project Delivery	\$11,840.00	\$0.00	\$0.00	\$0.00	\$0.00	\$11,840.00	
TOTAL	\$156,840.00	\$0.00	\$0.00	\$0.00	\$0.00	\$156,840.00	

* Source of Other (if different from budget)

Submit to State Edit Amendment Disapprove Application Add Notes Leap Folder Close

From this point forward, the amended application will behave just as the original application in the workflow. A user would have to Submit to State to start the approval process for this amendment. Once this amended application reaches the Approval Granted stage it would be available for Draw requests as normal.

Draw requests have been updated to accommodate for amended applications and to retrieve the correct information automatically. All other features of Draw Requests are the same.

III. DRGR Action Plan

Reporting specialist will take the data provided in the GIOS project amendment changes and input this information into the respective activities within the DRGR quarterly reports.
